

**Sarva Shiksha Abhiyan Uttarakhand**  
**Cumulative Progress of civil works as on 30 th April, 2013**  
**(Physical Status)**

State: Uttarakhand

S.No.	Activities	Targets till date (Units) Cumulative	Completed (Units) Cumulative	In Progress (Units) Cumulative	Remarks
1	2	3	4	5	6
1	BRCs	33	33	0	
2	CRCs	507	505	1	
3	New Primary Schools	1205	1045	67	
	Buildingless School (PS)	4	0	2	
	Dilapidated buildings (PS)	1428	1121	234	
4	New Upper Primary Schools	1333	1230	80	
	Buildingless schools (UPS)	0	0	0	
	Dilapidated building(UPS)	460	403	35	
5	Additional classrooms (All type Hill/Plain)	8765	7751	733	
6	Headmaster Room (All type Hill/Plain)	547	366	107	
7	Toilets (All type Hill/Plain)	20276	17096	2990	
8	Drinking water (All type Hill/Plain)	6584	6140	20	
9	Boundary Wall	13548	12089	906	
10	CWSN Toilets	336	80	175	
11	Electrification	9181	4916	2154	
12	Child friendly elements	5176	3427	1115	
13	Major Repair	1667	1172	343	
14	BALA	140	135	5	
15	Other Any	6	6	0	
16	Augmenting training facility in BRC	110	81	29	
17	Barrier Free Access/Ramps	3142	975	459	
18	Refurbishing of old buildings	2	0	2	
	<b>Total</b>	<b>74450</b>	<b>58571</b>	<b>9457</b>	

# Progress of Civil Works for the Year 2001-02 to 2011-12

**As on 30th April 2013**

	Activities	Target	Under Const.	Complete	Un Start	
S.N	BRC	33	0	33	0	
1	CRC	507	1	505	1	
2	New PS	Hill	867	64	785	18
3		Plain	292	2	260	30
4	New UPS	Hill	989	66	922	1
5		Plain	321	5	308	8
6	Buildingless School (PS)	Hill	0	0	0	0
7		Plain	0	0	0	0
8	Buildingless School (UPS)	Hill	0	0	0	0
9		Plain	0	0	0	0
10	Reconstruction/Deliplated (PS)	Hill	1043	76	964	3
11		Plain	162	5	157	0
12	Reconstruction/Deliplated (UPS)	Hill	400	19	370	11
13		Plain	33	0	33	0
14	Add. Classroom PS	Hill	3246	161	3084	1
15		Plain	2144	59	2081	4
16	Add. Classroom UPS	Hill	1756	42	1714	0
17		Plain	882	11	870	1
18	Toilets	PS	3143	0	3138	5
19		UPS	1635	0	1635	0
20	Separate Girls Toilet	13503	1271	12232	0	
21	Boundary Wall	PS	8461	96	8365	0
22		UPS	3688	21	3667	0
23	Drinking Water	PS	4718	14	4280	424
24		UPS	1866	6	1860	0
25	Headmaster Room Hill	PS	25	6	19	0
26		UPS	16	5	11	0
27	Headmaster Room Plain	PS	353	31	319	3
28		UPS	21	4	17	0
29	Child Friendly Design	3648	285	3363	0	
30	Ramp railing	1004	76	928	0	
31	Major Repair	PS	988	90	896	2
32		UPS	286	15	271	0
33	BALA	140	5	135	0	
34	Electrification	PS	3418	190	3228	0
35		UPS	1612	21	1591	0
36	Augumentation Facility	110	29	81	0	
37	Toilets for CWSN	95	19	76	0	
38	Refurbishing unused old Building	0	0	0	0	
39	Other Any	6	0	6	0	
40	<b>Sub Total</b>	<b>61411</b>	<b>2695</b>	<b>58204</b>	<b>512</b>	
41	Furniture	102826	0	102826	0	
42	Library	PS	12664	0	12664	0
43	Library	UPS	2814	0	2814	0
44	<b>Sub Total</b>	<b>118304</b>	<b>0</b>	<b>118304</b>	<b>0</b>	
45	<b>Grand Total</b>	<b>179715</b>	<b>2695</b>	<b>176508</b>	<b>512</b>	

# Progress of Civil Works for the Year 2012-13

As on 30th April 2013

S.N	Activities	Target	Under	Complete	Un Start	
1	BRC	0	0	0	0	
2	CRC	0	0	0	0	
3	New PS	Hill	31	0	0	31
		Plain	15	1	0	14
4	New UPS	Hill	22	8	0	14
		Plain	1	1	0	0
5	Buildingless School (PS)	Hill	3	1	0	2
		Plain	1	1	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0
		Plain	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	212	144	0	68
		Plain	11	9	0	2
8	Reconstruction/Deliplated (UPS)	Hill	27	16	0	11
		Plain	0	0	0	0
9	Add. Classroom PS	Hill	130	28	0	102
		Plain	521	380	2	139
10	Add. Classroom UPS	Hill	25	6	0	19
		Plain	61	46	0	15
11	Toilets	PS	0	0	0	0
		UPS	0	0	0	0
12	Separate Girls Toilet	1995	1719	91	185	
13	Boundary Wall	PS	1222	653	53	516
		UPS	177	136	4	37
14	Drinking Water	PS	0	0	0	0
		UPS	0	0	0	0
15	Headmaster Room Hill	PS	1	1	0	0
		UPS	6	2	0	4
16	Headmaster Room Plain	PS	90	44	0	46
		UPS	35	14	0	21
17	Child Friendly Design	1528	830	64	634	
18	Ramp railing	2138	383	47	1708	
19	Major Repair	PS	329	191	5	133
		UPS	64	47	0	17
20	BALA	0	0	0	0	
21	Electrification	PS	3950	1867	92	1991
		UPS	201	76	5	120
22	Augumentation Facility	0	0	0	0	
23	Toilets for CWSN	241	156	4	81	
24	Refurbishing unused old Building	2	2	0	0	
27	Other Any	0	0	0	0	
	<b>Sub Total</b>	<b>13039</b>	<b>6762</b>	<b>367</b>	<b>5910</b>	
28	Furniture	1300	1300	0	0	
29	Library	PS	0	0	0	
30	Library	UPS	0	0	0	
	<b>Sub Total</b>	<b>1300</b>	<b>1300</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>14339</b>	<b>8062</b>	<b>367</b>	<b>5910</b>	

# Progress of Civil Works for the Year 2001-02 to 2012-13

As on 30th April 2013

S.N	Activities	Target	Under Const.	Complete	Un Start	
1	BRC	33	0	33	0	
2	CRC	507	1	505	1	
3	New PS	Hill	898	64	785	49
		Plain	307	3	260	44
4	New UPS	Hill	1011	74	922	15
		Plain	322	6	308	8
5	Buildingless School (PS)	Hill	3	1	0	2
		Plain	1	1	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0
		Plain	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	1255	220	964	71
		Plain	173	14	157	2
8	Reconstruction/Deliplated (UPS)	Hill	427	35	370	22
		Plain	33	0	33	0
9	Add. Classroom PS	Hill	3376	189	3084	103
		Plain	2665	439	2083	143
10	Add. Classroom UPS	Hill	1781	48	1714	19
		Plain	943	57	870	16
11	Toilets	PS	3143	0	3138	5
		UPS	1635	0	1635	0
12	Separate Girls Toilet	15498	2990	12323	185	
13	Boundary Wall	PS	9683	749	8418	516
		UPS	3865	157	3671	37
14	Drinking Water	PS	4718	14	4280	424
		UPS	1866	6	1860	0
15	Headmaster Room Hill	PS	26	7	19	0
		UPS	22	7	11	4
16	Headmaster Room Plain	PS	443	75	319	49
		UPS	56	18	17	21
17	Child Friendly Design	5176	1115	3427	634	
18	Ramp railing	3142	459	975	1708	
19	Major Repair	PS	1317	281	901	135
		UPS	350	62	271	17
20	BALA	140	5	135	0	
21	Electrification	PS	7368	2057	3320	1991
		UPS	1813	97	1596	120
22	Augumentation Facility	110	29	81	0	
23	Toilets for CWSN	336	175	80	81	
24	Refurbishing unused old Building	2	2	0	0	
27	Other Any	6	0	6	0	
	<b>Sub Total</b>	<b>74450</b>	<b>9457</b>	<b>58571</b>	<b>6422</b>	
28	Furniture	104126	1300	102826	0	
29	Library	PS	12664	0	12664	0
30	Library	UPS	2814	0	2814	0
	<b>Sub Total</b>	<b>119604</b>	<b>1300</b>	<b>118304</b>	<b>0</b>	
	<b>Grand Total</b>	<b>194054</b>	<b>10757</b>	<b>176875</b>	<b>6422</b>	

## Sarva Shiksha Abhiyan Uttarakhand

**Progress of Civilworks as approved by PAB for AWP & B 2012 -13 (Fresh Works only) for the Period Ending 30-04-2013**

State- Uttarakhand

Month :- MARCH .2013

Year :-2012-13

(Rs. In lakhs)

S. No	Name of Components	Fresh approval for AWP & B 2012-13 Physical (Unit)	Completed (Physical) (Unit)	In progress (Physical) (Unit)	Financial out lay approved in AWP & B for 2012 -13 for fresh works	* Expenditure against Fresh approvals
1	2	3	4	5	6	7
1	BRC	0	0	0	0	0.00
2	CRC	0	0	0	0	0.00
3	New primary schools	46	0	1	691.98	8.38
	Buildingless School	4	0	2	47.08	5.64
	Dilapidated buildings (PS)	223	0	153	2584.78	1213.51
4	New upper primary schools	23	0	9	448.82	78.76
	Buildingless schools	0	0	0	0	0.00
	Dilapidatd building (UPS)	27	0	16	477.36	214.94
5	Additional classrooms (All type)	737	2	460	2495.15	1062.24
6	Girls Toilet	1995	91	1719	1097.25	979.79
7	CWSN Toilet	241	4	156	132.55	84.41
8	Boundrywall	1399	57	789	3545.74	1196.67
9	Electrification	4151	97	1943	1245.30	546.00
10	Office/store/HM Room (all type)	132	0	61	417.60	180.62
11	Child friendly elements	1528	64	830	458.40	221.40
12	Ramp	2138	47	383	320.70	70.88
	Refurbishing of old buildings	2	0	2	26.00	15.50
	Furniture (UPS)	1300	0	1300	6.50	6.50
15	Major Repair	393	5	238	1221.02	415.23
	Augmentation training BRC				27.50	0.00
13	Toilet /Urinal For Urban Area				2.75	0.00
<b>TOTAL</b>		<b>14339</b>	<b>367</b>	<b>8062</b>	<b>15246.48</b>	<b>6300.47</b>

\* Expenditure till March 2013, no expenditure in the month of April, 2013

APRIL . 2013

ALMORA		2001-02				2002-03				2003-04				2004-05				2005-06			
S. No.	Activities	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	BRC	0				5	0	5		4		4		1		1		1		1	
2	CRC									8		8		20		20		78		78	
3	New PS					11		11		17		17		15		15					
	Hill																				
	Plain																				
4	New UPS	4		4		12		12		6		6		10	1	9		16		16	
	Hill																				
	Plain																				
5	Buildingless School (PS)																				
	Hill																				
	Plain																				
6	Buildingless School (UPS)																				
	Hill																				
	Plain																				
7	Reconstruction/Deliplated (PS)	7		7		5		5		27		27		30		30		24		24	
	Hill																				
	Plain																				
8	Reconstruction/Deliplated (UPS)	3		3		13		13		10		10						6		6	
	Hill																				
	Plain																				
9	Add. Classroom PS									70		70						60		60	
	Hill																				
	Plain																				
10	Add. Classroom UPS					75	0	75						15		15		30		30	
	Hill																				
	Plain																				
11	Toilets	100		100						50		50		50		50		497		497	
	PS																				
	UPS																				
12	Separate Girls Toilet									50		50		50		50		65		65	
	PS	30		30						50		50		75		75		100		100	
	UPS	24		24						50		50		25		25		75		75	
14	Drinking Water									150		150		50		50		600		600	
	PS																				
	UPS									100		100		50		50		65		65	
15	Headmaster Room Hill																				
	PS																				
	UPS																				
16	Headmaster Room Plain																				
	PS																				
	UPS																				
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair																				
	PS																				
	UPS																				
20	BALA																				
21	Electrification													20		20		200		200	
	PS																				
	UPS																				
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	Sub Total	168	0	168	0	121	0	121	0	592	0	592	0	411	1	410	0	1817	0	1817	0
28	Furniture	0																			
29	Library																				
	PS																				
30	Library																				
	UPS																				
	Sub Total	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Grand Total	168	0	168	0	121	0	121	0	592	0	592	0	411	1	410	0	1817	0	1817	0

ALMORA		2006-07				2007-08				2008-09				2009-10				2010-11			
S. No.	Activities	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
1	BRC																				
2	CRC	9		9																	
3	New PS	Hill	17	17		13		13		8		8		6	0	6					
		Plain																			
4	New UPS	Hill	22	0	22		17	0	17		25	4	21		15	6	9				
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill	55		55																
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill	17	2	14	1															
		Plain																			
9	Add. Classroom PS	Hill	135	1	134		110		110		35	2	33		15	0	15		7	1	6
		Plain																			
10	Add. Classroom UPS	Hill	54	0	54						125		125		20	0	20				
		Plain																			
11	Toilets	PS																			
		UPS																			
12	Separate Girls Toilet					220		220		100		100		200		200		757	120	637	
13	Boundary Wall	PS	600		600		583	0	583	0											
		UPS	83		83		54	0	54												
14	Drinking Water	PS																			
		UPS																			
15	Headmaster Room Hill	PS																1		1	
		UPS																1		1	
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	39		39														200	21	179	
18	Ramp railing																				
19	Major Repair	PS				35		35		8		8									
		UPS				11		11		4		4									
20	BALA													110		110					
21	Electrification	PS	200		200		200	0	200												
		UPS																			
22	Augumentation Facility																	3	3	0	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>1231</b>	<b>3</b>	<b>1227</b>	<b>1</b>	<b>1243</b>	<b>0</b>	<b>1243</b>	<b>0</b>	<b>305</b>	<b>6</b>	<b>299</b>	<b>0</b>	<b>366</b>	<b>6</b>	<b>360</b>	<b>0</b>	<b>969</b>	<b>145</b>	<b>824</b>	<b>0</b>
28	Furniture													16096		16096					
29	Library																	1431	0	1431	
30	Library																	100	0	100	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>16096</b>	<b>0</b>	<b>16096</b>	<b>0</b>	<b>1531</b>	<b>0</b>	<b>1531</b>	<b>0</b>
	<b>Grand Total</b>	<b>1231</b>	<b>3</b>	<b>1227</b>	<b>1</b>	<b>1243</b>	<b>0</b>	<b>1243</b>	<b>0</b>	<b>305</b>	<b>6</b>	<b>299</b>	<b>0</b>	<b>16462</b>	<b>6</b>	<b>16456</b>	<b>0</b>	<b>2500</b>	<b>145</b>	<b>2355</b>	<b>0</b>

APRIL . 2013

ALMORA		2011-12				2012-13				Total Upto 2012-13				Upto 2011-12				
S. No.	Activities	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	
1	BRC					0				11	0	11	0	11	0	11	0	
2	CRC									115	0	115	0	115	0	115	0	
3	New PS	Hill								87	0	87	0	87	0	87	0	
		Plain								0	0	0	0	0	0	0	0	
4	New UPS	Hill				3	3		0	130	14	116	0	127	11	116	0	
		Plain								0	0	0	0	0	0	0	0	
5	Buildingless School (PS)	Hill								0	0	0	0	0	0	0	0	
		Plain								0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	0	0	0	0	
		Plain								0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill				48	48		0	196	48	148	0	148	0	148	0	
		Plain								0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill				1	1		0	50	3	46	1	49	2	46	1	
		Plain								0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill								432	4	428	0	432	4	428	0	
		Plain								0	0	0	0	0	0	0	0	
10	Add. Classroom UPS	Hill				1	1		0	320	1	319	0	319	0	319	0	
		Plain								0	0	0	0	0	0	0	0	
11	Toilets	PS								697	0	697	0	697	0	697	0	
		UPS								165	0	165	0	165	0	165	0	
12	Separate Girls Toilet	70	50	20		474	474		0	1821	644	1177	0	1347	170	1177	0	
13	Boundary Wall	PS	19	2	17		35	35		0	1492	37	1455	0	1457	2	1455	0
		UPS					6	6		0	317	6	311	0	311	0	311	0
14	Drinking Water	PS								800	0	800	0	800	0	800	0	
		UPS								215	0	215	0	215	0	215	0	
15	Headmaster Room Hill	PS								1	0	1	0	1	0	1	0	
		UPS								1	0	1	0	1	0	1	0	
16	Headmaster Room Plain	PS								0	0	0	0	0	0	0	0	
		UPS								0	0	0	0	0	0	0	0	
17	Child Friendly Design	200	25	175						439	46	393	0	439	46	393	0	
18	Ramp railing									0	0	0	0	0	0	0	0	
19	Major Repair	PS	33	11	22		69	69		0	145	80	65	0	76	11	65	0
		UPS					5	5		0	20	5	15	0	15	0	15	0
20	BALA									110	0	110	0	110	0	110	0	
21	Electrification	PS								400	0	400	0	400	0	400	0	
		UPS								220	0	220	0	220	0	220	0	
22	Augumentation Facility	8	8							11	11	0	0	11	11	0	0	
23	Toilets for CWSN	11	8	3		11	11		0	22	19	3	0	11	8	3	0	
24	Refurbishing unused old Building									0	0	0	0	0	0	0	0	
27	Other Any									0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>341</b>	<b>104</b>	<b>237</b>	<b>0</b>	<b>653</b>	<b>653</b>	<b>0</b>	<b>0</b>	<b>8217</b>	<b>918</b>	<b>7298</b>	<b>1</b>	<b>7564</b>	<b>265</b>	<b>7298</b>	<b>1</b>	
28	Furniture									16096	0	16096	0	16096	0	16096	0	
29	Library									1431	0	1431	0	1431	0	1431	0	
30	Library	PS								200	0	200	0	200	0	200	0	
		UPS	100	0	100		0	0		0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>100</b>	<b>0</b>	<b>100</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>17727</b>	<b>0</b>	<b>17727</b>	<b>0</b>	<b>17727</b>	<b>0</b>	<b>17727</b>	<b>0</b>	
	<b>Grand Total</b>	<b>441</b>	<b>104</b>	<b>337</b>	<b>0</b>	<b>653</b>	<b>653</b>	<b>0</b>	<b>0</b>	<b>25944</b>	<b>918</b>	<b>25025</b>	<b>1</b>	<b>25291</b>	<b>265</b>	<b>25025</b>	<b>1</b>	



BEGESHWAR																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
2	CRC									3		3						3		3	
3	New PS																				
	Hill																				
	Plain																				
4	New UPS									15		15		11		11		7	1	6	
	Hill																				
	Plain																				
5	Buildingless School (PS)																				
	Hill																				
	Plain																				
6	Buildingless School (UPS)																				
	Hill																				
	Plain																				
7	Reconstruction/Deliplated (PS)																	8		8	
	Hill																				
	Plain																				
8	Reconstruction/Deliplated (UPS)					4		4										2	1	1	
	Hill																				
	Plain																				
9	Add. Classroom PS																	25		25	
	Hill																				
	Plain																				
10	Add. Classroom UPS	7		7		10		10		15	0	15		23		23		25		25	
	Hill																				
	Plain																				
11	Toilets																	25		25	
	PS																				
	UPS	30		30		10		10		15		15		30		30		25		25	
12	Separate Girls Toilet																				
13	Boundary Wall																	50		50	
	PS																				
	UPS									5		5		40		40		20		20	
14	Drinking Water																	60		60	
	PS																				
	UPS					10		10		15		15		25		25		50		50	
15	Headmaster Room Hill																				
	PS																				
	UPS																				
16	Headmaster Room Plain																				
	PS																				
	UPS																				
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair																				
	PS																				
	UPS																				
20	BALA																				
21	Electrification																	40	0	40	
	PS																				
	UPS																				
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>37</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>315</b>	<b>2</b>	<b>313</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
	PS																				
	UPS																				
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>	<b>37</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>315</b>	<b>2</b>	<b>313</b>	<b>0</b>

BEGESHWAR																						
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	
1	BRC																					
2	CRC																					
3	New PS	Hill 12		12		15		15		7	2	5										
		Plain																				
4	New UPS	Hill 14		14		15	1	14		15	1	14		15	7	8						
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill 6		6																		
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill																				
		Plain																				
9	Add. Classroom PS	Hill 36		36		10		10		29		29		40	5	35		6		6		
		Plain																				
10	Add. Classroom UPS	Hill 20		20						40		40		40	5	35						
		Plain																				
11	Toilets	PS				6	0	6														
		UPS				8		8														
12	Separate Girls Toilet					25		25		81		81		429	43	386						
13	Boundary Wall	PS 125		125		104		104														
		UPS 20		20		30	1	29						20	0	20						
14	Drinking Water	PS																				
		UPS																				
15	Headmaster Room Hill	PS																1		1		
		UPS																1		1		
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design		26		26													90	21	69		
18	Ramp railing																					
19	Major Repair	PS				31		31		7		7						3	0	3		
		UPS				6		6		2		2										
20	BALA													30	5	25						
21	Electrification	PS				14	0	14						115	1	114		125	14	111		
		UPS																				
22	Augumentation Facility																	1	0	1		
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
	<b>Sub Total</b>		<b>259</b>	<b>0</b>	<b>259</b>	<b>0</b>	<b>264</b>	<b>2</b>	<b>262</b>	<b>0</b>	<b>181</b>	<b>3</b>	<b>178</b>	<b>0</b>	<b>689</b>	<b>66</b>	<b>623</b>	<b>0</b>	<b>227</b>	<b>35</b>	<b>192</b>	<b>0</b>
28	Furniture																					
29	Library	PS																			3836	
30	Library	UPS																			603	
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4449</b>	<b>0</b>	<b>4449</b>	<b>0</b>
	<b>Grand Total</b>		<b>259</b>	<b>0</b>	<b>259</b>	<b>0</b>	<b>264</b>	<b>2</b>	<b>262</b>	<b>0</b>	<b>181</b>	<b>3</b>	<b>178</b>	<b>0</b>	<b>689</b>	<b>66</b>	<b>623</b>	<b>0</b>	<b>4676</b>	<b>35</b>	<b>4641</b>	<b>0</b>

BEGESHWAR														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									0	0	0	0	
2	CRC									6	0	6	0	
3	New PS	Hill								34	2	32	0	
		Plain								0	0	0	0	
4	New UPS	Hill								92	10	82	0	
		Plain								0	0	0	0	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	14	10	4		3	1	2	31	11	18	2	
		Plain								0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	1		1		2		2	9	1	6	2	
		Plain								0	0	0	0	
9	Add. Classroom PS	Hill								146	5	141	0	
		Plain								0	0	0	0	
10	Add. Classroom UPS	Hill								180	5	175	0	
		Plain								0	0	0	0	
11	Toilets	PS								6	0	6	0	
		UPS								118	0	118	0	
12	Separate Girls Toilet		33	5	28		100	51	44	5	668	99	564	5
13	Boundary Wall	PS	27	5	22		22	10	1	11	328	15	302	11
		UPS					8	2		6	143	3	134	6
14	Drinking Water	PS									60	0	60	0
		UPS									100	0	100	0
15	Headmaster Room Hill	PS								1	0	1	0	
		UPS					1	1		0	2	1	1	0
16	Headmaster Room Plain	PS									0	0	0	0
		UPS									0	0	0	0
17	Child Friendly Design										116	21	95	0
18	Ramp railing						377			377	0	0	377	
19	Major Repair	PS	31	12	19		31			31	103	12	60	31
		UPS					1	0		1	9	0	8	1
20	BALA										30	5	25	0
21	Electrification	PS					100			100	354	15	239	100
		UPS	50	6	44						90	6	84	0
22	Augumentation Facility		2	0	2						3	0	3	0
23	Toilets for CWSN		3		3						3	0	3	0
24	Refurbishing unused old Building										0	0	0	0
27	Other Any										0	0	0	0
	<b>Sub Total</b>		161	38	123	0	645	65	45	535	3009	211	2263	535
28	Furniture										3836	0	3836	0
29	Library	PS									603	0	603	0
30	Library	UPS	121		121						131	0	131	0
	<b>Sub Total</b>		121	0	121	0	0	0	0	0	4570	0	4570	0
	<b>Grand Total</b>		282	38	244	0	645	65	45	535	7579	211	6833	535

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
0	0	0	0
6	0	6	0
34	2	32	0
0	0	0	0
92	10	82	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
28	10	18	0
0	0	0	0
7	1	6	0
0	0	0	0
146	5	141	0
0	0	0	0
180	5	175	0
0	0	0	0
6	0	6	0
118	0	118	0
568	48	520	0
306	5	301	0
135	1	134	0
60	0	60	0
100	0	100	0
1	0	1	0
1	0	1	0
0	0	0	0
0	0	0	0
116	21	95	0
0	0	0	0
72	12	60	0
8	0	8	0
30	5	25	0
254	15	239	0
90	6	84	0
3	0	3	0
3	0	3	0
0	0	0	0
0	0	0	0
<b>2364</b>	<b>146</b>	<b>2218</b>	<b>0</b>
3836	0	3836	0
603	0	603	0
131	0	131	0
<b>4570</b>	<b>0</b>	<b>4570</b>	<b>0</b>
<b>6934</b>	<b>146</b>	<b>6788</b>	<b>0</b>

CHAMOLI																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	BRC	2		2		4		4		2		2		1		1					
2	CRC									10		10		10		10		17		17	
3	New PS	Hill				6		6		20		20		6		6		7		7	
		Plain																			
4	New UPS	Hill				5		5		20		20		10		10		10		10	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill				18		18		20		20		20		20		62		62	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill				19		19		15		15		9		9		17		17	
		Plain																			
9	Add. Classroom PS	Hill	18		18					27		27		10		10		32		32	
		Plain																			
10	Add. Classroom UPS	Hill				10		10		7		7		6		6		11		11	
		Plain																			
11	Toilets	PS	30		30	45		45		27		27		127		127		316		316	
		UPS	10		10	18		18		18		18		28		28		63		63	
12	Separate Girls Toilet																				
13	Boundary Wall	PS	24		24					20		20		175		175		50		50	
		UPS	10		10					15		15		33		33		20		20	
14	Drinking Water	PS	30		30	45		45		27		27		100		100		364		364	
		UPS	10		10	18		18		18		18		64		64		49		49	
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS												10		10					
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>134</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>1018</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>	<b>134</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>1018</b>	<b>0</b>

CHAMOLI																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
2	CRC	40		40																	
3	New PS	Hill 24	0	24		30	1	29		9	3	6		1		1		2	1	1	
		Plain																			
4	New UPS	Hill 21		21		21	0	21		21		21		18	2	16		4	3	1	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill 14	1	13																	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill 12		12																	
		Plain																			
9	Add. Classroom PS	Hill 65	0	65						93	1	92		11	0	11		6	0	6	
		Plain																			
10	Add. Classroom UPS	Hill 40	1	39						12		12		10	2	8					
		Plain																			
11	Toilets	PS				131		131													
		UPS				121		121													
12	Separate Girls Toilet					230		230										464	4	460	0
13	Boundary Wall	PS 130		130		325		325													
		UPS 59		59		100		100						40		40					
14	Drinking Water	PS				124		124												45	45
		UPS				57		57												10	10
15	Headmaster Room Hill	PS																		1	1
		UPS																		1	0
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design		45		45									150	0	150				50	0
18	Ramp railing																			100	0
19	Major Repair	PS				49		49		14		14								6	6
		UPS				17		17		3		3								1	1
20	BALA																				
21	Electrification	PS				27		27													
		UPS																			
22	Augumentation Facility																			2	1
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>450</b>	<b>2</b>	<b>448</b>	<b>0</b>	<b>1232</b>	<b>1</b>	<b>1231</b>	<b>0</b>	<b>152</b>	<b>4</b>	<b>148</b>	<b>0</b>	<b>230</b>	<b>4</b>	<b>226</b>	<b>0</b>	<b>692</b>	<b>10</b>	<b>682</b>	<b>0</b>
28	Furniture													9407		9407					
29	Library	PS																		1006	1006
30	Library	UPS																		18	18
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>9407</b>	<b>0</b>	<b>9407</b>	<b>0</b>	<b>1024</b>	<b>0</b>	<b>1024</b>	<b>0</b>
	<b>Grand Total</b>	<b>450</b>	<b>2</b>	<b>448</b>	<b>0</b>	<b>1232</b>	<b>1</b>	<b>1231</b>	<b>0</b>	<b>152</b>	<b>4</b>	<b>148</b>	<b>0</b>	<b>9637</b>	<b>4</b>	<b>9633</b>	<b>0</b>	<b>1716</b>	<b>10</b>	<b>1706</b>	<b>0</b>

CHAMOLI														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									9	0	9	0	
2	CRC									77	0	77	0	
3	New PS	Hill								105	5	100	0	
		Plain								0	0	0	0	
4	New UPS	Hill				2			2	132	5	125	2	
		Plain								0	0	0	0	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	20	7	13	16	14		2	170	22	146	2	
		Plain								0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	1	1		3	3		0	76	4	72	0	
		Plain								0	0	0	0	
9	Add. Classroom PS	Hill				3	2		1	265	3	261	1	
		Plain								0	0	0	0	
10	Add. Classroom UPS	Hill								96	3	93	0	
		Plain								0	0	0	0	
11	Toilets	PS								676	0	676	0	
		UPS								258	0	258	0	
12	Separate Girls Toilet	167	3	164	0					861	7	854	0	
13	Boundary Wall	PS	76	6	70	0	61	46	14	1	861	52	808	1
		UPS					4	4		0	281	4	277	0
14	Drinking Water	PS								735	0	735	0	
		UPS								226	0	226	0	
15	Headmaster Room Hill	PS								1	1	0	0	
		UPS								1	0	1	0	
16	Headmaster Room Plain	PS								0	0	0	0	
		UPS								0	0	0	0	
17	Child Friendly Design	70	0	70	0	200			200	515	0	315	200	
18	Ramp railing	100	0	100	0	300			300	500	0	200	300	
19	Major Repair	PS	18	2	16		31	24	5	2	118	26	90	2
		UPS					2	1		1	23	1	21	1
20	BALA									0	0	0	0	
21	Electrification	PS				958			958	985	0	27	958	
		UPS	30	0	30	0				40	0	40	0	
22	Augumentation Facility	7	1	6						9	2	7	0	
23	Toilets for CWSN	9	0	9						9	0	9	0	
24	Refurbishing unused old Building									0	0	0	0	
27	Other Any									0	0	0	0	
<b>Sub Total</b>		<b>498</b>	<b>20</b>	<b>478</b>	<b>0</b>	<b>1580</b>	<b>94</b>	<b>19</b>	<b>1467</b>	<b>7029</b>	<b>135</b>	<b>5427</b>	<b>1467</b>	
28	Furniture									9407	0	9407	0	
29	Library									1010	0	1010	0	
30	Library	PS	4		4					101	0	101	0	
		UPS	83		83					101	0	101	0	
<b>Sub Total</b>		<b>87</b>	<b>0</b>	<b>87</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>10518</b>	<b>0</b>	<b>10518</b>	<b>0</b>	
<b>Grand Total</b>		<b>585</b>	<b>20</b>	<b>565</b>	<b>0</b>	<b>1580</b>	<b>94</b>	<b>19</b>	<b>1467</b>	<b>17547</b>	<b>135</b>	<b>15945</b>	<b>1467</b>	

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
9	0	9	0
77	0	77	0
105	5	100	0
0	0	0	0
130	5	125	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
154	8	146	0
0	0	0	0
73	1	72	0
0	0	0	0
262	1	261	0
0	0	0	0
96	3	93	0
0	0	0	0
676	0	676	0
258	0	258	0
861	7	854	0
800	6	794	0
277	0	277	0
735	0	735	0
226	0	226	0
1	1	0	0
1	0	1	0
0	0	0	0
0	0	0	0
315	0	315	0
200	0	200	0
87	2	85	0
21	0	21	0
0	0	0	0
27	0	27	0
40	0	40	0
9	2	7	0
9	0	9	0
0	0	0	0
0	0	0	0
<b>5449</b>	<b>41</b>	<b>5408</b>	<b>0</b>
9407	0	9407	0
1010	0	1010	0
101	0	101	0
<b>10518</b>	<b>0</b>	<b>10518</b>	<b>0</b>
<b>15967</b>	<b>41</b>	<b>15926</b>	<b>0</b>

CHAMPAVAT																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																			
2	CRC									4	0	4		2	0	2		7	0	7	
3	New PS	Hill																10	0	10	
		Plain																			
4	New UPS	Hill				7	0	7		11	0	11		17	0	17					
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																4	0	4	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill				2	0	2		3	0	3									
		Plain																			
9	Add. Classroom PS	Hill	8	0	8													15	0	15	
		Plain																			
10	Add. Classroom UPS	Hill								20	0	20		20	0	20		15	0	15	
		Plain																			
11	Toilets	PS																			
		UPS	20	0	20		10	0	10		30	0	30		30	0	30				
12	Separate Girls Toilet																				
13	Boundary Wall	PS																100	0	100	
		UPS								5	0	5		30	0	30		50	0	50	
14	Drinking Water	PS																31	0	31	
		UPS				6	0	6		40	0	40		25	0	25		25	0	25	
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS																15	0	15	
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>272</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>272</b>	<b>0</b>

CHAMPAVAT																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
2	CRC	7	0	7																	
3	New PS	Hill 20	0	20		15	0	15		14	1	13		1	0	1					
		Plain				0	0	0		1	0	1									
4	New UPS	Hill 10	0	10		5	0	5		13	0	13		9	0	9					
		Plain				0				2	0	2									
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill 6	0	6																	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill 2	0	2																	
		Plain																			
9	Add. Classroom PS	Hill 70	0	70		27	0	27		50	0	50		35	3	32		9	1	8	
		Plain				5	0	5						2	0	2					
10	Add. Classroom UPS	Hill 30	0	30		38	0	38		31	0	31		6	0	6					
		Plain				1		1		6	0	6									
11	Toilets	PS				35	0	35													
		UPS				15	0	15													
12	Separate Girls Toilet					50	0	50		90	0	90		100	0	100		478	17	461	
13	Boundary Wall	PS 132	0	132		70	0	70													
		UPS 50	0	50		60	0	60						100	0	100					
14	Drinking Water	PS				21	0	21						29	0	29					
		UPS				9	0	9						1	0	1					
15	Headmaster Room Hill	PS																1	0	1	
		UPS																1	1	0	
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	30	0	30										200	2	198		100	1	99	
18	Ramp railing																				
19	Major Repair	PS				22	0	22		9	0	9						4	0	4	
		UPS				10	0	10													
20	BALA																				
21	Electrification	PS 20	0	20		20	0	20						60	0	60					
		UPS																50	0	50	
22	Augumentation Facility																	1	0	1	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>377</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>216</b>	<b>1</b>	<b>215</b>	<b>0</b>	<b>543</b>	<b>5</b>	<b>538</b>	<b>0</b>	<b>644</b>	<b>20</b>	<b>624</b>	<b>0</b>
28	Furniture													3750	0	3750					
29	Library	PS																516	0	516	
30	Library	UPS																50	0	50	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3750</b>	<b>0</b>	<b>3750</b>	<b>0</b>	<b>566</b>	<b>0</b>	<b>566</b>	<b>0</b>
	<b>Grand Total</b>	<b>377</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>216</b>	<b>1</b>	<b>215</b>	<b>0</b>	<b>4293</b>	<b>5</b>	<b>4288</b>	<b>0</b>	<b>1210</b>	<b>20</b>	<b>1190</b>	<b>0</b>



CHAMPAVAT														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									0	0	0	0	
2	CRC									20	0	20	0	
3	New PS	Hill								60	1	59	0	
		Plain								1	0	1	0	
4	New UPS	Hill								72	0	72	0	
		Plain								2	0	2	0	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	18	0	18		6	6	0	34	6	28	0	
		Plain	3	3	0					3	3	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	3	2	1	0	2	2	0	12	4	8	0	
		Plain								0	0	0	0	
9	Add. Classroom PS	Hill								214	4	210	0	
		Plain								7	0	7	0	
10	Add. Classroom UPS	Hill								160	0	160	0	
		Plain								7	0	7	0	
11	Toilets	PS								35	0	35	0	
		UPS								105	0	105	0	
12	Separate Girls Toilet									718	17	701	0	
13	Boundary Wall	PS	33	2	31		45	32	13	380	34	346	0	
		UPS	11	0	11					306	0	306	0	
14	Drinking Water	PS								81	0	81	0	
		UPS								106	0	106	0	
15	Headmaster Room Hill	PS								1	0	1	0	
		UPS								1	1	0	0	
16	Headmaster Room Plain	PS								0	0	0	0	
		UPS								0	0	0	0	
17	Child Friendly Design		30	0	30		50	37	13	410	40	370	0	
18	Ramp railing						79	66	13	79	66	13	0	
19	Major Repair	PS	39	5	33	1	15		15	89	5	68	16	
		UPS	16	3	13					26	3	23	0	
20	BALA									0	0	0	0	
21	Electrification	PS	25	0	25		163	146	17	288	146	142	0	
		UPS								65	0	65	0	
22	Augumentation Facility		3	0	3					4	0	4	0	
23	Toilets for CWSN		4	1	3		24	20	4	28	21	7	0	
24	Refurbishing unused old Building									0	0	0	0	
27	Other Any									0	0	0	0	
	<b>Sub Total</b>		<b>185</b>	<b>16</b>	<b>168</b>	<b>1</b>	<b>384</b>	<b>309</b>	<b>60</b>	<b>15</b>	<b>3314</b>	<b>351</b>	<b>2947</b>	<b>16</b>
28	Furniture									3750	0	3750	0	
29	Library	PS								516	0	516	0	
30	Library	UPS								50	0	50	0	
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4316</b>	<b>0</b>	<b>4316</b>	<b>0</b>
	<b>Grand Total</b>		<b>185</b>	<b>16</b>	<b>168</b>	<b>1</b>	<b>384</b>	<b>309</b>	<b>60</b>	<b>15</b>	<b>7630</b>	<b>351</b>	<b>7263</b>	<b>16</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
0	0	0	0
20	0	20	0
60	1	59	0
1	0	1	0
72	0	72	0
2	0	2	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
28	0	28	0
3	3	0	0
10	2	8	0
0	0	0	0
214	4	210	0
7	0	7	0
160	0	160	0
7	0	7	0
35	0	35	0
105	0	105	0
718	17	701	0
335	2	333	0
306	0	306	0
81	0	81	0
106	0	106	0
1	0	1	0
1	1	0	0
0	0	0	0
0	0	0	0
360	3	357	0
0	0	0	0
74	5	68	1
26	3	23	0
0	0	0	0
125	0	125	0
65	0	65	0
4	0	4	0
4	1	3	0
0	0	0	0
0	0	0	0
<b>2930</b>	<b>42</b>	<b>2887</b>	<b>1</b>
3750	0	3750	0
516	0	516	0
50	0	50	0
<b>4316</b>	<b>0</b>	<b>4316</b>	<b>0</b>
<b>7246</b>	<b>42</b>	<b>7203</b>	<b>1</b>

DEHRADUN																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
1	BRC	2	0	2		1	0	1	0	2	0	2	0	1	0	1	0				
2	CRC	2	0	2					0	12	0	12	0	17	0	17	0	36	0	36	
3	New PS	Hill							0	20	0	20	0	9	0	9	0	5	0	5	
		Plain				12	0	12	0				0	6	0	6	0	6	0	6	
4	New UPS	Hill							0	20	0	20	0	14	0	14	0	5	0	5	
		Plain				6	0	6	0				0	10	0	10	0	8	0	8	
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill							0	15	0	15	0	4	0	4	0	2	0	2	
		Plain	12	0	12		4	0	4	0			0	6	0	6	0	3	0	3	
8	Reconstruction/Deliplated (UPS)	Hill							0	6	0	6	0	2	0	2	0	2	0	2	
		Plain	7	0	7		2	0	2	0			0	1	0	1	0	4	0	4	
9	Add. Classroom PS	Hill							40	0	40	0	121	0	121	0	20	0	19	0	19
		Plain							0			0	40	0	40	0	61	0	61		
10	Add. Classroom UPS	Hill							28	0	28	0	4	0	4	0	10	0	3	0	3
		Plain							0			0	20	0	20	0	11	0	11		
11	Toilets	PS	30	0	30		30	0	30	0	33	0	33	0	40	0	40	0	100	0	100
		UPS	20	0	20		15	0	15	0	12	0	12	0	18	0	18	0	74	0	74
12	Separate Girls Toilet								0				0				0				
13	Boundary Wall	PS							0	15	0	15	0	70	0	70	0	150	0	150	
		UPS							0	6	0	6	0	20	0	20	0	100	0	100	
14	Drinking Water	PS	23	0	23		50	0	50	0	42	0	42	0	60	0	60	0	374	0	374
		UPS	27	0	27		15	0	15	0	13	0	13	0	18	0	18	0	102	0	102
15	Headmaster Room Hill	PS							0				0				0				
		UPS							0				0				0				
16	Headmaster Room Plain	PS							0				0				0				
		UPS							0				0				0				
17	Child Friendly Design								0				0				0				
18	Ramp railing								0				0				0				
19	Major Repair	PS							0				0				0				
		UPS							0				0				0				
20	BALA								0				0				0				
21	Electrification	PS							0				0				0				
		UPS							0				0	20	0	20	0	100		100	
22	Augumentation Facility								0				0				0				
23	Toilets for CWSN								0				0				0				
24	Refurbishing unused old Building								0				0				0				
27	Other Any								0				0	6	0	6	0				
<b>Sub Total</b>		<b>123</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>1165</b>	<b>0</b>	<b>1165</b>	<b>0</b>
28	Furniture	0							0				0				0				
29	Library								0				0				0				
30	Library								0				0				0				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>123</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>1165</b>	<b>0</b>	<b>1165</b>	<b>0</b>

DEHRADUN																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
2	CRC	22	0	22																	
3	New PS	Hill 5	0	5		21	2	19		24	3	21		11	5	6		2	0	2	
		Plain 3		3		17	0	17		11	0	11		6	0	6					
4	New UPS	Hill 4	0	4		11	1	10		6	1	5		3	0	3					
		Plain 6		6		10		10		8	0	8		2	0	2		1	1	0	
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill 9	0	9																	
		Plain 14		14																	
8	Reconstruction/Deliplated (UPS)	Hill 4	0	4																	
		Plain 8		8																	
9	Add. Classroom PS	Hill 26	0	26						10	0	10		21	4	17		3	0	3	
		Plain 54		54		40	0	40		9		9		53	3	50		11		11	
10	Add. Classroom UPS	Hill 14	0	14						9	0	9		3	0	3					
		Plain 26		26						12		12		11	0	11					
11	Toilets	PS																14	0	14	
		UPS																			
12	Separate Girls Toilet					50	0	50		120	0	120		94	14	80		856	204	652	
13	Boundary Wall	PS 120	0	120		385	0	385						32	0	32					
		UPS 100	0	100		78	0	78						27	0	27					
14	Drinking Water	PS 0	0	0										49	12	37		4	0	4	
		UPS												26	6	20					
15	Headmaster Room Hill	PS																1	0	1	
		UPS																1	0	1	
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	18	0	18														300	114	186	
18	Ramp railing																				
19	Major Repair	PS				44	0	44		11	0	11						9	0	9	
		UPS				14	0	14		7	0	7						2	0	2	
20	BALA																				
21	Electrification	PS 60	0	60		361	0	361						98	20	78		14	4	10	
		UPS 40		40		44		44						42		42		20	5	15	
22	Augumentation Facility																	2	0	2	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
	<b>Sub Total</b>	<b>533</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>1075</b>	<b>3</b>	<b>1072</b>	<b>0</b>	<b>227</b>	<b>4</b>	<b>223</b>	<b>0</b>	<b>478</b>	<b>64</b>	<b>414</b>	<b>0</b>	<b>1240</b>	<b>328</b>	<b>912</b>	<b>0</b>
28	Furniture									3600	0	3600		5000	0	5000		5800	0	5800	
29	Library	PS																963	0	963	
30	Library	UPS																100	0	100	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>5000</b>	<b>0</b>	<b>5000</b>	<b>0</b>	<b>6863</b>	<b>0</b>	<b>6863</b>	<b>0</b>
	<b>Grand Total</b>	<b>533</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>1075</b>	<b>3</b>	<b>1072</b>	<b>0</b>	<b>3827</b>	<b>4</b>	<b>3823</b>	<b>0</b>	<b>5478</b>	<b>64</b>	<b>5414</b>	<b>0</b>	<b>8103</b>	<b>328</b>	<b>7775</b>	<b>0</b>

DEHRADUN														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									6	0	6	0	
2	CRC									89	0	89	0	
3	New PS	Hill				4	0	0	4	101	10	87	4	
		Plain								61	0	61	0	
4	New UPS	Hill				2	2	0		65	4	61	0	
		Plain				1	1	0	0	52	2	50	0	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	29	15	14					94	45	44	5	
		Plain	9	0	9					51	1	48	2	
8	Reconstruction/Deliplated (UPS)	Hill	3	1	2					20	4	16	0	
		Plain	2	0	2					24	0	24	0	
9	Add. Classroom PS	Hill	28	11	17					307	32	273	2	
		Plain	92	23	69					459	90	334	35	
10	Add. Classroom UPS	Hill								74	3	71	0	
		Plain								115	30	80	5	
11	Toilets	PS								247	0	247	0	
		UPS								139	0	139	0	
12	Separate Girls Toilet		76	25	51					1246	280	953	13	
13	Boundary Wall	PS	53	9	44					999	171	816	12	
		UPS	27	1	26					419	53	357	9	
14	Drinking Water	PS								602	12	590	0	
		UPS								201	6	195	0	
15	Headmaster Room Hill	PS	6	1	5					7	1	6	0	
		UPS	4	1	3					5	1	4	0	
16	Headmaster Room Plain	PS	35	7	28					72	29	28	15	
		UPS	20	4	16					32	14	16	2	
17	Child Friendly Design		64	14	50					682	369	254	59	
18	Ramp railing		200	72	128					299	125	128	46	
19	Major Repair	PS	34	7	27					135	40	91	4	
		UPS	13	0	13					47	11	36	0	
20	BALA									0	0	0	0	
21	Electrification	PS	304	106	198					994	249	707	38	
		UPS								286	15	261	10	
22	Augumentation Facility		4	1	3					6	1	5	0	
23	Toilets for CWSN		6	0	6					106	70	6	30	
24	Refurbishing unused old Building									1	1	0	0	
27	Other Any									6	0	6	0	
	<b>Sub Total</b>		<b>1009</b>	<b>298</b>	<b>711</b>	<b>0</b>	<b>1263</b>	<b>972</b>	<b>0</b>	<b>291</b>	<b>8049</b>	<b>1669</b>	<b>6089</b>	<b>291</b>
28	Furniture		6450	0	6450					20850	0	20850	0	
29	Library	PS								963	0	963	0	
30	Library	UPS	287	0	287					387	0	387	0	
	<b>Sub Total</b>		<b>6737</b>	<b>0</b>	<b>6737</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>22200</b>	<b>0</b>	<b>22200</b>	<b>0</b>	
	<b>Grand Total</b>		<b>7746</b>	<b>298</b>	<b>7448</b>	<b>0</b>	<b>1263</b>	<b>972</b>	<b>0</b>	<b>291</b>	<b>30249</b>	<b>1669</b>	<b>28289</b>	<b>291</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
6	0	6	0
89	0	89	0
97	10	87	0
61	0	61	0
63	2	61	0
51	1	50	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
59	15	44	0
48	0	48	0
17	1	16	0
24	0	24	0
288	15	273	0
360	26	334	0
71	0	71	0
80	0	80	0
247	0	247	0
139	0	139	0
1196	243	953	0
825	9	816	0
358	1	357	0
602	12	590	0
201	6	195	0
7	1	6	0
5	1	4	0
35	7	28	0
20	4	16	0
382	128	254	0
200	72	128	0
98	7	91	0
36	0	36	0
0	0	0	0
837	130	707	0
266	5	261	0
6	1	5	0
6	0	6	0
0	0	0	0
6	0	6	0
<b>6786</b>	<b>697</b>	<b>6089</b>	<b>0</b>
20850	0	20850	0
963	0	963	0
387	0	387	0
<b>22200</b>	<b>0</b>	<b>22200</b>	<b>0</b>
<b>28986</b>	<b>697</b>	<b>28289</b>	<b>0</b>

HARIDWAR																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																1		1	
2	CRC									2		2		4		4					
3	New PS	Hill																			
		Plain																	6		6
4	New UPS	Hill																			
		Plain				6		6		14		14		10		10		18		18	
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																			
		Plain																4		4	
8	Reconstruction/Deliplated (UPS)	Hill																			
		Plain								2		2									
9	Add. Classroom PS	Hill																			
		Plain																15		15	
10	Add. Classroom UPS	Hill																			
		Plain	10		10					80		80						10		10	
11	Toilets	PS																122		122	
		UPS	20		20					50		50						11		11	
12	Separate Girls Toilet																				
13	Boundary Wall	PS																308		308	
		UPS				15		15		32		32		10		10		34		34	
14	Drinking Water	PS																			
		UPS								20		20						23		23	
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS												30		30		82		82	
		UPS																			
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>30</b>	<b>0</b>	<b>30</b>	<b>0</b>	<b>21</b>	<b>0</b>	<b>21</b>	<b>0</b>	<b>200</b>	<b>0</b>	<b>200</b>	<b>0</b>	<b>54</b>	<b>0</b>	<b>54</b>	<b>0</b>	<b>634</b>	<b>0</b>	<b>634</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>30</b>	<b>0</b>	<b>30</b>	<b>0</b>	<b>21</b>	<b>0</b>	<b>21</b>	<b>0</b>	<b>200</b>	<b>0</b>	<b>200</b>	<b>0</b>	<b>54</b>	<b>0</b>	<b>54</b>	<b>0</b>	<b>634</b>	<b>0</b>	<b>634</b>	<b>0</b>

HARIDWAR																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
1	BRC																				
2	CRC	2		2																	
3	New PS	Hill																			
		Plain	12		12		18		18		12	0	11	1	6		6				
4	New UPS	Hill																			
		Plain	18		18		22		22		45	0	44	1	29	3	26				
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																			
		Plain	28		28																
8	Reconstruction/Deliplated (UPS)	Hill																			
		Plain	1		1																
9	Add. Classroom PS	Hill																			
		Plain	140		140		88		88		119		119		63		63		16		16
10	Add. Classroom UPS	Hill																			
		Plain	50		50		34		34		7		7		30		30				
11	Toilets	PS				95		95										50		50	
		UPS																			
12	Separate Girls Toilet					265		265						179		179		158		158	
13	Boundary Wall	PS	141		141	101		101													
		UPS	18		18	39		39						47		47					
14	Drinking Water	PS				112		112						62		62		16		16	
		UPS				39		39													
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																1		1	
		UPS																1		1	
17	Child Friendly Design	30		30										13		13		80		80	
18	Ramp railing																	237		237	
19	Major Repair	PS				34		34		9		9									
		UPS				7		7													
20	BALA																				
21	Electrification	PS	20		20	87		87						29		29					
		UPS																			
22	Augumentation Facility																	2	0	2	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>460</b>	<b>0</b>	<b>460</b>	<b>0</b>	<b>941</b>	<b>0</b>	<b>941</b>	<b>0</b>	<b>192</b>	<b>0</b>	<b>190</b>	<b>2</b>	<b>458</b>	<b>3</b>	<b>455</b>	<b>0</b>	<b>561</b>	<b>0</b>	<b>561</b>	<b>0</b>
28	Furniture																				
29	Library																			698	698
30	Library																			23	23
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>721</b>	<b>0</b>	<b>721</b>	<b>0</b>
<b>Grand Total</b>		<b>460</b>	<b>0</b>	<b>460</b>	<b>0</b>	<b>941</b>	<b>0</b>	<b>941</b>	<b>0</b>	<b>192</b>	<b>0</b>	<b>190</b>	<b>2</b>	<b>458</b>	<b>3</b>	<b>455</b>	<b>0</b>	<b>1282</b>	<b>0</b>	<b>1282</b>	<b>0</b>

HARIDWAR													
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									1	0	1	0
2	CRC									8	0	8	0
3	New PS	Hill								0	0	0	0
		Plain								54	0	53	1
4	New UPS	Hill								0	0	0	0
		Plain								162	3	158	1
5	Buildingless School (PS)	Hill								0	0	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)	Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill								0	0	0	0
		Plain								32	0	32	0
8	Reconstruction/Deliplated (UPS)	Hill								0	0	0	0
		Plain								3	0	3	0
9	Add. Classroom PS	Hill								0	0	0	0
		Plain	302	12	290		143	143			886	155	731
10	Add. Classroom UPS	Hill								0	0	0	0
		Plain	80	3	77		16	16			317	19	298
11	Toilets	PS								267	0	267	0
		UPS								81	0	81	0
12	Separate Girls Toilet	411	6	405						1013	6	1007	0
13	Boundary Wall	PS	4	0	4		34	34		588	34	554	0
		UPS	8	0	8		19	19		222	19	203	0
14	Drinking Water	PS								190	0	190	0
		UPS								82	0	82	0
15	Headmaster Room Hill	PS								0	0	0	0
		UPS								0	0	0	0
16	Headmaster Room Plain	PS	185	6	179					186	6	180	0
		UPS								1	0	1	0
17	Child Friendly Design	10		10		243	218	25		376	218	158	0
18	Ramp railing	102		102		104	88	16		443	88	355	0
19	Major Repair	PS				2	2			45	2	43	0
		UPS								7	0	7	0
20	BALA									0	0	0	0
21	Electrification	PS								248	0	248	0
		UPS								0	0	0	0
22	Augumentation Facility	4	2	2						6	2	4	0
23	Toilets for CWSN	6		6		6	6			12	6	6	0
24	Refurbishing unused old Building									0	0	0	0
27	Other Any									0	0	0	0
<b>Sub Total</b>		<b>1112</b>	<b>29</b>	<b>1083</b>	<b>0</b>	<b>567</b>	<b>526</b>	<b>41</b>	<b>0</b>	<b>5230</b>	<b>558</b>	<b>4670</b>	<b>2</b>
28	Furniture									0	0	0	0
29	Library									698	0	698	0
30	Library	65		65						88	0	88	0
<b>Sub Total</b>		<b>65</b>	<b>0</b>	<b>65</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>786</b>	<b>0</b>	<b>786</b>	<b>0</b>
<b>Grand Total</b>		<b>1177</b>	<b>29</b>	<b>1148</b>	<b>0</b>	<b>567</b>	<b>526</b>	<b>41</b>	<b>0</b>	<b>6016</b>	<b>558</b>	<b>5456</b>	<b>2</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
1	0	1	0
8	0	8	0
0	0	0	0
54	0	53	1
0	0	0	0
162	3	158	1
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
32	0	32	0
0	0	0	0
3	0	3	0
0	0	0	0
743	12	731	0
0	0	0	0
301	3	298	0
267	0	267	0
81	0	81	0
1013	6	1007	0
554	0	554	0
203	0	203	0
190	0	190	0
82	0	82	0
0	0	0	0
0	0	0	0
186	6	180	0
1	0	1	0
133	0	133	0
339	0	339	0
43	0	43	0
7	0	7	0
0	0	0	0
248	0	248	0
0	0	0	0
6	2	4	0
6	0	6	0
0	0	0	0
0	0	0	0
4663	32	4629	2
0	0	0	0
698	0	698	0
88	0	88	0
786	0	786	0
5449	32	5415	2

NANITAL																						
Activities		2001-02				2002-03				2003-04				2004-05				2005-06				
1	2	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0																				
2	CRC	2	0	2		5	0	5		5	0	4	1					7	0	7		
3	New PS	Hill								10	0	1	9					14	0	14		
		Plain																				
4	New UPS	Hill								10	0	10		5	0	5		10	0	10		
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill	4	0	4		10	0	10		11	0	11		10	0	10		16	0	16	
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill								15	0	5	10					5	0	5		
		Plain																				
9	Add. Classroom PS	Hill	20	0	20					10	0	10		10	0	10		20	0	20		
		Plain																				
10	Add. Classroom UPS	Hill				50	0	50		20	0	20		20	0	20		15	0	15		
		Plain																				
11	Toilets	PS	31	0	31					89	0	89		20	0	20		99	0	99		
		UPS	19	0	19		23	0	23		11	0	11		30	0	30		19	0	19	
12	Separate Girls Toilet																					
13	Boundary Wall	PS								80	0	80		105	0	105		145	0	145		
		UPS								10	0	10		62	0	62		45	0	45		
14	Drinking Water	PS				16	0	16		51	0	51						275	0	275		
		UPS								24	0	24						88	0	88		
15	Headmaster Room Hill	PS																				
		UPS																				
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design																					
18	Ramp railing																					
19	Major Repair	PS																				
		UPS																				
20	BALA																					
21	Electrification	PS																				
		UPS												7	0	7		60	0	60		
22	Augumentation Facility	8	0	8																		
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
<b>Sub Total</b>		<b>84</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>346</b>	<b>0</b>	<b>326</b>	<b>20</b>	<b>269</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>818</b>	<b>0</b>	
28	Furniture	0																				
29	Library																					
30	Library																					
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>84</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>346</b>	<b>0</b>	<b>326</b>	<b>20</b>	<b>269</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>818</b>	<b>0</b>	



NANITAL																					
Activities		2006-07				2007-08				2008-09				2009-10				2010-11			
1	2	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
2	CRC	12	0	12																	
3	New PS	Hill	10	0	10	12	1	11		16	6	8	2								
		Plain				14	0	5	9	26	1	8	17								
4	New UPS	Hill	31	0	31					10	1	9									
		Plain				5	0	4	1	5	0	0	5								
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill	23	0	23																
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill	5	0	5																
		Plain																			
9	Add. Classroom PS	Hill	105	0	105	78	0	78		30	0	30		16	0	16		9	0	9	
		Plain				57	0	57		50	0	50		28	1	25	2	1	0	1	
10	Add. Classroom UPS	Hill	52	0	52					20	0	20		25	1	24					
		Plain								50	0	50		27	0	26	1				
11	Toilets	PS																			
		UPS																			
12	Separate Girls Toilet					100	0	100						100	0	100		463	0	463	
13	Boundary Wall	PS	200	0	200	80	0	80													
		UPS	100	0	100	50	0	50													
14	Drinking Water	PS												200	0	200		100	0	100	
		UPS																			
15	Headmaster Room Hill	PS																1	0	1	
		UPS																1	0	1	
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	41	0	41										100	0	100					
18	Ramp railing																				
19	Major Repair	PS				46	0	46		23	0	23						12	0	12	
		UPS				20	0	20		10	0	10						4	0	4	
20	BALA																				
21	Electrification	PS												100	0	100		100	0	100	
		UPS	98	0	98	15	0	15													
22	Augumentation Facility																	2	0	2	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>677</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>477</b>	<b>1</b>	<b>466</b>	<b>10</b>	<b>240</b>	<b>8</b>	<b>208</b>	<b>24</b>	<b>596</b>	<b>2</b>	<b>591</b>	<b>3</b>	<b>693</b>	<b>0</b>	<b>693</b>	<b>0</b>
28	Furniture																	6958		6958	
29	Library																	951		951	
30	Library																	125		125	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>8034</b>	<b>0</b>	<b>8034</b>	<b>0</b>
<b>Grand Total</b>		<b>677</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>477</b>	<b>1</b>	<b>466</b>	<b>10</b>	<b>240</b>	<b>8</b>	<b>208</b>	<b>24</b>	<b>596</b>	<b>2</b>	<b>591</b>	<b>3</b>	<b>8727</b>	<b>0</b>	<b>8727</b>	<b>0</b>

NANITAL													
1	2	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
3	4	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									0	0	0	0
2	CRC									31	0	30	1
3	New PS	Hill				27			27	89	7	44	38
		Plain								40	1	13	26
4	New UPS	Hill				10			10	76	1	65	10
		Plain								10	0	4	6
5	Buildingless School (PS)	Hill				1	1			1	1	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)	Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill				1			1	75	0	74	1
		Plain				8	8			8	8	0	0
8	Reconstruction/Deliplated (UPS)	Hill				1			1	26	0	15	11
		Plain								0	0	0	0
9	Add. Classroom PS	Hill								298	0	298	0
		Plain				112	60		52	248	61	133	54
10	Add. Classroom UPS	Hill				2			2	204	1	201	2
		Plain				10			10	87	0	76	11
11	Toilets	PS								239	0	239	0
		UPS								102	0	102	0
12	Separate Girls Toilet	200		200		106	90	16		969	90	879	0
13	Boundary Wall	PS	61	0	61	102	54		48	773	54	671	48
		UPS				29	8		21	296	8	267	21
14	Drinking Water	PS	8	0	8					650	0	650	0
		UPS								112	0	112	0
15	Headmaster Room Hill	PS								1	0	1	0
		UPS				3			3	4	0	1	3
16	Headmaster Room Plain	PS	20	3	14	3	19		19	39	3	14	22
		UPS					18		18	18	0	0	18
17	Child Friendly Design	70	0	70		200	174	26		411	174	237	0
18	Ramp railing	100	0	100		200	86	18	96	300	86	118	96
19	Major Repair	PS	24	4	20		15		15	120	4	101	15
		UPS					5		5	39	0	34	5
20	BALA									0	0	0	0
21	Electrification	PS				200	98		102	400	98	200	102
		UPS	100	0	100					280	0	280	0
22	Augumentation Facility	6		6						16	0	16	0
23	Toilets for CWSN	8		8		24			24	32	0	8	24
24	Refurbishing unused old Building					1	1			1	1	0	0
27	Other Any									0	0	0	0
<b>Sub Total</b>		<b>597</b>	<b>7</b>	<b>587</b>	<b>3</b>	<b>1094</b>	<b>580</b>	<b>60</b>	<b>454</b>	<b>5995</b>	<b>598</b>	<b>4883</b>	<b>514</b>
28	Furniture	5000		5000						11958	0	11958	0
29	Library	7		7						958	0	958	0
30	Library	125		125						250	0	250	0
<b>Sub Total</b>		<b>5132</b>	<b>0</b>	<b>5132</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>13166</b>	<b>0</b>	<b>13166</b>	<b>0</b>
<b>Grand Total</b>		<b>5729</b>	<b>7</b>	<b>5719</b>	<b>3</b>	<b>1094</b>	<b>580</b>	<b>60</b>	<b>454</b>	<b>19161</b>	<b>598</b>	<b>18049</b>	<b>514</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
0	0	0	0
31	0	30	1
62	7	44	11
40	1	13	26
66	1	65	0
10	0	4	6
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
74	0	74	0
0	0	0	0
25	0	15	10
0	0	0	0
298	0	298	0
136	1	133	2
202	1	201	0
77	0	76	1
239	0	239	0
102	0	102	0
863	0	863	0
671	0	671	0
267	0	267	0
650	0	650	0
112	0	112	0
1	0	1	0
1	0	1	0
20	3	14	3
0	0	0	0
211	0	211	0
100	0	100	0
105	4	101	0
34	0	34	0
0	0	0	0
200	0	200	0
280	0	280	0
16	0	16	0
8	0	8	0
0	0	0	0
0	0	0	0
<b>4901</b>	<b>18</b>	<b>4823</b>	<b>60</b>
11958	0	11958	0
958	0	958	0
250	0	250	0
<b>13166</b>	<b>0</b>	<b>13166</b>	<b>0</b>
<b>18067</b>	<b>18</b>	<b>17989</b>	<b>60</b>

Pauri																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																			
2	CRC	2		2		2		2										18		18	
3	New PS	Hill	3	0	3		5		5									6		6	
		Plain																			
4	New UPS	Hill	0				5		5									3		3	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill	2		2		13		13		20		20		45		45		68		68
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill	2		2		5		5		8		8		6		6		5		5
		Plain																			
9	Add. Classroom PS	Hill					30		30		50		50		45		45		20		20
		Plain																			
10	Add. Classroom UPS	Hill					15		15		10		10		15		15		10		10
		Plain																			
11	Toilets	PS	15		15		50		50		30		30		45		45		75		75
		UPS					30		30		25		25		30		30		30		30
12	Separate Girls Toilet																				
13	Boundary Wall	PS	8		8						150		150		225		225		430		430
		UPS	12		12						75		75		60		60		125		125
14	Drinking Water	PS					50		50		225		225		20		20		45		45
		UPS					30		30		75		75		20		20		25		25
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS												30		30		20		20	
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>44</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>880</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library	PS																			
		UPS																			
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>44</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>880</b>	<b>0</b>

Pauri																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
1	BRC																				
2	CRC	5		5																	
3	New PS	Hill	6	6		22		19	3												
		Plain																			
4	New UPS	Hill	6	6		5		5		3		3		2	0	2		2		2	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill	92	1	91																
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill	6		6																
		Plain																			
9	Add. Classroom PS	Hill	150		150		83		83		127		127		363	50	313		12	0	12
		Plain																			
10	Add. Classroom UPS	Hill	30		30					16		16		60	11	49					
		Plain																			
11	Toilets	PS																			
		UPS																			
12	Separate Girls Toilet									200		200		202	0	202		851	126	725	
13	Boundary Wall	PS	574		574		50		50												
		UPS	100		100		5		5					10		10					
14	Drinking Water	PS																			
		UPS																			
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	12		12										90		90		500		500	
18	Ramp railing																				
19	Major Repair	PS				84		84		24		24						5		5	
		UPS				21		21		5		5						1		1	
20	BALA																				
21	Electrification	PS	30		30		20		20					36		36					
		UPS																			
22	Augumentation Facility																	5	0	5	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>1011</b>	<b>1</b>	<b>1010</b>	<b>0</b>	<b>290</b>	<b>0</b>	<b>287</b>	<b>3</b>	<b>375</b>	<b>0</b>	<b>375</b>	<b>0</b>	<b>763</b>	<b>61</b>	<b>702</b>	<b>0</b>	<b>1376</b>	<b>126</b>	<b>1250</b>	<b>0</b>
28	Furniture																				
29	Library																			1698	1698
30	Library																			201	201
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1899</b>	<b>0</b>	<b>1899</b>	<b>0</b>
<b>Grand Total</b>		<b>1011</b>	<b>1</b>	<b>1010</b>	<b>0</b>	<b>290</b>	<b>0</b>	<b>287</b>	<b>3</b>	<b>375</b>	<b>0</b>	<b>375</b>	<b>0</b>	<b>763</b>	<b>61</b>	<b>702</b>	<b>0</b>	<b>3275</b>	<b>126</b>	<b>3149</b>	<b>0</b>

Pauri														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									0	0	0	0	
2	CRC									27	0	27	0	
3	New PS	Hill								42	0	39	3	
		Plain								0	0	0	0	
4	New UPS	Hill				1	1		0	27	1	26	0	
		Plain								0	0	0	0	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	1	1		0	7	7		0	248	9	239	0
		Plain									0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill					2	2		0	34	2	32	0
		Plain									0	0	0	0
9	Add. Classroom PS	Hill					9	9		0	889	59	830	0
		Plain									0	0	0	0
10	Add. Classroom UPS	Hill					2	2			158	13	145	0
		Plain									0	0	0	0
11	Toilets	PS	5						5		220	0	215	5
		UPS	11	0	11						126	0	126	0
12	Separate Girls Toilet	387	218	169		616	508	31	77	2256	852	1327	77	
13	Boundary Wall	PS	22	5	17		158	158		0	1617	163	1454	0
		UPS	5	2	3						392	2	390	0
14	Drinking Water	PS								340	0	340	0	
		UPS								150	0	150	0	
15	Headmaster Room Hill	PS	6	2	4					6	2	4	0	
		UPS								0	0	0	0	
16	Headmaster Room Plain	PS								0	0	0	0	
		UPS								0	0	0	0	
17	Child Friendly Design	84		84		375			375	1061	0	686	375	
18	Ramp railing					741			741	741	0	0	741	
19	Major Repair	PS	6	0	6		37	37		0	156	37	119	0
		UPS					21	21		0	48	21	27	0
20	BALA									0	0	0	0	
21	Electrification	PS				40	40		0	126	40	86	0	
		UPS								50	0	50	0	
22	Augumentation Facility	10	0	10						15	0	15	0	
23	Toilets for CWSN	15	0	15		15			15	30	0	15	15	
24	Refurbishing unused old Building									0	0	0	0	
27	Other Any									0	0	0	0	
<b>Sub Total</b>		<b>552</b>	<b>228</b>	<b>319</b>	<b>5</b>	<b>2024</b>	<b>785</b>	<b>31</b>	<b>1208</b>	<b>8759</b>	<b>1201</b>	<b>6342</b>	<b>1216</b>	
28	Furniture	1000	0	1000		1300	1300		0	2300	1300	1000	0	
29	Library									1698	0	1698	0	
30	Library	104		104						305	0	305	0	
<b>Sub Total</b>		<b>1104</b>	<b>0</b>	<b>1104</b>	<b>0</b>	<b>1300</b>	<b>1300</b>	<b>0</b>	<b>0</b>	<b>4303</b>	<b>1300</b>	<b>3003</b>	<b>0</b>	
<b>Grand Total</b>		<b>1656</b>	<b>228</b>	<b>1423</b>	<b>5</b>	<b>3324</b>	<b>2085</b>	<b>31</b>	<b>1208</b>	<b>13062</b>	<b>2501</b>	<b>9345</b>	<b>1216</b>	

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
0	0	0	0
27	0	27	0
42	0	39	3
0	0	0	0
26	0	26	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
241	2	239	0
0	0	0	0
32	0	32	0
0	0	0	0
880	50	830	0
0	0	0	0
156	11	145	0
0	0	0	0
220	0	215	5
126	0	126	0
1640	344	1296	0
1459	5	1454	0
392	2	390	0
340	0	340	0
150	0	150	0
6	2	4	0
0	0	0	0
0	0	0	0
0	0	0	0
686	0	686	0
0	0	0	0
119	0	119	0
27	0	27	0
0	0	0	0
86	0	86	0
50	0	50	0
15	0	15	0
15	0	15	0
0	0	0	0
0	0	0	0
<b>6735</b>	<b>416</b>	<b>6311</b>	<b>8</b>
1000	0	1000	0
1698	0	1698	0
305	0	305	0
<b>3003</b>	<b>0</b>	<b>3003</b>	<b>0</b>
<b>9738</b>	<b>416</b>	<b>9314</b>	<b>8</b>

PITHORAGARH																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																1	0	1	
2	CRC									8	0	8		6	0	6		22	0	22	
3	New PS	Hill																9	0	9	
		Plain																			
4	New UPS	Hill								10	0	10		15	0	15		12	0	12	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																24	0	24	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill				15	0	15		4	0	4						7	0	7	
		Plain																			
9	Add. Classroom PS	Hill																6	0	6	
		Plain																			
10	Add. Classroom UPS	Hill	8	0	8					15	0	15						6	0	6	
		Plain																			
11	Toilets	PS																			
		UPS	20	0	20					20	0	20		53	0	53		60	0	60	
12	Separate Girls Toilet																				
13	Boundary Wall	PS																60	0	60	
		UPS								40	0	40		60	0	60		60	0	60	
14	Drinking Water	PS																			
		UPS												150	0	150		21	0	21	
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS																64	0	64	
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>352</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>352</b>	<b>0</b>

PITHORAGARH																						
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	
2	CRC																					
3	New PS	Hill 20	0	20		27	0	27		31	2	29		8	2	6						
		Plain																				
4	New UPS	Hill 37	0	37		25		25		43	2	41		3	1	2						
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill																				
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill 5	0	5																		
		Plain																				
9	Add. Classroom PS	Hill 20	0	20		15	0	15		38	1	37		39	2	37		4	0	4		
		Plain																				
10	Add. Classroom UPS	Hill 40	0	40						27	0	27		19	0	19						
		Plain																				
11	Toilets	PS																				
		UPS																				
12	Separate Girls Toilet													1060	0	1060		97	17	80		
13	Boundary Wall	PS 507	0	507		140	0	140														
		UPS 98	0	98		99	0	99						174	0	174						
14	Drinking Water	PS												318	0	49	269					
		UPS																				
15	Headmaster Room Hill	PS																1	1	0		
		UPS																1	0	1		
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design		57	0	57									120	0	120		60	0	60		
18	Ramp railing																					
19	Major Repair	PS				49	0	49		6	0	6						1	0	1		
		UPS				20	0	20														
20	BALA																					
21	Electrification	PS 10	0	10		10	0	10														
		UPS																				
22	Augumentation Facility																	2	1	1		
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
	<b>Sub Total</b>		<b>794</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>145</b>	<b>5</b>	<b>140</b>	<b>0</b>	<b>1741</b>	<b>5</b>	<b>1467</b>	<b>269</b>	<b>166</b>	<b>19</b>	<b>147</b>	<b>0</b>
28	Furniture																	4406	0	4406		
29	Library	PS																1190	0	1190		
30	Library	UPS																200	0	200		
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>5796</b>	<b>0</b>	<b>5796</b>	<b>0</b>	
	<b>Grand Total</b>		<b>794</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>145</b>	<b>5</b>	<b>140</b>	<b>0</b>	<b>1741</b>	<b>5</b>	<b>1467</b>	<b>269</b>	<b>5962</b>	<b>19</b>	<b>5943</b>	<b>0</b>

PITHORAGARH													
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									1	0	1	0
2	CRC									36	0	36	0
3	New PS	Hill								95	4	91	0
		Plain								0	0	0	0
4	New UPS	Hill								145	3	142	0
		Plain								0	0	0	0
5	Buildingless School (PS)	Hill								0	0	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)	Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	7	6	0	1	4	4		35	10	24	1
		Plain								0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	2	1	1					33	1	32	0
		Plain								0	0	0	0
9	Add. Classroom PS	Hill								122	3	119	0
		Plain								0	0	0	0
10	Add. Classroom UPS	Hill								115	0	115	0
		Plain								0	0	0	0
11	Toilets	PS								0	0	0	0
		UPS								153	0	153	0
12	Separate Girls Toilet	67	20	47		404	370		34	1628	407	1187	34
13	Boundary Wall	PS	42	18	24		91	91		840	109	731	0
		UPS	17	6	11		43	43		591	49	542	0
14	Drinking Water	PS								318	0	49	269
		UPS								171	0	171	0
15	Headmaster Room Hill	PS								1	1	0	0
		UPS								1	0	1	0
16	Headmaster Room Plain	PS								0	0	0	0
		UPS								0	0	0	0
17	Child Friendly Design	15	0	15						252	0	252	0
18	Ramp railing									0	0	0	0
19	Major Repair	PS	5	0	5					61	0	61	0
		UPS	2	2						22	2	20	0
20	BALA									0	0	0	0
21	Electrification	PS				500	500			520	500	20	0
		UPS								64	0	64	0
22	Augumentation Facility	6	3	3						8	4	4	0
23	Toilets for CWSN	8	0	8		8	8			16	8	8	0
24	Refurbishing unused old Building									0	0	0	0
27	Other Any									0	0	0	0
<b>Sub Total</b>		<b>171</b>	<b>56</b>	<b>114</b>	<b>1</b>	<b>1050</b>	<b>1016</b>	<b>0</b>	<b>34</b>	<b>5228</b>	<b>1101</b>	<b>3823</b>	<b>304</b>
28	Furniture	1578	0	1578						5984	0	5984	0
29	Library									1190	0	1190	0
30	Library	143	0	143						343	0	343	0
<b>Sub Total</b>		<b>1721</b>	<b>0</b>	<b>1721</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>7517</b>	<b>0</b>	<b>7517</b>	<b>0</b>
<b>Grand Total</b>		<b>1892</b>	<b>56</b>	<b>1835</b>	<b>1</b>	<b>1050</b>	<b>1016</b>	<b>0</b>	<b>34</b>	<b>12745</b>	<b>1101</b>	<b>11340</b>	<b>304</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
1	0	1	0
36	0	36	0
95	4	91	0
0	0	0	0
145	3	142	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
31	6	24	1
0	0	0	0
33	1	32	0
0	0	0	0
122	3	119	0
0	0	0	0
115	0	115	0
0	0	0	0
0	0	0	0
153	0	153	0
1224	37	1187	0
749	18	731	0
548	6	542	0
318	0	49	269
171	0	171	0
1	1	0	0
1	0	1	0
0	0	0	0
0	0	0	0
252	0	252	0
0	0	0	0
61	0	61	0
22	2	20	0
0	0	0	0
20	0	20	0
64	0	64	0
8	4	4	0
8	0	8	0
0	0	0	0
0	0	0	0
<b>4178</b>	<b>85</b>	<b>3823</b>	<b>270</b>
5984	0	5984	0
1190	0	1190	0
343	0	343	0
<b>7517</b>	<b>0</b>	<b>7517</b>	<b>0</b>
<b>11695</b>	<b>85</b>	<b>11340</b>	<b>270</b>



RUDRAPRYAG																						
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	BRC	1	0	1		2	0	2														
2	CRC					1	0	1		6	0	6		7	0	7		22	0	22		
3	New PS	Hill								11	0	11		5	0	5		6	0	6		
		Plain																				
4	New UPS	Hill								10	0	10						12	0	12		
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill	5	0	5		13	0	13		5	0	5		14	0	14		26	0	26	
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill	3	0	3		5	0	5		5	0	5		12	0	12		6	0	6	
		Plain																				
9	Add. Classroom PS	Hill	1	0	1						9	1	8		4	0	4		7	0	7	
		Plain																				
10	Add. Classroom UPS	Hill	6	0	6		40	0	40		1	0	1		11	0	11		4	0	4	
		Plain																				
11	Toilets	PS				20	0	20		41	0	41		130	0	130						
		UPS				5	0	5		35	0	35		15	0	15						
12	Separate Girls Toilet																					
13	Boundary Wall	PS								4	0	4		12	0	12		29	0	29		
		UPS												6	0	6		6	0	6		
14	Drinking Water	PS	18	0	18					81	0	81		90	0	90		160	0	160		
		UPS								14	0	14		10	0	10		55	0	55		
15	Headmaster Room Hill	PS																				
		UPS																				
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design																					
18	Ramp railing																					
19	Major Repair	PS																				
		UPS																				
20	BALA																					
21	Electrification	PS																				
		UPS																	36	0	36	
22	Augumentation Facility																					
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
<b>Sub Total</b>		<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>222</b>	<b>1</b>	<b>221</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>369</b>	<b>0</b>	
28	Furniture	0																				
29	Library																					
30	Library																					
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>222</b>	<b>1</b>	<b>221</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>369</b>	<b>0</b>	

RUDRAPRYAG																					
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
1	BRC																				
2	CRC	12	0	12																	
3	New PS	Hill	6	0	6	18	1	17	20	5	15	2	0	2							
		Plain																			
4	New UPS	Hill	7	0	7	12	0	12	18	1	17	7	2	5							
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill	33	0	33																
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill	6	0	6																
		Plain																			
9	Add. Classroom PS	Hill	63	0	63					20	0	20	41	0	41	3	1	2			
		Plain																			
10	Add. Classroom UPS	Hill	35	0	35					40	0	40	4	0	4	1	0	1			
		Plain																			
11	Toilets	PS																			
		UPS																			
12	Separate Girls Toilet					200	0	200	61	0	61							303	4	299	
13	Boundary Wall	PS	150	0	150	100	0	100													
		UPS	50	0	50	75	0	75				8	0	8							
14	Drinking Water	PS				11	0	11													
		UPS				19	0	19													
15	Headmaster Room Hill	PS																2	0	2	
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design	13	0	13														50	0	50	
18	Ramp railing																				
19	Major Repair	PS				9	0	9	14	0	14							10	0	10	
		UPS				7	0	7	5	0	5							2	0	2	
20	BALA																				
21	Electrification	PS																			
		UPS	10	0	10	10	0	10													
22	Augumentation Facility																	1	0	1	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>461</b>	<b>1</b>	<b>460</b>	<b>0</b>	<b>178</b>	<b>6</b>	<b>172</b>	<b>0</b>	<b>62</b>	<b>2</b>	<b>60</b>	<b>0</b>	<b>372</b>	<b>5</b>	<b>367</b>	<b>0</b>
28	Furniture													6302		6302					
29	Library																	571		571	
30	Library																	75		75	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6302</b>	<b>0</b>	<b>6302</b>	<b>0</b>	<b>646</b>	<b>0</b>	<b>646</b>	<b>0</b>
<b>Grand Total</b>		<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>461</b>	<b>1</b>	<b>460</b>	<b>0</b>	<b>178</b>	<b>6</b>	<b>172</b>	<b>0</b>	<b>6364</b>	<b>2</b>	<b>6362</b>	<b>0</b>	<b>1018</b>	<b>5</b>	<b>1013</b>	<b>0</b>

RUDRAPRYAG													
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									3	0	3	0
2	CRC									48	0	48	0
3	New PS									68	6	62	0
		Hill								0	0	0	0
		Plain								0	0	0	0
4	New UPS									66	3	63	0
		Hill								0	0	0	0
		Plain								0	0	0	0
5	Buildingless School (PS)									0	0	0	0
		Hill								0	0	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)									0	0	0	0
		Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	9	2	7		27			27	132	2	103	27
		Hill								0	0	0	0
		Plain								0	0	0	0
8	Reconstruction/Deliplated (UPS)	1	0	1		4			4	42	0	38	4
		Hill								0	0	0	0
		Plain								0	0	0	0
9	Add. Classroom PS	8	2	6		15			15	171	4	152	15
		Hill								0	0	0	0
		Plain								0	0	0	0
10	Add. Classroom UPS									142	0	142	0
		Hill								0	0	0	0
		Plain								0	0	0	0
11	Toilets									191	0	191	0
		PS								55	0	55	0
		UPS								0	0	0	0
12	Separate Girls Toilet	89	5	84	0	141	141		0	794	150	644	0
13	Boundary Wall	25	1	24		50			50	370	1	319	50
		PS								145	0	145	0
		UPS								360	0	360	0
14	Drinking Water									98	0	98	0
		PS								2	0	2	0
		UPS								0	0	0	0
15	Headmaster Room Hill									0	0	0	0
		PS								0	0	0	0
		UPS								0	0	0	0
16	Headmaster Room Plain									0	0	0	0
		PS								0	0	0	0
		UPS								0	0	0	0
17	Child Friendly Design	30	0	30		60	60		0	153	60	93	0
18	Ramp railing	87	0	87		90	90		0	177	90	87	0
19	Major Repair	9	1	7	1	12			12	54	1	40	13
		PS								15	0	15	0
		UPS								0	0	0	0
20	BALA									0	0	0	0
21	Electrification					489	450	0	39	489	450	0	39
		PS								106	0	106	0
		UPS								0	0	0	0
22	Augumentation Facility	2	1	1						3	1	2	0
23	Toilets for CWSN	3	0	3		6	6		0	9	6	3	0
24	Refurbishing unused old Building									0	0	0	0
27	Other Any									0	0	0	0
	<b>Sub Total</b>	<b>314</b>	<b>12</b>	<b>301</b>	<b>1</b>	<b>894</b>	<b>747</b>	<b>0</b>	<b>147</b>	<b>3693</b>	<b>774</b>	<b>2771</b>	<b>148</b>
28	Furniture									6302	0	6302	0
29	Library									571	0	571	0
30	Library	76	0	76						151	0	151	0
		PS								0	0	0	0
		UPS								0	0	0	0
	<b>Sub Total</b>	<b>76</b>	<b>0</b>	<b>76</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>7024</b>	<b>0</b>	<b>7024</b>	<b>0</b>
	<b>Grand Total</b>	<b>390</b>	<b>12</b>	<b>377</b>	<b>1</b>	<b>894</b>	<b>747</b>	<b>0</b>	<b>147</b>	<b>10717</b>	<b>774</b>	<b>9795</b>	<b>148</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
3	0	3	0
48	0	48	0
68	6	62	0
0	0	0	0
66	3	63	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
105	2	103	0
0	0	0	0
38	0	38	0
0	0	0	0
156	4	152	0
0	0	0	0
142	0	142	0
0	0	0	0
191	0	191	0
55	0	55	0
653	9	644	0
320	1	319	0
145	0	145	0
360	0	360	0
98	0	98	0
2	0	2	0
0	0	0	0
0	0	0	0
0	0	0	0
93	0	93	0
87	0	87	0
42	1	40	1
15	0	15	0
0	0	0	0
0	0	0	0
106	0	106	0
3	1	2	0
3	0	3	0
0	0	0	0
0	0	0	0
<b>2799</b>	<b>27</b>	<b>2771</b>	<b>1</b>
6302	0	6302	0
571	0	571	0
151	0	151	0
<b>7024</b>	<b>0</b>	<b>7024</b>	<b>0</b>
<b>9823</b>	<b>27</b>	<b>9795</b>	<b>1</b>

TEHRI																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																1		1	
2	CRC									4		4		4		4		14	1	13	
3	New PS	Hill																32		32	
		Plain																			
4	New UPS	Hill								9		9		18		18		9	1	8	
		Plain																			
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																48	2	46	
		Plain																			
8	Reconstruction/Deliplated (UPS)	Hill				21	3	18		15	1	14						5		5	
		Plain																			
9	Add. Classroom PS	Hill	10		10																
		Plain																			
10	Add. Classroom UPS	Hill								20		20									
		Plain																			
11	Toilets	PS																			
		UPS	10		10		10		10		50		50								
12	Separate Girls Toilet																				
13	Boundary Wall	PS																			
		UPS								5		5									
14	Drinking Water	PS																			
		UPS												100		100					
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS												5	0	5		9		9	
22	Augumentation Facility																				
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>20</b>	<b>0</b>	<b>20</b>	<b>0</b>	<b>31</b>	<b>3</b>	<b>28</b>	<b>0</b>	<b>103</b>	<b>1</b>	<b>102</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>118</b>	<b>4</b>	<b>114</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>20</b>	<b>0</b>	<b>20</b>	<b>0</b>	<b>31</b>	<b>3</b>	<b>28</b>	<b>0</b>	<b>103</b>	<b>1</b>	<b>102</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>118</b>	<b>4</b>	<b>114</b>	<b>0</b>

TEHRI																							
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11					
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt		
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42		
2	CRC																						
3	New PS	Hill 40	2	37	1	50	3	46	1	21	4	16	1	1		1		3	1	1	1		
		Plain																					
4	New UPS	Hill 40	3	37		23		22	1	5	1	4		5	3	2		2		2			
		Plain																					
5	Buildingless School (PS)	Hill																					
		Plain																					
6	Buildingless School (UPS)	Hill																					
		Plain																					
7	Reconstruction/Deliplated (PS)	Hill 50	1	49																			
		Plain																					
8	Reconstruction/Deliplated (UPS)	Hill 11		11																			
		Plain																					
9	Add. Classroom PS	Hill 50	3	47		46		46		52	8	44		34	1	32	1	7	5	2			
		Plain																					
10	Add. Classroom UPS	Hill 20		20						12	2	10		92	5	87	0	3	2	1			
		Plain																					
11	Toilets	PS				37		37															
		UPS				33		33															
12	Separate Girls Toilet					100		100						14		14		1432	115	1317			
13	Boundary Wall	PS				54	1	53															
		UPS	37	1	36			35						124	9	115							
14	Drinking Water	PS				50		50						101	2	99							
		UPS				35		35						38		38							
15	Headmaster Room Hill	PS																					
		UPS																2	2	0	0		
16	Headmaster Room Plain	PS																					
		UPS																					
17	Child Friendly Design		80	0	80																		
18	Ramp railing																						
19	Major Repair	PS				28		28		5		5						4	0	4			
		UPS				14		14		2		2											
20	BALA																						
21	Electrification	PS	9	0	9																		
		UPS				9		9															
22	Augumentation Facility																	3	3				
23	Toilets for CWSN																						
24	Refurbishing unused old Building																						
27	Other Any																						
	<b>Sub Total</b>		<b>337</b>	<b>10</b>	<b>326</b>	<b>1</b>	<b>514</b>	<b>4</b>	<b>508</b>	<b>2</b>	<b>97</b>	<b>15</b>	<b>81</b>	<b>1</b>	<b>409</b>	<b>20</b>	<b>388</b>	<b>1</b>	<b>1456</b>	<b>128</b>	<b>1327</b>	<b>1</b>	
28	Furniture																						
29	Library	PS																			10226		
30	Library	UPS																			1472		
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>11798</b>	<b>0</b>	<b>11798</b>	<b>0</b>
	<b>Grand Total</b>		<b>337</b>	<b>10</b>	<b>326</b>	<b>1</b>	<b>514</b>	<b>4</b>	<b>508</b>	<b>2</b>	<b>97</b>	<b>15</b>	<b>81</b>	<b>1</b>	<b>409</b>	<b>20</b>	<b>388</b>	<b>1</b>	<b>13254</b>	<b>128</b>	<b>13125</b>	<b>1</b>	

TEHRI													
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									1	0	1	0
2	CRC									22	1	21	0
3	New PS									147	10	133	4
		Hill								0	0	0	0
		Plain								0	0	0	0
4	New UPS					4	2		2	115	10	102	3
		Hill								0	0	0	0
		Plain								0	0	0	0
5	Buildingless School (PS)									0	0	0	0
		Hill								0	0	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)									0	0	0	0
		Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	23	7	16		34	34		0	155	44	111	0
		Hill								0	0	0	0
		Plain								0	0	0	0
8	Reconstruction/Deliplated (UPS)	3	2	1		5	5		0	60	11	49	0
		Hill								0	0	0	0
		Plain								0	0	0	0
9	Add. Classroom PS	26	8	18		72	0	0	72	297	25	199	73
		Hill								0	0	0	0
		Plain								0	0	0	0
10	Add. Classroom UPS	3	0	3		17	0	0	17	167	9	141	17
		Hill								0	0	0	0
		Plain								0	0	0	0
11	Toilets									37	0	37	0
		PS								103	0	103	0
		UPS								0	0	0	0
12	Separate Girls Toilet	316	55	261		20	20		0	1882	190	1692	0
13	Boundary Wall									128	29	97	2
		PS	30	6	24	44	22	20	2	220	13	206	1
		UPS	12	1	11	7	2	4	1	151	2	149	0
14	Drinking Water									173	0	173	0
		PS								0	0	0	0
		UPS								0	0	0	0
15	Headmaster Room Hill	3	1	2		1	1		0	4	2	2	0
		PS								6	3	2	1
		UPS	2	0	2	2	1		1	0	0	0	0
16	Headmaster Room Plain									0	0	0	0
		PS								0	0	0	0
		UPS								0	0	0	0
17	Child Friendly Design	100	0	100		100	100		0	280	100	180	0
18	Ramp railing	18	0	18						18	0	18	0
19	Major Repair									79	16	62	1
		PS	30	5	25	12	11		1	21	2	19	0
		UPS	3	0	3	2	2		0	0	0	0	0
20	BALA									0	0	0	0
21	Electrification					1298	514	75	709	1307	514	84	709
		PS				181	66	5	110	204	66	28	110
		UPS								9	6	3	0
22	Augumentation Facility	6	3	3						9	6	3	0
23	Toilets for CWSN	9	6	3						9	6	3	0
24	Refurbishing unused old Building									0	0	0	0
27	Other Any									0	0	0	0
	<b>Sub Total</b>	<b>584</b>	<b>94</b>	<b>490</b>	<b>0</b>	<b>1799</b>	<b>780</b>	<b>104</b>	<b>915</b>	<b>5595</b>	<b>1059</b>	<b>3615</b>	<b>921</b>
28	Furniture									10226	0	10226	0
29	Library									1472	0	1472	0
30	Library									300	0	300	0
	<b>Sub Total</b>	<b>200</b>	<b>0</b>	<b>200</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>11998</b>	<b>0</b>	<b>11998</b>	<b>0</b>
	<b>Grand Total</b>	<b>784</b>	<b>94</b>	<b>690</b>	<b>0</b>	<b>1799</b>	<b>780</b>	<b>104</b>	<b>915</b>	<b>17593</b>	<b>1059</b>	<b>15613</b>	<b>921</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
1	0	1	0
22	1	21	0
147	10	133	4
0	0	0	0
111	8	102	1
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
121	10	111	0
0	0	0	0
55	6	49	0
0	0	0	0
225	25	199	1
0	0	0	0
150	9	141	0
0	0	0	0
37	0	37	0
103	0	103	0
1862	170	1692	0
84	7	77	0
213	11	202	0
151	2	149	0
173	0	173	0
3	1	2	0
4	2	2	0
0	0	0	0
0	0	0	0
180	0	180	0
18	0	18	0
67	5	62	0
19	0	19	0
0	0	0	0
9	0	9	0
23	0	23	0
9	6	3	0
9	6	3	0
0	0	0	0
0	0	0	0
<b>3796</b>	<b>279</b>	<b>3511</b>	<b>6</b>
10226	0	10226	0
1472	0	1472	0
300	0	300	0
<b>11998</b>	<b>0</b>	<b>11998</b>	<b>0</b>
<b>15794</b>	<b>279</b>	<b>15509</b>	<b>6</b>

U.S.NAGAR																					
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0																			
2	CRC	2		2						2		2						2	0	2	
3	New PS	Hill																			
		Plain				10		10		20		20		14		14		14	0	14	
4	New UPS	Hill																			
		Plain				7		7		12		12		9		9		11	0	11	
5	Buildingless School (PS)	Hill																			
		Plain																			
6	Buildingless School (UPS)	Hill																			
		Plain																			
7	Reconstruction/Deliplated (PS)	Hill																			
		Plain	2		2		11		11		7		7		11		11		11	0	11
8	Reconstruction/Deliplated (UPS)	Hill																			
		Plain								2		2						3	0	3	
9	Add. Classroom PS	Hill																			
		Plain								37		37		50		50		70	0	70	
10	Add. Classroom UPS	Hill																			
		Plain	20		20		92		92		13		13					58	0	58	
11	Toilets	PS	50		50		50		50		30		30		67		67		54	0	54
		UPS								10		10		11		11		23	0	23	
12	Separate Girls Toilet																				
13	Boundary Wall	PS	21		21		50		50		50		50		60		60		100	0	100
		UPS					15		15		22		22		40		40		50	0	50
14	Drinking Water	PS																			
		UPS	19		19					4		4		23		23		19	0	19	
15	Headmaster Room Hill	PS																			
		UPS																			
16	Headmaster Room Plain	PS																			
		UPS																			
17	Child Friendly Design																				
18	Ramp railing																				
19	Major Repair	PS																			
		UPS																			
20	BALA																				
21	Electrification	PS																			
		UPS																70	0	70	
22	Augumentation Facility	7		7																	
23	Toilets for CWSN																				
24	Refurbishing unused old Building																				
27	Other Any																				
<b>Sub Total</b>		<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>525</b>	<b>0</b>	<b>525</b>	<b>0</b>
28	Furniture	0																			
29	Library																				
30	Library																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>525</b>	<b>0</b>	<b>525</b>	<b>0</b>

U.S. NAGAR																						
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	
2	CRC	11	0	11																		
3	New PS	Hill																				
		Plain	32	0	32	46	1	42	3													
4	New UPS	Hill																				
		Plain	21	0	21	20	0	20		11	0	10	1	5	1	4	0					
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill																				
		Plain	16	0	16																	
8	Reconstruction/Deliplated (UPS)	Hill																				
		Plain	1	0	1																	
9	Add. Classroom PS	Hill																				
		Plain	160	0	160	130	0	130		143	2	141		183	7	176		15	0	15		
10	Add. Classroom UPS	Hill																				
		Plain	60	0	60					69	0	69		52	5	47		3	0	3		
11	Toilets	PS				181	0	181										5	0	5		
		UPS																3	0	3		
12	Separate Girls Toilet					150	0	150		322	0	322						97	0	97		
13	Boundary Wall	PS	150	0	150	51	0	51														
		UPS	33	0	33	30	0	30						72	0	72						
14	Drinking Water	PS				157	0	157														
		UPS																				
15	Headmaster Room Hill	PS																				
		UPS																				
16	Headmaster Room Plain	PS																2	0	2		
		UPS																				
17	Child Friendly Design		53	0	53									70	0	70						
18	Ramp railing																					
19	Major Repair	PS				26	0	26										11	0	11		
		UPS				25	0	25										3	1	2		
20	BALA																					
21	Electrification	PS	105	0	105	236	0	236						310	0	310		143	0	143		
		UPS																				
22	Augumentation Facility																	2	0	2		
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
	<b>Sub Total</b>		<b>642</b>	<b>0</b>	<b>642</b>	<b>0</b>	<b>1052</b>	<b>1</b>	<b>1048</b>	<b>3</b>	<b>545</b>	<b>2</b>	<b>542</b>	<b>1</b>	<b>692</b>	<b>13</b>	<b>679</b>	<b>0</b>	<b>284</b>	<b>1</b>	<b>283</b>	<b>0</b>
28	Furniture													8452	0	8452						
29	Library	PS																784	0	784		
30	Library	UPS																56	0	56		
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>8452</b>	<b>0</b>	<b>8452</b>	<b>0</b>	<b>840</b>	<b>0</b>	<b>840</b>	<b>0</b>	
	<b>Grand Total</b>		<b>642</b>	<b>0</b>	<b>642</b>	<b>0</b>	<b>1052</b>	<b>1</b>	<b>1048</b>	<b>3</b>	<b>545</b>	<b>2</b>	<b>542</b>	<b>1</b>	<b>9144</b>	<b>13</b>	<b>9131</b>	<b>0</b>	<b>1124</b>	<b>1</b>	<b>1123</b>	<b>0</b>



U.S.NAGAR														
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	
1	BRC									0	0	0	0	
2	CRC									17	0	17	0	
3	New PS	Hill								0	0	0	0	
		Plain				15	1	0	14	151	2	132	17	
4	New UPS	Hill								0	0	0	0	
		Plain								96	1	94	1	
5	Buildingless School (PS)	Hill								0	0	0	0	
		Plain				1	1		0	1	1	0	0	
6	Buildingless School (UPS)	Hill								0	0	0	0	
		Plain								0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill								0	0	0	0	
		Plain	21	2	19					79	2	77	0	
8	Reconstruction/Deliplated (UPS)	Hill								0	0	0	0	
		Plain								6	0	6	0	
9	Add. Classroom PS	Hill								0	0	0	0	
		Plain	110	11	97	2	167	113	2	52	1065	133	878	54
10	Add. Classroom UPS	Hill								0	0	0	0	
		Plain	50	3	47					417	8	409	0	
11	Toilets	PS	14	0	14					451	0	451	0	
		UPS	10	0	10					57	0	57	0	
12	Separate Girls Toilet					28	28		0	597	28	569	0	
13	Boundary Wall	PS	48	5	43	300	9	5	286	830	14	530	286	
		UPS	23	0	23					285	0	285	0	
14	Drinking Water	PS								248	0	248	0	
		UPS								65	0	65	0	
15	Headmaster Room Hill	PS								0	0	0	0	
		UPS								0	0	0	0	
16	Headmaster Room Plain	PS	110	15	95	0	34	22	12	146	37	97	12	
		UPS					5	4	1	5	4	0	1	
17	Child Friendly Design		50	1	49					173	1	172	0	
18	Ramp railing									0	0	0	0	
19	Major Repair	PS	13	1	12	15	15		0	65	16	49	0	
		UPS	7	1	6	7	7		0	42	9	33	0	
20	BALA									0	0	0	0	
21	Electrification	PS								794	0	794	0	
		UPS	34	0	34					104	0	104	0	
22	Augumentation Facility		5	0	5					14	0	14	0	
23	Toilets for CWSN		7	0	7	35	35		0	42	35	7	0	
24	Refurbishing unused old Building									0	0	0	0	
27	Other Any									0	0	0	0	
	<b>Sub Total</b>		<b>502</b>	<b>39</b>	<b>461</b>	<b>2</b>	<b>607</b>	<b>235</b>	<b>7</b>	<b>365</b>	<b>5750</b>	<b>291</b>	<b>5088</b>	<b>371</b>
28	Furniture									8452	0	8452	0	
29	Library	PS								784	0	784	0	
30	Library	UPS	177	0	177					233	0	233	0	
	<b>Sub Total</b>		<b>177</b>	<b>0</b>	<b>177</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>9469</b>	<b>0</b>	<b>9469</b>	<b>0</b>	
	<b>Grand Total</b>		<b>679</b>	<b>39</b>	<b>638</b>	<b>2</b>	<b>607</b>	<b>235</b>	<b>7</b>	<b>365</b>	<b>15219</b>	<b>291</b>	<b>14557</b>	<b>371</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
0	0	0	0
17	0	17	0
0	0	0	0
136	1	132	3
0	0	0	0
96	1	94	1
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
79	2	77	0
0	0	0	0
6	0	6	0
0	0	0	0
898	20	876	2
0	0	0	0
417	8	409	0
451	0	451	0
57	0	57	0
569	0	569	0
530	5	525	0
285	0	285	0
248	0	248	0
65	0	65	0
0	0	0	0
0	0	0	0
112	15	97	0
0	0	0	0
0	0	0	0
50	1	49	0
35	2	33	0
0	0	0	0
794	0	794	0
104	0	104	0
14	0	14	0
7	0	7	0
0	0	0	0
0	0	0	0
<b>5143</b>	<b>56</b>	<b>5081</b>	<b>6</b>
8452	0	8452	0
784	0	784	0
233	0	233	0
<b>9469</b>	<b>0</b>	<b>9469</b>	<b>0</b>
<b>14612</b>	<b>56</b>	<b>14550</b>	<b>6</b>

UTTARKASHI																						
S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC																	1	0	1		
2	CRC									4	0	4		3	0	3		4	0	4		
3	New PS	Hill																1	0	1		
		Plain																				
4	New UPS	Hill				2	0	2		2	0	2		6	0	6						
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill																14	0	14		
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill				10	0	10		5	0	5		10	0	10		17	2	15		
		Plain																				
9	Add. Classroom PS	Hill																6	0	6		
		Plain																				
10	Add. Classroom UPS	Hill	15	0	15					30	0	30		8	0	8		3	0	3		
		Plain																				
11	Toilets	PS																77	0	77		
		UPS				15	0	15		40	0	40		45	0	45		73	0	73		
12	Separate Girls Toilet																					
13	Boundary Wall	PS																43	0	43		
		UPS				25	0	25		50	0	50		40	0	40		34	0	34		
14	Drinking Water	PS																183	0	28	155	
		UPS				10	0	10		40	0	40		45	0	45		72	0	72		
15	Headmaster Room Hill	PS																				
		UPS																				
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design																					
18	Ramp railing																					
19	Major Repair	PS																				
		UPS																				
20	BALA																					
21	Electrification	PS																				
		UPS																70	0	70		
22	Augumentation Facility																					
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
<b>Sub Total</b>		<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>598</b>	<b>2</b>	<b>441</b>	<b>155</b>	
28	Furniture	0																				
29	Library																					
30	Library	PS																				
		UPS																				
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>598</b>	<b>2</b>	<b>441</b>	<b>155</b>	

UTTARKASHI																						
S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	
2	CRC																					
3	New PS	Hill 16	2	14		25	4	21		17	7	10	0	11	6	5						
		Plain																				
4	New UPS	Hill 16	1	15		20	3	17		24	8	16		16	7	9		5	4	1		
		Plain																				
5	Buildingless School (PS)	Hill																				
		Plain																				
6	Buildingless School (UPS)	Hill																				
		Plain																				
7	Reconstruction/Deliplated (PS)	Hill 12	1	11																		
		Plain																				
8	Reconstruction/Deliplated (UPS)	Hill 14	0	14																		
		Plain																				
9	Add. Classroom PS	Hill 51	0	51						68	10	58		91	36	55		7	4	3		
		Plain																				
10	Add. Classroom UPS	Hill 45	0	45						40	2	38		22	10	12		2	1	1		
		Plain																				
11	Toilets	PS																				
		UPS																				
12	Separate Girls Toilet					75	0	75		55	0	55		60	0	60		655	168	487		
13	Boundary Wall	PS 144	0	144		80	0	80														
		UPS 42	0	42		30	0	30						27	0	27						
14	Drinking Water	PS																				
		UPS																				
15	Headmaster Room Hill	PS																1	0	1		
		UPS																1	1	0		
16	Headmaster Room Plain	PS																				
		UPS																				
17	Child Friendly Design		32	0	32									24	0	24		132	20	112		
18	Ramp railing																					
19	Major Repair	PS				35	0	35		6	0	6						7	7	0		
		UPS				11	0	11														
20	BALA																					
21	Electrification	PS 21	0	21										135	19	116						
		UPS				50	0	50										184	10	174		
22	Augumentation Facility																	2	0	2		
23	Toilets for CWSN																					
24	Refurbishing unused old Building																					
27	Other Any																					
	<b>Sub Total</b>		<b>393</b>	<b>4</b>	<b>389</b>	<b>0</b>	<b>326</b>	<b>7</b>	<b>319</b>	<b>0</b>	<b>210</b>	<b>27</b>	<b>183</b>	<b>0</b>	<b>386</b>	<b>78</b>	<b>308</b>	<b>0</b>	<b>996</b>	<b>215</b>	<b>781</b>	<b>0</b>
28	Furniture																		1889	0	1889	
29	Library	PS																	770	0	770	
30	Library	UPS																	30	0	30	
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>2689</b>	<b>0</b>	<b>2689</b>	<b>0</b>
	<b>Grand Total</b>		<b>393</b>	<b>4</b>	<b>389</b>	<b>0</b>	<b>326</b>	<b>7</b>	<b>319</b>	<b>0</b>	<b>210</b>	<b>27</b>	<b>183</b>	<b>0</b>	<b>386</b>	<b>78</b>	<b>308</b>	<b>0</b>	<b>3685</b>	<b>215</b>	<b>3470</b>	<b>0</b>

UTTARKASHI													
S. No.	Activities	2011-12				2012-13				Total Upto 2012-13			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	2	43	44	45	46	47	48	49	50	51	52	53	54
1	BRC									1	0	1	0
2	CRC									11	0	11	0
3	New PS									70	19	51	0
		Hill								0	0	0	0
		Plain								0	0	0	0
4	New UPS									91	23	68	0
		Hill								0	0	0	0
		Plain								0	0	0	0
5	Buildingless School (PS)					2			2	2	0	0	2
		Hill								0	0	0	0
		Plain								0	0	0	0
6	Buildingless School (UPS)									0	0	0	0
		Hill								0	0	0	0
		Plain								0	0	0	0
7	Reconstruction/Deliplated (PS)	28		4	2	31			31	85	23	29	33
		Hill								0	0	0	0
		Plain								0	0	0	0
8	Reconstruction/Deliplated (UPS)	5	3	2		4			4	65	5	56	4
		Hill								0	0	0	0
		Plain								0	0	0	0
9	Add. Classroom PS					12			12	235	50	173	12
		Hill								0	0	0	0
		Plain								0	0	0	0
10	Add. Classroom UPS									165	13	152	0
		Hill								0	0	0	0
		Plain								0	0	0	0
11	Toilets									77	0	77	0
		PS								173	0	173	0
		UPS											
12	Separate Girls Toilet	144	52	92		56			56	1045	220	769	56
13	Boundary Wall	104	36	68		106			106	477	36	335	106
		PS								248	0	248	0
		UPS								183	0	28	155
14	Drinking Water									167	0	167	0
		PS								1	0	1	0
		UPS								1	1	0	0
15	Headmaster Room Hill									0	0	0	0
		PS								0	0	0	0
		UPS								0	0	0	0
16	Headmaster Room Plain									0	0	0	0
		PS								0	0	0	0
		UPS								0	0	0	0
17	Child Friendly Design	120	66	54						308	86	222	0
18	Ramp railing	60	4	56		148			148	208	4	56	148
19	Major Repair	46	35	11		53			53	147	42	52	53
		PS								10	8	13	10
		UPS								0	0	0	0
20	BALA									0	0	0	0
21	Electrification	262	26	236		45			45	463	45	373	45
		PS								304	10	294	0
		UPS								6	2	4	0
22	Augumentation Facility	4	2	2						6	2	4	0
23	Toilets for CWSN	6	4	2		12			12	18	4	2	12
24	Refurbishing unused old Building									0	0	0	0
27	Other Any									0	0	0	0
										0	0	0	0
	<b>Sub Total</b>	<b>789</b>	<b>258</b>	<b>529</b>	<b>2</b>	<b>479</b>	<b>0</b>	<b>0</b>	<b>479</b>	<b>4582</b>	<b>591</b>	<b>3355</b>	<b>636</b>
28	Furniture	3076	0	3076						4965	0	4965	0
29	Library		0							770	0	770	0
30	Library	245		245						275	0	275	0
										0	0	0	0
	<b>Sub Total</b>	<b>3321</b>	<b>0</b>	<b>3321</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6010</b>	<b>0</b>	<b>6010</b>	<b>0</b>
	<b>Grand Total</b>	<b>4110</b>	<b>258</b>	<b>3850</b>	<b>2</b>	<b>479</b>	<b>0</b>	<b>0</b>	<b>479</b>	<b>10592</b>	<b>591</b>	<b>9365</b>	<b>636</b>

Upto 2011-12			
Target	Under Const.	Complete	Un Startt
55	56	57	58
1	0	1	0
11	0	11	0
70	19	51	0
0	0	0	0
91	23	68	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
0	0	0	0
54	23	29	2
0	0	0	0
61	5	56	0
0	0	0	0
223	50	173	0
0	0	0	0
165	13	152	0
0	0	0	0
77	0	77	0
173	0	173	0
989	220	769	0
371	36	335	0
248	0	248	0
183	0	28	155
167	0	167	0
1	0	1	0
1	1	0	0
0	0	0	0
0	0	0	0
308	86	222	0
60	4	56	0
94	42	52	0
21	8	13	0
0	0	0	0
418	45	373	0
304	10	294	0
6	2	4	0
6	4	2	0
0	0	0	0
0	0	0	0
<b>4103</b>	<b>591</b>	<b>3355</b>	<b>157</b>
4965	0	4965	0
770	0	770	0
275	0	275	0
<b>6010</b>	<b>0</b>	<b>6010</b>	<b>0</b>
<b>10113</b>	<b>591</b>	<b>9365</b>	<b>157</b>

सर्व शिक्षा अभियान के अन्तर्गत निर्माण कार्य प्रगति-वर्ष 2001-02 से 2012-13(माह अप्रैल 2013 तक)

UTTRAKHAND STATE

S. No.	Activities	2001-02				2002-03				2003-04				2004-05				2005-06				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>	<b>16</b>	<b>17</b>	<b>18</b>	<b>19</b>	<b>20</b>	<b>21</b>	<b>22</b>	
1	BRC	5	0	5	0	12	0	12	0	8	0	8	0	3	0	3	0	5	0	5	0	
2	CRC	8	0	8	0	8	0	8	0	68	0	67	1	73	0	73	0	230	1	229	0	
3	New PS	Hill	3	0	3	0	22	0	22	0	78	0	69	9	35	0	35	0	90	0	90	0
		Plain	0	0	0	0	22	0	22	0	20	0	20	0	20	0	20	0	26	0	26	0
4	New UPS	Hill	4	0	4	0	31	0	31	0	113	0	113	0	106	1	105	0	84	2	82	0
		Plain	0	0	0	0	19	0	19	0	26	0	26	0	29	0	29	0	37	0	37	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	18	0	18	0	59	0	59	0	98	0	98	0	123	0	123	0	296	2	294	0
		Plain	14	0	14	0	15	0	15	0	7	0	7	0	17	0	17	0	18	0	18	0
8	Reconstruction/Deliplated (UPS)	Hill	8	0	8	0	94	3	91	0	86	1	75	10	39	0	39	0	72	3	69	0
		Plain	7	0	7	0	2	0	2	0	4	0	4	0	1	0	1	0	7	0	7	0
9	Add. Classroom PS	Hill	57	0	57	0	70	0	70	0	287	1	286	0	89	0	89	0	210	0	210	0
		Plain	0	0	0	0	0	0	0	0	37	0	37	0	90	0	90	0	146	0	146	0
10	Add. Classroom UPS	Hill	36	0	36	0	228	0	228	0	142	0	142	0	128	0	128	0	122	0	122	0
		Plain	30	0	30	0	92	0	92	0	93	0	93	0	20	0	20	0	79	0	79	0
11	Toilets	PS	256	0	256	0	195	0	195	0	300	0	300	0	479	0	479	0	1340	0	1340	0
		UPS	149	0	149	0	136	0	136	0	366	0	366	0	340	0	340	0	443	0	443	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	83	0	83	0	50	0	50	0	369	0	369	0	722	0	722	0	1565	0	1565	0
		UPS	46	0	46	0	55	0	55	0	315	0	315	0	426	0	426	0	619	0	619	0
14	Drinking Water	PS	71	0	71	0	161	0	161	0	582	0	582	0	365	0	365	0	2132	0	1977	155
		UPS	56	0	56	0	89	0	89	0	363	0	363	0	530	0	530	0	594	0	594	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	30	0	30	0	82	0	82	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	92	0	92	0	684	0	684	0	
22	Augumentation Facility	15	0	15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	0	0	
	<b>Sub Total</b>	<b>866</b>	<b>0</b>	<b>866</b>	<b>0</b>	<b>1360</b>	<b>3</b>	<b>1357</b>	<b>0</b>	<b>3362</b>	<b>2</b>	<b>3340</b>	<b>20</b>	<b>3763</b>	<b>1</b>	<b>3762</b>	<b>0</b>	<b>8881</b>	<b>8</b>	<b>8718</b>	<b>155</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>866</b>	<b>0</b>	<b>866</b>	<b>0</b>	<b>1360</b>	<b>3</b>	<b>1357</b>	<b>0</b>	<b>3362</b>	<b>2</b>	<b>3340</b>	<b>20</b>	<b>3763</b>	<b>1</b>	<b>3762</b>	<b>0</b>	<b>8881</b>	<b>8</b>	<b>8718</b>	<b>155</b>	

सर्व शिक्षा अभियान के अन्तर्गत निर्माण कार्य प्रगति-वर्ष 2001-02 से 2011-12

UTTRAKHAND STATE

S. No.	Activities	2006-07				2007-08				2008-09				2009-10				2010-11				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	120	0	120	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	176	4	171	1	248	12	232	4	167	33	131	3	41	13	28	0	7	2	4	1
		Plain	47	0	47	0	95	1	82	12	50	1	31	18	12	0	12	0	0	0	0	0
4	New UPS	Hill	208	4	204	0	154	5	148	1	183	19	164	0	93	28	65	0	13	7	6	0
		Plain	45	0	45	0	57	0	56	1	71	0	64	7	36	4	32	0	1	1	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	300	4	296	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	58	0	58	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	82	2	79	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	10	0	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	771	4	767	0	369	0	369	0	552	22	530	0	706	101	604	1	73	12	61	0
		Plain	354	0	354	0	320	0	320	0	321	2	319	0	329	11	316	2	43	0	43	0
10	Add. Classroom UPS	Hill	380	1	379	0	38	0	38	0	372	4	368	0	301	34	267	0	6	3	3	0
		Plain	136	0	136	0	35	0	35	0	144	0	144	0	120	5	114	1	3	0	3	0
11	Toilets	PS	0	0	0	0	485	0	485	0	0	0	0	0	0	0	0	0	69	0	69	0
		UPS	0	0	0	0	177	0	177	0	0	0	0	0	0	0	0	0	3	0	3	0
12	Separate Girls Toilet	0	0	0	0	1465	0	1465	0	1029	0	1029	0	2438	57	2381	0	6611	775	5836	0	
13	Boundary Wall	PS	2973	0	2973	0	2123	1	2122	0	0	0	0	0	32	0	32	0	0	0	0	0
		UPS	790	1	789	0	685	1	684	0	0	0	0	0	649	9	640	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	475	0	475	0	0	0	0	0	759	14	476	269	165	0	165	0
		UPS	0	0	0	0	159	0	159	0	0	0	0	0	65	6	59	0	10	0	10	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	2	8	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	4	6	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	0	3	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0
17	Child Friendly Design	476	0	476	0	0	0	0	0	0	0	0	0	767	2	765	0	1562	177	1385	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	337	0	337	0
19	Major Repair	PS	0	0	0	0	492	0	492	0	136	0	136	0	0	0	0	0	72	7	65	0
		UPS	0	0	0	0	183	0	183	0	38	0	38	0	0	0	0	0	13	1	12	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	140	5	135	0	0	0	0	0	
21	Electrification	PS	475	0	475	0	975	0	975	0	0	0	0	0	883	40	843	0	382	18	364	0
		UPS	148	0	148	0	128	0	128	0	0	0	0	0	42	0	42	0	254	15	239	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	28	8	20	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>7549</b>	<b>20</b>	<b>7527</b>	<b>2</b>	<b>8663</b>	<b>20</b>	<b>8625</b>	<b>18</b>	<b>3063</b>	<b>81</b>	<b>2954</b>	<b>28</b>	<b>7413</b>	<b>329</b>	<b>6811</b>	<b>273</b>	<b>9676</b>	<b>1032</b>	<b>8643</b>	<b>1</b>	
28	Furniture	0	0	0	0	0	0	0	0	3600	0	3600	0	49007	0	49007	0	33115	0	33115	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12653	0	12653	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1088	0	1088	0	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>49007</b>	<b>0</b>	<b>49007</b>	<b>0</b>	<b>46856</b>	<b>0</b>	<b>46856</b>	<b>0</b>	
<b>Grand Total</b>		<b>7549</b>	<b>20</b>	<b>7527</b>	<b>2</b>	<b>8663</b>	<b>20</b>	<b>8625</b>	<b>18</b>	<b>6663</b>	<b>81</b>	<b>6554</b>	<b>28</b>	<b>56420</b>	<b>329</b>	<b>55818</b>	<b>273</b>	<b>56532</b>	<b>1032</b>	<b>55499</b>	<b>1</b>	

सर्व शिक्षा अभियान के अन्तर्गत निर्माण कार्य प्रगति-वर्ष 2001-02 से 2011-12

UTTRAKHAND STATE

S. No.	Activities	2011-12				2012-13				Consolidate Upto 2012-13				Consolidate Upto 2011-12				
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	2	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	
1	BRC	0	0	0	0	0	0	0	0	33	0	33	0	33	0	33	0	
2	CRC	0	0	0	0	0	0	0	0	507	1	505	1	507	1	505	1	
3	New PS	Hill	0	0	0	0	31	0	0	31	898	64	785	49	867	64	785	18
		Plain	0	0	0	0	15	1	0	14	307	3	260	44	292	2	260	30
4	New UPS	Hill	0	0	0	0	22	8	0	14	1011	74	922	15	989	66	922	1
		Plain	0	0	0	0	1	1	0	0	322	6	308	8	321	5	308	8
5	Buildingless School (PS)	Hill	0	0	0	0	3	1	0	2	3	1	0	2	0	0	0	0
		Plain	0	0	0	0	1	1	0	0	1	1	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	149	70	76	3	212	144	0	68	1255	220	964	71	1043	76	964	3
		Plain	33	5	28	0	11	9	0	2	173	14	157	2	162	5	157	0
8	Reconstruction/Deliplated (UPS)	Hill	19	10	9	0	27	16	0	11	427	35	370	22	400	19	370	11
		Plain	2	0	2	0	0	0	0	0	33	0	33	0	33	0	33	0
9	Add. Classroom PS	Hill	62	21	41	0	130	28	0	102	3376	189	3084	103	3246	161	3084	1
		Plain	504	46	456	2	521	380	2	139	2665	439	2083	143	2144	59	2081	4
10	Add. Classroom UPS	Hill	3	0	3	0	25	6	0	19	1781	48	1714	19	1756	42	1714	0
		Plain	130	6	124	0	61	46	0	15	943	57	870	16	882	11	870	1
11	Toilets	PS	19	0	14	5	0	0	0	0	3143	0	3138	5	3143	0	3138	5
		UPS	21	0	21	0	0	0	0	0	1635	0	1635	0	1635	0	1635	0
12	Separate Girls Toilet	1960	439	1521	0	1995	1719	91	185	15498	2990	12323	185	13503	1271	12232	0	
13	Boundary Wall	PS	544	95	449	0	1222	653	53	516	9683	749	8418	516	8461	96	8365	0
		UPS	103	10	93	0	177	136	4	37	3865	157	3671	37	3688	21	3667	0
14	Drinking Water	PS	8	0	8	0	0	0	0	0	4718	14	4280	424	4718	14	4280	424
		UPS	0	0	0	0	0	0	0	0	1866	6	1860	0	1866	6	1860	0
15	Headmaster Room Hill	PS	15	4	11	0	1	1	0	0	26	7	19	0	25	6	19	0
		UPS	6	1	5	0	6	2	0	4	22	7	11	4	16	5	11	0
16	Headmaster Room Plain	PS	350	31	316	3	90	44	0	46	443	75	319	49	353	31	319	3
		UPS	20	4	16	0	35	14	0	21	56	18	17	21	21	4	17	0
17	Child Friendly Design	843	106	737	0	1528	830	64	634	5176	1115	3427	634	3648	285	3363	0	
18	Ramp railing	667	76	591	0	2138	383	47	1708	3142	459	975	1708	1004	76	928	0	
19	Major Repair	PS	288	83	203	2	329	191	5	133	1317	281	901	135	988	90	896	2
		UPS	52	14	38	0	64	47	0	17	350	62	271	17	286	15	271	0
20	BALA	0	0	0	0	0	0	0	0	140	5	135	0	140	5	135	0	
21	Electrification	PS	591	132	459	0	3950	1867	92	1991	7368	2057	3320	1991	3418	190	3228	0
		UPS	264	6	258	0	201	76	5	120	1813	97	1596	120	1612	21	1591	0
22	Augumentation Facility	67	21	46	0	0	0	0	0	110	29	81	0	110	29	81	0	
23	Toilets for CWSN	95	19	76	0	241	156	4	81	336	175	80	81	95	19	76	0	
24	Refurbishing unused old Building	0	0	0	0	2	2	0	0	2	2	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	6	0	6	0	6	0	6	0	
<b>Sub Total</b>		<b>6815</b>	<b>1199</b>	<b>5601</b>	<b>15</b>	<b>13039</b>	<b>6762</b>	<b>367</b>	<b>5910</b>	<b>74450</b>	<b>9457</b>	<b>58571</b>	<b>6422</b>	<b>61411</b>	<b>2695</b>	<b>58204</b>	<b>512</b>	
28	Furniture	17104	0	17104	0	1300	1300	0	0	104126	1300	102826	0	102826	0	102826	0	
29	Library	PS	11	0	11	0	0	0	0	12664	0	12664	0	12664	0	12664	0	
30	Library	UPS	1726	0	1726	0	0	0	0	2814	0	2814	0	2814	0	2814	0	
<b>Sub Total</b>		<b>18841</b>	<b>0</b>	<b>18841</b>	<b>0</b>	<b>1300</b>	<b>1300</b>	<b>0</b>	<b>0</b>	<b>119604</b>	<b>1300</b>	<b>118304</b>	<b>0</b>	<b>118304</b>	<b>0</b>	<b>118304</b>	<b>0</b>	
<b>Grand Total</b>		<b>25656</b>	<b>1199</b>	<b>24442</b>	<b>15</b>	<b>14339</b>	<b>8062</b>	<b>367</b>	<b>5910</b>	<b>194054</b>	<b>10757</b>	<b>176875</b>	<b>6422</b>	<b>179715</b>	<b>2695</b>	<b>176508</b>	<b>512</b>	
						%	%	%		%	%	%		%	%	%	%	
		<b>13039</b>	<b>51.86</b>	<b>2.81</b>	<b>45.326</b>	<b>74450</b>	<b>12.70</b>	<b>78.67</b>	<b>8.63</b>	<b>61411</b>	<b>4.39</b>	<b>94.78</b>	<b>0.83</b>					

2001-02

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0	0	2	0	2	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	4	0	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	7	0	7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12	0	12	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	3	0	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7	0	7	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	18	0	18	0	8	0	8	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	7	0	7	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	0
11	Toilets	PS	100	0	100	0	0	0	0	30	0	30	0	0	0	0	0	30	0	30	0	0	0	0
		UPS	0	0	0	0	30	0	30	0	10	0	10	0	20	0	20	0	20	0	20	0	20	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	30	0	30	0	0	0	0	24	0	24	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	24	0	24	0	0	0	0	10	0	10	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	30	0	30	0	0	0	0	0	23	0	23	0	0	0	0
		UPS	0	0	0	0	0	0	0	10	0	10	0	0	0	0	0	27	0	27	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railling	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>168</b>	<b>0</b>	<b>168</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>30</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>	<b>168</b>	<b>0</b>	<b>168</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>37</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>134</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>123</b>	<b>0</b>	<b>30</b>	<b>0</b>	



2001-02

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI		
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	0	0	0	0
2	CRC	0	0	2	0	2	0	2	0	2	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	0	0	0	0	0	0	3	0	3	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	4	0	4	0	2	0	2	0	0	0	0	5	0	5	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	2	0	2	0	0	0	0	3	0	3	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	20	0	20	0	0	0	0	0	0	0	1	0	1	0	10	0	10	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	8	0	8	0	6	0	6	0	0	0	0
		Plain	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	31	0	31	0	15	0	15	0	0	0	0	0	0	0	0	0	0	0
		UPS	20	0	19	0	19	0	0	0	0	20	0	20	0	0	0	0	0	10	0	10
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	0	0	0	0	0	0	8	0	8	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	12	0	12	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	18	0	18	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railling	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	8	0	8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>30</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>20</b>	<b>0</b>	<b>20</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>	<b>30</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>84</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>44</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>28</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>20</b>	<b>0</b>	<b>20</b>

2001-02

S. No.	Activities	U.S.NAGAR				UTTARKASHI				TOTAL				
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Start
1	BRC	0	0	0	0	0	0	0	0	5	0	5	0	
2	CRC	0	2	0	2	0	0	0	0	8	0	8	0	
3	New PS	Hill	0	0	0	0	0	0	0	3	0	3	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	
4	New UPS	Hill	0	0	0	0	0	0	0	4	0	4	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	18	0	18	0	
		Plain	0	2	0	2	0	0	0	14	0	14	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	8	0	8	0	
		Plain	0	0	0	0	0	0	0	7	0	7	0	
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	57	0	57	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	
10	Add. Classroom UPS	Hill	0	0	0	0	15	0	15	0	36	0	36	0
		Plain	0	20	0	20	0	0	0	0	30	0	30	0
11	Toilets	PS	0	50	0	50	0	0	0	0	256	0	256	0
		UPS	0	0	0	0	0	0	0	0	149	0	149	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	0	21	0	21	0	0	0	0	83	0	83	0
		UPS	0	0	0	0	0	0	0	0	46	0	46	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	71	0	71	0
		UPS	0	19	0	19	0	0	0	0	56	0	56	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	
22	Augumentation Facility	0	7	0	7	0	0	0	0	15	0	15	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>866</b>	<b>0</b>	<b>866</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>0</b>	<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>866</b>	<b>0</b>	<b>866</b>	

2002-03

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	5	0	5	0	0	0	0	0	4	0	4	0	0	0	0	0	1	0	1	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	11	0	11	0	0	0	0	6	0	6	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12	0	12	0	0	0
4	New UPS	Hill	12	0	12	0	0	0	0	5	0	5	0	7	0	7	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	6	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	5	0	5	0	0	0	0	18	0	18	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	0	4	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	13	0	13	0	4	0	4	0	19	0	19	0	2	0	2	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	40	0	40	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	75	0	75	0	10	0	10	0	10	0	10	0	0	0	0	0	28	0	28	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	0	45	0	45	0	0	0	0	0	0	30	0	30	0	0	0
		UPS	0	0	0	0	10	0	10	0	18	0	18	0	10	0	10	0	15	0	15	0	0	0
12	Separate Girls Toilet		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	15	0
14	Drinking Water	PS	0	0	0	0	0	0	0	45	0	45	0	0	0	0	0	0	50	0	50	0	0	0
		UPS	0	0	0	0	10	0	10	0	18	0	18	0	6	0	6	0	15	0	15	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railing		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>21</b>	<b>0</b>
28	Furniture		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>		<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>188</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>25</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>203</b>	<b>0</b>	<b>21</b>	<b>0</b>

2002-03

S. No.	Activities	DWAR		NANITAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI		
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0
2	CRC	0	0	5	0	5	0	2	0	2	0	0	0	0	0	1	0	1	0	0	0	0
3	New PS	Hill	0	0	0	0	0	5	0	5	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	5	0	5	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	10	0	10	0	13	0	13	0	0	0	0	13	0	13	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	5	0	5	0	15	0	15	0	5	0	5	0	21	3	18
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	30	0	30	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	50	0	50	0	15	0	15	0	0	0	0	40	0	40	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	50	0	50	0	0	0	0	0	20	0	20	0	0	0	0
		UPS	0	0	23	0	23	0	30	0	30	0	0	0	0	5	0	5	0	10	0	10
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	16	0	16	0	50	0	50	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	30	0	30	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
<b>Sub Total</b>		<b>21</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>31</b>	<b>3</b>	<b>28</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>21</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>104</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>86</b>	<b>0</b>	<b>31</b>	<b>3</b>	<b>28</b>

## 2002-03

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0	0	0	0	0	0	0	0	0	12	0	12	0
2	CRC	0	0	0	0	0	0	0	0	0	8	0	8	0
3	New PS	Hill	0	0	0	0	0	0	0	0	22	0	22	0
		Plain	0	10	0	10	0	0	0	0	22	0	22	0
4	New UPS	Hill	0	0	0	0	2	0	2	0	31	0	31	0
		Plain	0	7	0	7	0	0	0	0	19	0	19	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	59	0	59	0
		Plain	0	11	0	11	0	0	0	0	15	0	15	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	10	0	10	0	94	3	91	0
		Plain	0	0	0	0	0	0	0	0	2	0	2	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	70	0	70	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	228	0	228	0
		Plain	0	92	0	92	0	0	0	0	92	0	92	0
11	Toilets	PS	0	50	0	50	0	0	0	0	195	0	195	0
		UPS	0	0	0	0	0	15	0	15	0	136	0	136
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	0	50	0	50	0	0	0	0	50	0	50	0
		UPS	0	15	0	15	0	25	0	25	0	55	0	55
14	Drinking Water	PS	0	0	0	0	0	0	0	0	161	0	161	0
		UPS	0	0	0	0	0	10	0	10	0	89	0	89
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>1360</b>	<b>3</b>	<b>1357</b>	<b>0</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>235</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>62</b>	<b>0</b>	<b>1360</b>	<b>3</b>	<b>1357</b>	<b>0</b>

2003-04

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI	
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.
1	BRC	4	0	4	0	0	0	0	0	2	0	2	0	0	0	0	0	2	0	2	0	0	0
2	CRC	8	0	8	0	3	0	3	0	10	0	10	0	4	0	4	0	12	0	12	0	2	0
3	New PS	Hill	17	0	17	0	0	0	0	20	0	20	0	0	0	0	0	20	0	20	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	6	0	6	0	15	0	15	0	20	0	20	0	11	0	11	0	20	0	20	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	14
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	27	0	27	0	0	0	0	20	0	20	0	0	0	0	0	15	0	15	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	10	0	10	0	0	0	0	15	0	15	0	3	0	3	0	6	0	6	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0
9	Add. Classroom PS	Hill	70	0	70	0	0	0	0	27	0	27	0	0	0	0	0	121	0	121	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	15	0	15	0	7	0	7	0	20	0	20	0	4	0	4	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	80	0
11	Toilets	PS	50	0	50	0	0	0	0	27	0	27	0	0	0	0	0	33	0	33	0	0	0
		UPS	50	0	50	0	15	0	15	0	18	0	18	0	30	0	30	0	12	0	12	0	50
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	50	0	50	0	0	0	0	20	0	20	0	0	0	0	0	15	0	15	0	0	0
		UPS	50	0	50	0	5	0	5	0	15	0	15	0	5	0	5	0	6	0	6	0	32
14	Drinking Water	PS	150	0	150	0	0	0	0	27	0	27	0	0	0	0	0	42	0	42	0	0	0
		UPS	100	0	100	0	15	0	15	0	18	0	18	0	40	0	40	0	13	0	13	0	20
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>592</b>	<b>0</b>	<b>592</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>200</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>592</b>	<b>0</b>	<b>592</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>68</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>246</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>113</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>321</b>	<b>0</b>	<b>200</b>	

2003-04

S. No.	Activities	DWAR		NANTAL			PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI					
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete		
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	2	0	5	0	4	1	0	0	0	0	8	0	8	0	6	0	6	0	4	0	4	4	
3	New PS	Hill	0	0	10	0	1	9	0	0	0	0	0	0	0	11	0	11	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	10	0	10	0	0	0	0	10	0	10	0	10	0	10	0	9	0	9	9	
		Plain	14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	11	0	11	0	20	0	20	0	0	0	0	5	0	5	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	15	0	5	10	8	0	8	0	4	0	4	0	5	0	5	0	15	1	14	14
		Plain	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	10	0	10	0	50	0	50	0	0	0	0	9	1	8	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	20	0	20	0	10	0	10	0	15	0	15	0	1	0	1	0	20	0	20	20
		Plain	80	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	89	0	89	0	30	0	30	0	0	0	0	41	0	41	0	0	0	0	0	0
		UPS	50	0	11	0	11	0	25	0	25	0	20	0	20	0	35	0	35	0	50	0	50	50
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	0	0	80	0	80	0	150	0	150	0	0	0	0	4	0	4	0	0	0	0	0	0
		UPS	32	0	10	0	10	0	75	0	75	0	40	0	40	0	0	0	0	0	5	0	5	5
14	Drinking Water	PS	0	0	51	0	51	0	225	0	225	0	0	0	0	81	0	81	0	0	0	0	0	0
		UPS	20	0	24	0	24	0	75	0	75	0	0	0	0	14	0	14	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
<b>Sub Total</b>		<b>200</b>	<b>0</b>	<b>346</b>	<b>0</b>	<b>326</b>	<b>20</b>	<b>668</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>222</b>	<b>1</b>	<b>221</b>	<b>0</b>	<b>103</b>	<b>1</b>	<b>102</b>	<b>102</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>Grand Total</b>		<b>200</b>	<b>0</b>	<b>346</b>	<b>0</b>	<b>326</b>	<b>20</b>	<b>668</b>	<b>0</b>	<b>668</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>97</b>	<b>0</b>	<b>222</b>	<b>1</b>	<b>221</b>	<b>0</b>	<b>103</b>	<b>1</b>	<b>102</b>	<b>102</b>	

2003-04

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0	0	0	0	0	0	0	0	8	0	8	0	
2	CRC	0	2	0	2	0	4	0	4	0	68	0	67	1
3	New PS	Hill	0	0	0	0	0	0	0	0	78	0	69	9
		Plain	0	20	0	20	0	0	0	0	20	0	20	0
4	New UPS	Hill	0	0	0	0	2	0	2	0	113	0	113	0
		Plain	0	12	0	12	0	0	0	0	26	0	26	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	98	0	98	0
		Plain	0	7	0	7	0	0	0	0	7	0	7	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	5	0	5	0	86	1	75	10
		Plain	0	2	0	2	0	0	0	0	4	0	4	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	287	1	286	0
		Plain	0	37	0	37	0	0	0	0	37	0	37	0
10	Add. Classroom UPS	Hill	0	0	0	0	30	0	30	0	142	0	142	0
		Plain	0	13	0	13	0	0	0	0	93	0	93	0
11	Toilets	PS	0	30	0	30	0	0	0	0	300	0	300	0
		UPS	0	10	0	10	0	40	0	40	0	366	0	366
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	0	50	0	50	0	0	0	0	369	0	369	0
		UPS	0	22	0	22	0	50	0	50	0	315	0	315
14	Drinking Water	PS	0	6	0	6	0	0	0	0	582	0	582	0
		UPS	0	4	0	4	0	40	0	40	0	363	0	363
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>215</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>3362</b>	<b>2</b>	<b>3340</b>	<b>20</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>0</b>	<b>215</b>	<b>0</b>	<b>215</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>171</b>	<b>0</b>	<b>3362</b>	<b>2</b>	<b>3340</b>	<b>20</b>



2004-05

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	1	0	1	0	0	0	0	0	1	0	1	0	0	0	0	0	1	0	1	0	0	0	
2	CRC	20	0	20	0	0	0	0	0	10	0	10	0	2	0	2	0	17	0	17	0	4	0	
3	New PS	Hill	15	0	15	0	0	0	0	6	0	6	0	0	0	0	0	9	0	9	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	
4	New UPS	Hill	10	1	9	0	11	0	11	0	10	0	10	0	17	0	17	0	14	0	14	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	0	10	0	10	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	30	0	30	0	0	0	0	20	0	20	0	0	0	0	0	4	0	4	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	9	0	9	0	0	0	0	0	2	0	2	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	10	0	10	0	0	0	0	0	20	0	20	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	40	0	40	0	0	0	0
10	Add. Classroom UPS	Hill	15	0	15	0	23	0	23	0	6	0	6	0	20	0	20	0	10	0	10	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20	0	20	0	0	0	0
11	Toilets	PS	50	0	50	0	0	0	0	127	0	127	0	0	0	0	0	40	0	40	0	0	0	0
		UPS	50	0	50	0	30	0	30	0	28	0	28	0	30	0	30	0	18	0	18	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	75	0	75	0	0	0	0	175	0	175	0	0	0	0	0	70	0	70	0	0	0	0
		UPS	25	0	25	0	40	0	40	0	33	0	33	0	30	0	30	0	20	0	20	0	10	0
14	Drinking Water	PS	50	0	50	0	0	0	0	100	0	100	0	0	0	0	0	60	0	60	0	0	0	0
		UPS	50	0	50	0	25	0	25	0	64	0	64	0	25	0	25	0	18	0	18	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	30	0
		UPS	20	0	20	0	0	0	0	0	10	0	10	0	0	0	0	0	20	0	20	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	0
	<b>Sub Total</b>	<b>411</b>	<b>1</b>	<b>410</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>54</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>	<b>411</b>	<b>1</b>	<b>410</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>129</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>609</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>124</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>412</b>	<b>0</b>	<b>54</b>	<b>0</b>	

2004-05

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI		
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC	4	0	0	0	0	0	0	0	0	0	6	0	6	0	7	0	7	0	4	0	4
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	5	0	5	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	5	0	5	0	0	0	0	15	0	15	0	0	0	0	0	18	0	18
		Plain	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	10	0	10	0	45	0	45	0	0	0	0	14	0	14	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	6	0	6	0	0	0	0	12	0	12	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	10	0	10	0	45	0	45	0	0	0	0	4	0	4	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	20	0	20	0	15	0	15	0	0	0	0	11	0	11	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	20	0	20	0	45	0	45	0	0	0	0	130	0	130	0	0	0	0
		UPS	0	0	30	0	30	0	30	0	30	0	53	0	53	0	15	0	15	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	0	0	105	0	105	0	225	0	225	0	0	0	0	12	0	12	0	0	0	0
		UPS	10	0	62	0	62	0	60	0	60	0	60	0	60	0	6	0	6	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	20	0	20	0	0	0	0	90	0	90	0	0	0	0
		UPS	0	0	0	0	0	0	20	0	20	0	150	0	150	0	10	0	10	0	100	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	30	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	7	0	7	0	30	0	30	0	0	0	0	0	0	0	0	5	0	5
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>54</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>127</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>54</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>269</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>541</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>284</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>316</b>	<b>0</b>	<b>127</b>	<b>0</b>	<b>127</b>

2004-05

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Start
1	BRC	0	0	0	0	0	0	0	0	3	0	3	0	
2	CRC	0	0	0	0	0	3	0	3	0	73	0	73	0
3	New PS	Hill	0	0	0	0	0	0	0	0	35	0	35	0
		Plain	0	14	0	14	0	0	0	0	20	0	20	0
4	New UPS	Hill	0	0	0	0	6	0	6	0	106	1	105	0
		Plain	0	9	0	9	0	0	0	0	29	0	29	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	123	0	123	0
		Plain	0	11	0	11	0	0	0	0	17	0	17	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	10	0	10	0	39	0	39	0
		Plain	0	0	0	0	0	0	0	0	1	0	1	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	89	0	89	0
		Plain	0	50	0	50	0	0	0	0	90	0	90	0
10	Add. Classroom UPS	Hill	0	0	0	0	8	0	8	0	128	0	128	0
		Plain	0	0	0	0	0	0	0	0	20	0	20	0
11	Toilets	PS	0	67	0	67	0	0	0	0	479	0	479	0
		UPS	0	11	0	11	0	45	0	45	0	340	0	340
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	0	60	0	60	0	0	0	0	722	0	722	0
		UPS	0	40	0	40	0	40	0	40	0	426	0	426
14	Drinking Water	PS	0	45	0	45	0	0	0	0	365	0	365	0
		UPS	0	23	0	23	0	45	0	45	0	530	0	530
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	30	0	30	0
		UPS	0	0	0	0	0	0	0	0	92	0	92	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	6	0	6	0	
<b>Sub Total</b>		<b>0</b>	<b>330</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>3763</b>	<b>1</b>	<b>3762</b>	<b>0</b>
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>0</b>	<b>330</b>	<b>0</b>	<b>330</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>157</b>	<b>0</b>	<b>3763</b>	<b>1</b>	<b>3762</b>	<b>0</b>

2005-06

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI	
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.
1	BRC	1	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	
2	CRC	78	0	78	0	3	0	3	0	17	0	17	0	7	0	7	0	36	0	36	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	7	0	7	0	10	0	10	0	5	0	5	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	6	
4	New UPS	Hill	16	0	16	0	7	1	6	0	10	0	10	0	0	0	0	5	0	5	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8	0	8	0	18	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	24	0	24	0	8	0	8	0	62	0	62	0	4	0	4	0	2	0	2	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	0	3	0	4	
8	Reconstruction/Deliplated (UPS)	Hill	6	0	6	0	2	1	1	0	17	0	17	0	0	0	0	0	2	0	2	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	0	4	0	0	
9	Add. Classroom PS	Hill	60	0	60	0	25	0	25	0	32	0	32	0	15	0	15	0	19	0	19	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	61	0	61	0	15	
10	Add. Classroom UPS	Hill	30	0	30	0	25	0	25	0	11	0	11	0	15	0	15	0	3	0	3	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	11	0	11	0	10	
11	Toilets	PS	497	0	497	0	0	0	0	0	316	0	316	0	0	0	0	0	100	0	100	0	
		UPS	65	0	65	0	25	0	25	0	63	0	63	0	0	0	0	0	74	0	74	0	
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
13	Boundary Wall	PS	100	0	100	0	50	0	50	0	50	0	50	0	100	0	100	0	150	0	150	0	
		UPS	75	0	75	0	20	0	20	0	20	0	20	0	50	0	50	0	100	0	100	0	
14	Drinking Water	PS	600	0	600	0	60	0	60	0	364	0	364	0	31	0	31	0	374	0	374	0	
		UPS	65	0	65	0	50	0	50	0	49	0	49	0	25	0	25	0	102	0	102	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
		UPS	200	0	200	0	40	0	40	0	0	0	0	15	0	15	0	100	0	100	0		
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
<b>Sub Total</b>		<b>1817</b>	<b>0</b>	<b>1817</b>	<b>0</b>	<b>315</b>	<b>2</b>	<b>313</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>1165</b>	<b>0</b>	<b>1165</b>	<b>0</b>		
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>			
<b>Grand Total</b>		<b>1817</b>	<b>0</b>	<b>1817</b>	<b>0</b>	<b>315</b>	<b>2</b>	<b>313</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>1018</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>272</b>	<b>0</b>	<b>1165</b>	<b>0</b>	<b>1165</b>	<b>0</b>		

2005-06

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	7	0	7	0	18	0	18	0	22	0	22	0	22	0	22	0	14	1	13	
3	New PS	Hill	0	0	14	0	14	0	6	0	6	0	9	0	9	0	6	0	6	0	32	0	32
		Plain	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	10	0	10	0	3	0	3	0	12	0	12	0	12	0	12	0	9	1	8
		Plain	18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	16	0	16	0	68	0	68	0	24	0	24	0	26	0	26	0	48	2	46
		Plain	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	5	0	5	0	5	0	5	0	7	0	7	0	6	0	6	0	5	0	5
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	20	0	20	0	20	0	20	0	6	0	6	0	7	0	7	0	0	0	0
		Plain	15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	15	0	15	0	10	0	10	0	6	0	6	0	4	0	4	0	0	0	0
		Plain	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	122	0	99	0	99	0	75	0	75	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	11	0	19	0	19	0	30	0	30	0	60	0	60	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	308	0	145	0	145	0	430	0	430	0	60	0	60	0	29	0	29	0	0	0	0
		UPS	34	0	45	0	45	0	125	0	125	0	60	0	60	0	6	0	6	0	0	0	0
14	Drinking Water	PS	0	0	275	0	275	0	45	0	45	0	0	0	0	0	160	0	160	0	0	0	0
		UPS	23	0	88	0	88	0	25	0	25	0	21	0	21	0	55	0	55	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	82	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	60	0	60	0	20	0	20	0	64	0	64	0	36	0	36	0	9	0	9
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>634</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>118</b>	<b>4</b>	<b>114</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>634</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>818</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>880</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>352</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>369</b>	<b>0</b>	<b>118</b>	<b>4</b>	<b>114</b>	

2005-06

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE					
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	1	0	1	0	5	0	5	0	
2	CRC	0	2	0	2	0	4	0	4	0	230	1	229	0	
3	New PS	Hill	0	0	0	0	1	0	1	0	90	0	90	0	
		Plain	0	14	0	14	0	0	0	0	26	0	26	0	
4	New UPS	Hill	0	0	0	0	0	0	0	0	84	2	82	0	
		Plain	0	11	0	11	0	0	0	0	37	0	37	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	14	0	14	0	296	2	294	0	
		Plain	0	11	0	11	0	0	0	0	18	0	18	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	17	2	15	0	72	3	69	0	
		Plain	0	3	0	3	0	0	0	0	7	0	7	0	
9	Add. Classroom PS	Hill	0	0	0	0	6	0	6	0	210	0	210	0	
		Plain	0	70	0	70	0	0	0	0	146	0	146	0	
10	Add. Classroom UPS	Hill	0	0	0	0	3	0	3	0	122	0	122	0	
		Plain	0	58	0	58	0	0	0	0	79	0	79	0	
11	Toilets	PS	0	54	0	54	0	77	0	77	0	1340	0	1340	0
		UPS	0	23	0	23	0	73	0	73	0	443	0	443	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0		
13	Boundary Wall	PS	0	100	0	100	0	43	0	43	0	1565	0	1565	0
		UPS	0	50	0	50	0	34	0	34	0	619	0	619	0
14	Drinking Water	PS	0	40	0	40	0	183	0	28	155	2132	0	1977	155
		UPS	0	19	0	19	0	72	0	72	0	594	0	594	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0		
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0		
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0		
21	Electrification	PS	0	0	0	0	0	0	0	0	82	0	82	0	
		UPS	0	70	0	70	0	70	0	70	0	684	0	684	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0		
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0		
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0		
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0		
<b>Sub Total</b>		<b>0</b>	<b>525</b>	<b>0</b>	<b>525</b>	<b>0</b>	<b>598</b>	<b>2</b>	<b>441</b>	<b>155</b>	<b>8881</b>	<b>8</b>	<b>8718</b>	<b>155</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0		
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0		
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0		
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		
<b>Grand Total</b>		<b>0</b>	<b>525</b>	<b>0</b>	<b>525</b>	<b>0</b>	<b>598</b>	<b>2</b>	<b>441</b>	<b>155</b>	<b>8881</b>	<b>8</b>	<b>8718</b>	<b>155</b>	

2006-07

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	9	0	9	0	0	0	0	0	40	0	40	0	7	0	7	0	22	0	22	0	2	0	
3	New PS	Hill	17	0	17	0	12	0	12	0	24	0	24	0	20	0	20	0	5	0	5	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	0	3	0	12	0
4	New UPS	Hill	22	0	22	0	14	0	14	0	21	0	21	0	10	0	10	0	4	0	4	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	18	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	55	0	55	0	6	0	6	0	14	1	13	0	6	0	6	0	9	0	9	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	14	0	14	0	28	0
8	Reconstruction/Deliplated (UPS)	Hill	17	2	14	1	0	0	0	0	12	0	12	0	2	0	2	0	4	0	4	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8	0	8	0	1	0
9	Add. Classroom PS	Hill	135	1	134	0	36	0	36	0	65	0	65	0	70	0	70	0	26	0	26	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	54	0	54	0	140	0
10	Add. Classroom UPS	Hill	54	0	54	0	20	0	20	0	40	1	39	0	30	0	30	0	14	0	14	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	26	0	26	0	50	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	Boundary Wall	PS	600	0	600	0	125	0	125	0	130	0	130	0	132	0	132	0	120	0	120	0	141	0
		UPS	83	0	83	0	20	0	20	0	59	0	59	0	50	0	50	0	100	0	100	0	18	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	39	0	39	0	26	0	26	0	45	0	45	0	30	0	30	0	18	0	18	0	30	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	200	0	200	0	0	0	0	0	0	0	0	20	0	20	0	60	0	60	0	20	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	40	0	40	0	0	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1231</b>	<b>3</b>	<b>1227</b>	<b>1</b>	<b>259</b>	<b>0</b>	<b>259</b>	<b>0</b>	<b>450</b>	<b>2</b>	<b>448</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>460</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1231</b>	<b>3</b>	<b>1227</b>	<b>1</b>	<b>259</b>	<b>0</b>	<b>259</b>	<b>0</b>	<b>450</b>	<b>2</b>	<b>448</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>377</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>533</b>	<b>0</b>	<b>460</b>	<b>0</b>	

2006-07

S. No.	Activities	DWAR			NANTAL			PAURI			PITHORAGARH				RUDRAPRYAG				TEHRI					
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Comple te	Un Startt	Target	Under Const.	Complete		
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	2	0	12	0	12	0	5	0	5	0	0	0	0	0	12	0	12	0	0	0	0	0	
3	New PS	Hill	0	0	10	0	10	0	6	0	6	0	20	0	20	0	6	0	6	0	40	2	37	
		Plain	12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	31	0	31	0	6	0	6	0	37	0	37	0	7	0	7	0	40	3	37	
		Plain	18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	23	0	23	0	92	1	91	0	0	0	0	0	33	0	33	0	50	1	49	
		Plain	28	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	5	0	5	0	6	0	6	0	5	0	5	0	6	0	6	0	11	0	11	
		Plain	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	105	0	105	0	150	0	150	0	20	0	20	0	63	0	63	0	50	3	47	
		Plain	140	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	52	0	52	0	30	0	30	0	40	0	40	0	35	0	35	0	20	0	20	
		Plain	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
13	Boundary Wall	PS	141	0	200	0	200	0	574	0	574	0	507	0	507	0	150	0	150	0	0	0	0	
		UPS	18	0	100	0	100	0	100	0	100	0	98	0	98	0	50	0	50	0	37	1	36	
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	30	0	41	0	41	0	12	0	12	0	57	0	57	0	13	0	13	0	80	0	80		
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
21	Electrification	PS	20	0	0	0	0	30	0	30	0	10	0	10	0	0	0	0	0	0	9	0	9	
		UPS	0	0	98	0	98	0	0	0	0	0	0	0	0	10	0	10	0	0	0	0	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	<b>Sub Total</b>	<b>460</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>1011</b>	<b>1</b>	<b>1010</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>337</b>	<b>10</b>	<b>326</b>		
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		
	<b>Grand Total</b>	<b>460</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>677</b>	<b>0</b>	<b>1011</b>	<b>1</b>	<b>1010</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>794</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>337</b>	<b>10</b>	<b>326</b>		



2006-07

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE					
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	11	0	11	0	0	0	0	0	120	0	120	0	
3	New PS	Hill	1	0	0	0	16	2	14	0	176	4	171	1	
		Plain	0	32	0	32	0	0	0	0	47	0	47	0	
4	New UPS	Hill	0	0	0	0	16	1	15	0	208	4	204	0	
		Plain	0	21	0	21	0	0	0	0	45	0	45	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	12	1	11	0	300	4	296	0	
		Plain	0	16	0	16	0	0	0	0	58	0	58	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	14	0	14	0	82	2	79	1	
		Plain	0	1	0	1	0	0	0	0	10	0	10	0	
9	Add. Classroom PS	Hill	0	0	0	0	51	0	51	0	771	4	767	0	
		Plain	0	160	0	160	0	0	0	0	354	0	354	0	
10	Add. Classroom UPS	Hill	0	0	0	0	45	0	45	0	380	1	379	0	
		Plain	0	60	0	60	0	0	0	0	136	0	136	0	
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
12	Separate Girls Toilet	0	0	0	0	0	0	0	0	0	0	0	0		
13	Boundary Wall	PS	0	150	0	150	0	144	0	144	0	2973	0	2973	0
		UPS	0	33	0	33	0	42	0	42	0	790	1	789	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	53	0	53	0	32	0	32	0	476	0	476	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0		
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0		
21	Electrification	PS	0	105	0	105	0	21	0	21	0	475	0	475	0
		UPS	0	0	0	0	0	0	0	0	148	0	148	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0		
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0		
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0		
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0		
<b>Sub Total</b>		<b>1</b>	<b>642</b>	<b>0</b>	<b>642</b>	<b>0</b>	<b>393</b>	<b>4</b>	<b>389</b>	<b>0</b>	<b>7549</b>	<b>20</b>	<b>7527</b>	<b>2</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0		
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0		
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0		
<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		
<b>Grand Total</b>		<b>1</b>	<b>642</b>	<b>0</b>	<b>642</b>	<b>0</b>	<b>393</b>	<b>4</b>	<b>389</b>	<b>0</b>	<b>7549</b>	<b>20</b>	<b>7527</b>	<b>2</b>	

2007-08

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	13	0	13	0	15	0	15	0	30	1	29	0	15	0	15	0	21	2	19	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	17	0	17	0	18	0
4	New UPS	Hill	17	0	17	0	15	1	14	0	21	0	21	0	5	0	5	0	11	1	10	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	10	0	10	0	22	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	110	0	110	0	10	0	10	0	0	0	0	0	27	0	27	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	5	0	5	0	40	0	40	0	88	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	38	0	38	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	0	0	0	0	34	0
11	Toilets	PS	0	0	0	0	6	0	6	0	131	0	131	0	35	0	35	0	0	0	0	0	95	0
		UPS	0	0	0	0	8	0	8	0	121	0	121	0	15	0	15	0	0	0	0	0	0	0
12	Separate Girls Toilet	220	0	220	0	25	0	25	0	230	0	230	0	50	0	50	0	50	0	50	0	265	0	
13	Boundary Wall	PS	583	0	583	0	104	0	104	0	325	0	325	0	70	0	70	0	385	0	385	0	101	0
		UPS	54	0	54	0	30	1	29	0	100	0	100	0	60	0	60	0	78	0	78	0	39	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	124	0	124	0	21	0	21	0	0	0	0	0	112	0
		UPS	0	0	0	0	0	0	0	0	57	0	57	0	9	0	9	0	0	0	0	0	39	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	35	0	35	0	31	0	31	0	49	0	49	0	22	0	22	0	44	0	44	0	34	0
		UPS	11	0	11	0	6	0	6	0	17	0	17	0	10	0	10	0	14	0	14	0	7	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	200	0	200	0	14	0	14	0	27	0	27	0	20	0	20	0	361	0	361	0	87	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	44	0	44	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1243</b>	<b>0</b>	<b>1243</b>	<b>0</b>	<b>264</b>	<b>2</b>	<b>262</b>	<b>0</b>	<b>1232</b>	<b>1</b>	<b>1231</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>1075</b>	<b>3</b>	<b>1072</b>	<b>0</b>	<b>941</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1243</b>	<b>0</b>	<b>1243</b>	<b>0</b>	<b>264</b>	<b>2</b>	<b>262</b>	<b>0</b>	<b>1232</b>	<b>1</b>	<b>1231</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>403</b>	<b>0</b>	<b>1075</b>	<b>3</b>	<b>1072</b>	<b>0</b>	<b>941</b>	<b>0</b>	

2007-08

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	0	0	12	1	11	0	22	0	19	3	27	0	27	0	18	1	17	0	50	3	46
		Plain	18	0	14	0	5	9	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	0	5	0	5	0	25	0	25	0	12	0	12	0	23	0	22
		Plain	22	0	5	0	4	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	78	0	78	0	83	0	83	0	15	0	15	0	0	0	0	0	46	0	46
		Plain	88	0	57	0	57	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	34	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	95	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	37	0	37
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33	0	33
12	Separate Girls Toilet	265	0	100	0	100	0	0	0	0	0	0	0	0	0	200	0	200	0	100	0	100	
13	Boundary Wall	PS	101	0	80	0	80	0	50	0	50	0	140	0	140	0	100	0	100	0	54	1	53
		UPS	39	0	50	0	50	0	5	0	5	0	99	0	99	0	75	0	75	0	35	0	35
14	Drinking Water	PS	112	0	0	0	0	0	0	0	0	0	0	0	0	11	0	11	0	50	0	50	
		UPS	39	0	0	0	0	0	0	0	0	0	0	0	0	19	0	19	0	35	0	35	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
19	Major Repair	PS	34	0	46	0	46	0	84	0	84	0	49	0	49	0	9	0	9	0	28	0	28
		UPS	7	0	20	0	20	0	21	0	21	0	20	0	20	0	7	0	7	0	14	0	14
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	87	0	0	0	0	0	20	0	20	0	10	0	10	0	0	0	0	0	0	0	0
		UPS	0	0	15	0	15	0	0	0	0	0	0	0	0	10	0	10	0	9	0	9	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>941</b>	<b>0</b>	<b>477</b>	<b>1</b>	<b>466</b>	<b>10</b>	<b>290</b>	<b>0</b>	<b>287</b>	<b>3</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>461</b>	<b>1</b>	<b>460</b>	<b>0</b>	<b>514</b>	<b>4</b>	<b>508</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>941</b>	<b>0</b>	<b>477</b>	<b>1</b>	<b>466</b>	<b>10</b>	<b>290</b>	<b>0</b>	<b>287</b>	<b>3</b>	<b>385</b>	<b>0</b>	<b>385</b>	<b>0</b>	<b>461</b>	<b>1</b>	<b>460</b>	<b>0</b>	<b>514</b>	<b>4</b>	<b>508</b>	

2007-08

S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	1	0	0	0	25	4	21	0	248	12	232	4	
		Plain	0	46	1	42	3	0	0	0	95	1	82	12	
4	New UPS	Hill	1	0	0	0	20	3	17	0	154	5	148	1	
		Plain	0	20	0	20	0	0	0	0	57	0	56	1	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	369	0	369	0	
		Plain	0	130	0	130	0	0	0	0	320	0	320	0	
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	38	0	38	0	
		Plain	0	0	0	0	0	0	0	0	35	0	35	0	
11	Toilets	PS	0	181	0	181	0	0	0	0	485	0	485	0	
		UPS	0	0	0	0	0	0	0	0	177	0	177	0	
12	Separate Girls Toilet	0	150	0	150	0	75	0	75	0	1465	0	1465	0	
13	Boundary Wall	PS	0	51	0	51	0	80	0	80	0	2123	1	2122	0
		UPS	0	30	0	30	0	30	0	30	0	685	1	684	0
14	Drinking Water	PS	0	157	0	157	0	0	0	0	475	0	475	0	
		UPS	0	0	0	0	0	0	0	0	159	0	159	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	26	0	26	0	35	0	35	0	492	0	492	0
		UPS	0	25	0	25	0	11	0	11	0	183	0	183	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	236	0	236	0	0	0	0	975	0	975	0	
		UPS	0	0	0	0	0	50	0	50	0	128	0	128	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>2</b>	<b>1052</b>	<b>1</b>	<b>1048</b>	<b>3</b>	<b>326</b>	<b>7</b>	<b>319</b>	<b>0</b>	<b>8663</b>	<b>20</b>	<b>8625</b>	<b>18</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>2</b>	<b>1052</b>	<b>1</b>	<b>1048</b>	<b>3</b>	<b>326</b>	<b>7</b>	<b>319</b>	<b>0</b>	<b>8663</b>	<b>20</b>	<b>8625</b>	<b>18</b>	

2008-09

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	8	0	8	0	7	2	5	0	9	3	6	0	14	1	13	0	24	3	21	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	11	0	11	0	12	0
4	New UPS	Hill	25	4	21	0	15	1	14	0	21	0	21	0	13	0	13	0	6	1	5	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	8	0	8	0	45	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	35	2	33	0	29	0	29	0	93	1	92	0	50	0	50	0	10	0	10	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	9	0	9	0	119	0
10	Add. Classroom UPS	Hill	125	0	125	0	40	0	40	0	12	0	12	0	31	0	31	0	9	0	9	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	12	0	12	0	7	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	100	0	100	0	81	0	81	0	0	0	0	0	90	0	90	0	120	0	120	0	0	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	8	0	8	0	7	0	7	0	14	0	14	0	9	0	9	0	11	0	11	0	9	0
		UPS	4	0	4	0	2	0	2	0	3	0	3	0	0	0	0	0	7	0	7	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>305</b>	<b>6</b>	<b>299</b>	<b>0</b>	<b>181</b>	<b>3</b>	<b>178</b>	<b>0</b>	<b>152</b>	<b>4</b>	<b>148</b>	<b>0</b>	<b>216</b>	<b>1</b>	<b>215</b>	<b>0</b>	<b>227</b>	<b>4</b>	<b>223</b>	<b>0</b>	<b>192</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3600	0	3600	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>305</b>	<b>6</b>	<b>299</b>	<b>0</b>	<b>181</b>	<b>3</b>	<b>178</b>	<b>0</b>	<b>152</b>	<b>4</b>	<b>148</b>	<b>0</b>	<b>216</b>	<b>1</b>	<b>215</b>	<b>0</b>	<b>3827</b>	<b>4</b>	<b>3823</b>	<b>0</b>	<b>192</b>	<b>0</b>	

2008-09

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	0	0	16	6	8	2	0	0	0	0	31	2	29	0	20	5	15	0	21	4	16
		Plain	11	1	26	1	8	17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	10	1	9	0	3	0	3	0	43	2	41	0	18	1	17	0	5	1	4
		Plain	44	1	5	0	0	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	30	0	30	0	127	0	127	0	38	1	37	0	20	0	20	0	52	8	44
		Plain	119	0	50	0	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	20	0	20	0	16	0	16	0	27	0	27	0	40	0	40	0	12	2	10
		Plain	7	0	50	0	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	0	0	0	0	0	0	200	0	200	0	0	0	0	0	61	0	61	0	0	0	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
19	Major Repair	PS	9	0	23	0	23	0	24	0	24	0	6	0	6	0	14	0	14	0	5	0	5
		UPS	0	0	10	0	10	0	5	0	5	0	0	0	0	5	0	5	0	2	0	2	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	<b>Sub Total</b>	<b>190</b>	<b>2</b>	<b>240</b>	<b>8</b>	<b>208</b>	<b>24</b>	<b>375</b>	<b>0</b>	<b>375</b>	<b>0</b>	<b>145</b>	<b>5</b>	<b>140</b>	<b>0</b>	<b>178</b>	<b>6</b>	<b>172</b>	<b>0</b>	<b>97</b>	<b>15</b>	<b>81</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>		
	<b>Grand Total</b>	<b>190</b>	<b>2</b>	<b>240</b>	<b>8</b>	<b>208</b>	<b>24</b>	<b>375</b>	<b>0</b>	<b>375</b>	<b>0</b>	<b>145</b>	<b>5</b>	<b>140</b>	<b>0</b>	<b>178</b>	<b>6</b>	<b>172</b>	<b>0</b>	<b>97</b>	<b>15</b>	<b>81</b>	

2008-09

S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE			
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	1	0	0	0	17	7	10	0	167	33	131	3
		Plain	0	0	0	0	0	0	0	0	50	1	31	18
4	New UPS	Hill	0	0	0	0	24	8	16	0	183	19	164	0
		Plain	0	11	0	10	1	0	0	0	71	0	64	7
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	68	10	58	0	552	22	530	0
		Plain	0	143	2	141	0	0	0	0	321	2	319	0
10	Add. Classroom UPS	Hill	0	0	0	0	40	2	38	0	372	4	368	0
		Plain	0	69	0	69	0	0	0	0	144	0	144	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	0	322	0	322	0	55	0	55	0	1029	0	1029	0
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	6	0	6	0	136	0	136	0
		UPS	0	0	0	0	0	0	0	0	38	0	38	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1</b>	<b>545</b>	<b>2</b>	<b>542</b>	<b>1</b>	<b>210</b>	<b>27</b>	<b>183</b>	<b>0</b>	<b>3063</b>	<b>81</b>	<b>2954</b>	<b>28</b>
28	Furniture	0	0	0	0	0	0	0	0	3600	0	3600	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3600</b>	<b>0</b>	<b>3600</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1</b>	<b>545</b>	<b>2</b>	<b>542</b>	<b>1</b>	<b>210</b>	<b>27</b>	<b>183</b>	<b>0</b>	<b>6663</b>	<b>81</b>	<b>6554</b>	<b>28</b>

2009-10

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	6	0	6	0	0	0	0	1	0	1	0	1	0	1	0	11	5	6	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	6	0
4	New UPS	Hill	15	6	9	0	15	7	8	0	18	2	16	0	9	0	9	0	3	0	3	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	29	3
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	15	0	15	0	40	5	35	0	11	0	11	0	35	3	32	0	21	4	17	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	53	3	50	0	63	0
10	Add. Classroom UPS	Hill	20	0	20	0	40	5	35	0	10	2	8	0	6	0	6	0	3	0	3	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	11	0	11	0	30	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	200	0	200	0	429	43	386	0	0	0	0	0	100	0	100	0	94	14	80	0	179	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	32	0	32	0	0	0
		UPS	0	0	0	0	20	0	20	0	40	0	40	0	100	0	100	0	27	0	27	0	47	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	29	0	29	0	49	12	37	0	62	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	26	6	20	0	0	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	0	0	0	0	0	0	0	0	150	0	150	0	200	2	198	0	0	0	0	0	13	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	BALA	110	0	110	0	30	5	25	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	115	1	114	0	0	0	0	0	60	0	60	0	98	20	78	0	29	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	42	0	42	0	0	0
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>366</b>	<b>6</b>	<b>360</b>	<b>0</b>	<b>689</b>	<b>66</b>	<b>623</b>	<b>0</b>	<b>230</b>	<b>4</b>	<b>226</b>	<b>0</b>	<b>543</b>	<b>5</b>	<b>538</b>	<b>0</b>	<b>478</b>	<b>64</b>	<b>414</b>	<b>0</b>	<b>458</b>	<b>3</b>	
28	Furniture	16096	0	16096	0	0	0	0	0	9407	0	9407	0	3750	0	3750	0	5000	0	5000	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
<b>Sub Total</b>		<b>16096</b>	<b>0</b>	<b>16096</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>9407</b>	<b>0</b>	<b>9407</b>	<b>0</b>	<b>3750</b>	<b>0</b>	<b>3750</b>	<b>0</b>	<b>5000</b>	<b>0</b>	<b>5000</b>	<b>0</b>	<b>0</b>	<b>0</b>	
<b>Grand Total</b>		<b>16462</b>	<b>6</b>	<b>16456</b>	<b>0</b>	<b>689</b>	<b>66</b>	<b>623</b>	<b>0</b>	<b>9637</b>	<b>4</b>	<b>9633</b>	<b>0</b>	<b>4293</b>	<b>5</b>	<b>4288</b>	<b>0</b>	<b>5478</b>	<b>64</b>	<b>5414</b>	<b>0</b>	<b>458</b>	<b>3</b>	



2009-10

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	0	0	8	2	6	0	2	0	2	0	1	0	1	
		Plain	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
4	New UPS	Hill	0	0	0	0	0	2	0	2	0	3	1	2	0	7	2	5	0	5	3	2	
		Plain	26	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	0	0	16	0	16	0	363	50	313	0	39	2	37	0	41	0	41	0	34	1	32
		Plain	63	0	28	1	25	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
10	Add. Classroom UPS	Hill	0	0	25	1	24	0	60	11	49	0	19	0	19	0	4	0	4	0	92	5	87
		Plain	30	0	27	0	26	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
12	Separate Girls Toilet	179	0	100	0	100	0	202	0	202	0	1060	0	1060	0	0	0	0	0	14	0	14	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	47	0	0	0	0	0	10	0	10	0	174	0	174	0	8	0	8	0	124	9	115
14	Drinking Water	PS	62	0	200	0	200	0	0	0	0	318	0	49	269	0	0	0	0	101	2	99	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	38	0	38	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	13	0	100	0	100	0	90	0	90	0	120	0	120	0	0	0	0	0	0	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	29	0	100	0	100	0	36	0	36	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>455</b>	<b>0</b>	<b>596</b>	<b>2</b>	<b>591</b>	<b>3</b>	<b>763</b>	<b>61</b>	<b>702</b>	<b>0</b>	<b>1741</b>	<b>5</b>	<b>1467</b>	<b>269</b>	<b>62</b>	<b>2</b>	<b>60</b>	<b>0</b>	<b>409</b>	<b>20</b>	<b>388</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	6302	0	6302	0	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6302</b>	<b>0</b>	<b>6302</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>455</b>	<b>0</b>	<b>596</b>	<b>2</b>	<b>591</b>	<b>3</b>	<b>763</b>	<b>61</b>	<b>702</b>	<b>0</b>	<b>1741</b>	<b>5</b>	<b>1467</b>	<b>269</b>	<b>6364</b>	<b>2</b>	<b>6362</b>	<b>0</b>	<b>409</b>	<b>20</b>	<b>388</b>	

2009-10

S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Start	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	0	0	0	0	11	6	5	0	41	13	28	0	
		Plain	0	0	0	0	0	0	0	0	12	0	12	0	
4	New UPS	Hill	0	0	0	0	16	7	9	0	93	28	65	0	
		Plain	0	5	1	4	0	0	0	0	36	4	32	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	1	0	0	0	91	36	55	0	706	101	604	1	
		Plain	0	183	7	176	0	0	0	0	329	11	316	2	
10	Add. Classroom UPS	Hill	0	0	0	0	22	10	12	0	301	34	267	0	
		Plain	0	52	5	47	0	0	0	0	120	5	114	1	
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
12	Separate Girls Toilet	0	0	0	0	0	60	0	60	0	2438	57	2381	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	32	0	32	0	
		UPS	0	72	0	72	0	27	0	27	0	649	9	640	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	759	14	476	269	
		UPS	0	0	0	0	0	0	0	0	65	6	59	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
17	Child Friendly Design	0	70	0	70	0	24	0	24	0	767	2	765	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	140	5	135	0	
21	Electrification	PS	0	310	0	310	0	135	19	116	0	883	40	843	0
		UPS	0	0	0	0	0	0	0	0	42	0	42	0	
22	Augumentation Facility	0	0	0	0	0	0	0	0	0	0	0	0	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1</b>	<b>692</b>	<b>13</b>	<b>679</b>	<b>0</b>	<b>386</b>	<b>78</b>	<b>308</b>	<b>0</b>	<b>7413</b>	<b>329</b>	<b>6811</b>	<b>273</b>	
28	Furniture	0	8452	0	8452	0	0	0	0	0	49007	0	49007	0	
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>0</b>	<b>8452</b>	<b>0</b>	<b>8452</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>49007</b>	<b>0</b>	<b>49007</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1</b>	<b>9144</b>	<b>13</b>	<b>9131</b>	<b>0</b>	<b>386</b>	<b>78</b>	<b>308</b>	<b>0</b>	<b>56420</b>	<b>329</b>	<b>55818</b>	<b>273</b>	

2010-11

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	2	1	1	0	0	0	0	0	2	0	2	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	0	0	4	3	1	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	7	1	6	0	6	0	6	6	0	6	0	9	1	8	0	3	0	3	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	11	0	11	0	16	0	
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	14	0	14	0	50	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	757	120	637	0	0	0	0	0	464	4	460	0	478	17	461	0	856	204	652	0	158	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	45	0	45	0	0	0	0	0	4	0	4	0	16	0	
		UPS	0	0	0	0	0	0	0	10	0	10	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	1	0	1	0	1	0	1	1	1	0	0	1	0	1	0	1	0	1	0	0	0	
		UPS	1	0	1	0	1	0	1	1	0	1	0	1	1	0	0	1	0	1	0	0	0	
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0
17	Child Friendly Design	200	21	179	0	90	21	69	0	50	0	50	0	100	1	99	0	300	114	186	0	80	0	
18	Ramp railing	0	0	0	0	0	0	0	0	100	0	100	0	0	0	0	0	0	0	0	0	237	0	
19	Major Repair	PS	0	0	0	0	3	0	3	6	0	6	0	4	0	4	0	9	0	9	0	0	0	
		UPS	0	0	0	0	0	0	0	1	0	1	0	0	0	0	0	2	0	2	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	125	14	111	0	0	0	0	0	0	0	0	14	4	10	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	50	0	50	0	20	5	15	0	0	0	
22	Augumentation Facility	3	3	0	0	1	0	1	0	2	1	1	0	1	0	1	0	2	0	2	0	2	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>969</b>	<b>145</b>	<b>824</b>	<b>0</b>	<b>227</b>	<b>35</b>	<b>192</b>	<b>0</b>	<b>692</b>	<b>10</b>	<b>682</b>	<b>0</b>	<b>644</b>	<b>20</b>	<b>624</b>	<b>0</b>	<b>1240</b>	<b>328</b>	<b>912</b>	<b>0</b>	<b>561</b>	<b>0</b>	
28	Furniture	0	0	0	0	3836	0	3836	0	0	0	0	0	0	0	0	0	5800	0	5800	0	0	0	
29	Library	PS	1431	0	1431	0	603	0	603	1006	0	1006	0	516	0	516	0	963	0	963	0	698	0	
		UPS	100	0	100	0	10	0	10	0	18	0	18	0	50	0	50	0	100	0	100	0	23	
	<b>Sub Total</b>	<b>1531</b>	<b>0</b>	<b>1531</b>	<b>0</b>	<b>4449</b>	<b>0</b>	<b>4449</b>	<b>0</b>	<b>1024</b>	<b>0</b>	<b>1024</b>	<b>0</b>	<b>566</b>	<b>0</b>	<b>566</b>	<b>0</b>	<b>6863</b>	<b>0</b>	<b>6863</b>	<b>0</b>	<b>721</b>	<b>0</b>	
	<b>Grand Total</b>	<b>2500</b>	<b>145</b>	<b>2355</b>	<b>0</b>	<b>4676</b>	<b>35</b>	<b>4641</b>	<b>0</b>	<b>1716</b>	<b>10</b>	<b>1706</b>	<b>0</b>	<b>1210</b>	<b>20</b>	<b>1190</b>	<b>0</b>	<b>8103</b>	<b>328</b>	<b>7775</b>	<b>0</b>	<b>1282</b>	<b>0</b>	

## 2010-11

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI				
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete		
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	1	1	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	0	2	0	2	0	0	0	0	0	0	0	0	0	2	0	2	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	9	0	9	0	12	0	12	0	4	0	4	0	3	1	2	0	7	5	2	
		Plain	16	0	1	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	3	2	1		
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	158	0	463	0	463	0	851	126	725	0	97	17	80	0	303	4	299	0	1432	115	1317		
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	16	0	100	0	100	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	1	0	1	0	0	0	0	1	1	0	0	2	0	2	0	0	0	0	0	0
		UPS	0	0	1	0	1	0	0	0	0	1	0	1	0	0	0	0	0	0	2	2	0	
16	Headmaster Room Plain	PS	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	80	0	0	0	0	0	500	0	500	0	60	0	60	0	50	0	50	0	0	0	0	0	
18	Ramp railing	237	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
19	Major Repair	PS	0	0	12	0	12	0	5	0	5	0	1	0	1	0	10	0	10	0	4	0	4	
		UPS	0	0	4	0	4	0	1	0	1	0	0	0	0	2	0	2	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	100	0	100	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	2	0	2	0	2	0	5	0	5	0	2	1	1	0	1	0	1	0	3	3	0		
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>561</b>	<b>0</b>	<b>693</b>	<b>0</b>	<b>693</b>	<b>0</b>	<b>1376</b>	<b>126</b>	<b>1250</b>	<b>0</b>	<b>166</b>	<b>19</b>	<b>147</b>	<b>0</b>	<b>372</b>	<b>5</b>	<b>367</b>	<b>0</b>	<b>1456</b>	<b>128</b>	<b>1327</b>		
28	Furniture	0	0	6958	0	6958	0	0	0	0	0	4406	0	4406	0	0	0	0	0	10226	0	10226		
29	Library	PS	698	0	951	0	951	0	1698	0	1698	0	1190	0	1190	0	571	0	571	0	1472	0	1472	
30	Library	UPS	23	0	125	0	125	0	201	0	201	0	200	0	200	0	75	0	75	0	100	0	100	
	<b>Sub Total</b>	<b>721</b>	<b>0</b>	<b>8034</b>	<b>0</b>	<b>8034</b>	<b>0</b>	<b>1899</b>	<b>0</b>	<b>1899</b>	<b>0</b>	<b>5796</b>	<b>0</b>	<b>5796</b>	<b>0</b>	<b>646</b>	<b>0</b>	<b>646</b>	<b>0</b>	<b>11798</b>	<b>0</b>	<b>11798</b>		
	<b>Grand Total</b>	<b>1282</b>	<b>0</b>	<b>8727</b>	<b>0</b>	<b>8727</b>	<b>0</b>	<b>3275</b>	<b>126</b>	<b>3149</b>	<b>0</b>	<b>5962</b>	<b>19</b>	<b>5943</b>	<b>0</b>	<b>1018</b>	<b>5</b>	<b>1013</b>	<b>0</b>	<b>13254</b>	<b>128</b>	<b>13125</b>		

2010-11

S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	1	0	0	0	0	0	0	0	7	2	4	1	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
4	New UPS	Hill	0	0	0	0	5	4	1	0	13	7	6	0	
		Plain	0	0	0	0	0	0	0	0	1	1	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	0	0	0	0	7	4	3	0	73	12	61	0	
		Plain	0	15	0	15	0	0	0	0	43	0	43	0	
10	Add. Classroom UPS	Hill	0	0	0	0	2	1	1	0	6	3	3	0	
		Plain	0	3	0	3	0	0	0	0	3	0	3	0	
11	Toilets	PS	0	5	0	5	0	0	0	0	69	0	69	0	
		UPS	0	3	0	3	0	0	0	0	3	0	3	0	
12	Separate Girls Toilet	0	97	0	97	0	655	168	487	0	6611	775	5836	0	
13	Boundary Wall	PS	0	0	0	0	0	0	0	0	0	0	0	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
14	Drinking Water	PS	0	0	0	0	0	0	0	0	165	0	165	0	
		UPS	0	0	0	0	0	0	0	0	10	0	10	0	
15	Headmaster Room Hill	PS	0	0	0	0	1	0	1	0	10	2	8	0	
		UPS	0	0	0	0	1	1	0	0	10	4	6	0	
16	Headmaster Room Plain	PS	0	2	0	2	0	0	0	0	3	0	3	0	
		UPS	0	0	0	0	0	0	0	0	1	0	1	0	
17	Child Friendly Design	0	0	0	0	0	132	20	112	0	1562	177	1385	0	
18	Ramp railing	0	0	0	0	0	0	0	0	0	337	0	337	0	
19	Major Repair	PS	0	11	0	11	0	7	7	0	0	72	7	65	0
		UPS	0	3	1	2	0	0	0	0	0	13	1	12	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	143	0	143	0	0	0	0	382	18	364	0	
		UPS	0	0	0	0	0	184	10	174	0	254	15	239	0
22	Augumentation Facility	0	2	0	2	0	2	0	2	0	28	8	20	0	
23	Toilets for CWSN	0	0	0	0	0	0	0	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1</b>	<b>284</b>	<b>1</b>	<b>283</b>	<b>0</b>	<b>996</b>	<b>215</b>	<b>781</b>	<b>0</b>	<b>9676</b>	<b>1032</b>	<b>8643</b>	<b>1</b>	
28	Furniture	0	0	0	0	0	1889	0	1889	0	33115	0	33115	0	
29	Library	PS	0	784	0	784	0	770	0	770	0	12653	0	12653	0
		UPS	0	56	0	56	0	30	0	30	0	1088	0	1088	0
	<b>Sub Total</b>	<b>0</b>	<b>840</b>	<b>0</b>	<b>840</b>	<b>0</b>	<b>2689</b>	<b>0</b>	<b>2689</b>	<b>0</b>	<b>46856</b>	<b>0</b>	<b>46856</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1</b>	<b>1124</b>	<b>1</b>	<b>1123</b>	<b>0</b>	<b>3685</b>	<b>215</b>	<b>3470</b>	<b>0</b>	<b>56532</b>	<b>1032</b>	<b>55499</b>	<b>1</b>	

2011-12

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI			
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.		
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	14	10	4	0	20	7	13	0	18	0	18	0	29	15	14	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	9	0	9	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	1	0	1	0	1	1	0	0	3	2	1	0	3	1	2	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	28	11	17	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	92	23	69	0	302	12	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	80	3
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	70	50	20	0	33	5	28	0	167	3	164	0	0	0	0	0	76	25	51	0	411	6	0	
13	Boundary Wall	PS	19	2	17	0	27	5	22	0	76	6	70	0	33	2	31	0	53	9	44	0	4	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	11	0	11	0	27	1	26	0	8	0	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	1	5	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	1	3	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	35	7	28	0	185	6	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20	4	16	0	0	0	0
17	Child Friendly Design	200	25	175	0	0	0	0	0	70	0	70	0	30	0	30	0	64	14	50	0	10	0	0	
18	Ramp railing	0	0	0	0	0	0	0	0	100	0	100	0	0	0	0	0	200	72	128	0	102	0	0	
19	Major Repair	PS	33	11	22	0	31	12	19	0	18	2	16	0	39	5	33	1	34	7	27	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	16	3	13	0	13	0	13	0	0	0	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	25	0	25	0	304	106	198	0	0	0	0	0
		UPS	0	0	0	0	50	6	44	0	30	0	30	0	0	0	0	0	0	0	0	0	0	0	0
22	Augumentation Facility	8	8	0	0	2	0	2	0	7	1	6	0	3	0	3	0	4	1	3	0	4	2	0	
23	Toilets for CWSN	11	8	3	0	3	0	3	0	9	0	9	0	4	1	3	0	6	0	6	0	6	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>341</b>	<b>104</b>	<b>237</b>	<b>0</b>	<b>161</b>	<b>38</b>	<b>123</b>	<b>0</b>	<b>498</b>	<b>20</b>	<b>478</b>	<b>0</b>	<b>185</b>	<b>16</b>	<b>168</b>	<b>1</b>	<b>1009</b>	<b>298</b>	<b>711</b>	<b>0</b>	<b>1112</b>	<b>29</b>	<b>0</b>	
28	Furniture	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6450	0	6450	0	0	0	0	
29	Library	PS	0	0	0	0	0	0	0	4	0	4	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	100	0	100	0	121	0	121	0	83	0	83	0	0	0	0	0	287	0	287	0	65	0	0
	<b>Sub Total</b>	<b>100</b>	<b>0</b>	<b>100</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>121</b>	<b>0</b>	<b>87</b>	<b>0</b>	<b>87</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6737</b>	<b>0</b>	<b>6737</b>	<b>0</b>	<b>65</b>	<b>0</b>	<b>0</b>	
	<b>Grand Total</b>	<b>441</b>	<b>104</b>	<b>337</b>	<b>0</b>	<b>282</b>	<b>38</b>	<b>244</b>	<b>0</b>	<b>585</b>	<b>20</b>	<b>565</b>	<b>0</b>	<b>185</b>	<b>16</b>	<b>168</b>	<b>1</b>	<b>7746</b>	<b>298</b>	<b>7448</b>	<b>0</b>	<b>1177</b>	<b>29</b>	<b>0</b>	

2011-12

S. No.	Activities	DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI					
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete			
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	1	1		
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
4	New UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2		
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	0	1	1	0	0	7	6	0	1	9	2	7	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	2	1	1	0	1	0	1	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	8	2	6	0	7	5	2	0	0	
		Plain	290	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	2	1	0	0
		Plain	77	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	5	0	0	5	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	11	0	11	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet	405	0	200	0	200	0	387	218	169	0	67	20	47	0	89	5	84	0	1432	115	1317	0	0	
13	Boundary Wall	PS	4	0	61	0	61	0	22	5	17	0	42	18	24	0	25	1	24	0	0	0	0	0	0
		UPS	8	0	0	0	0	0	5	2	3	0	17	6	11	0	0	0	0	0	0	0	0	0	0
14	Drinking Water	PS	0	0	8	0	8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	6	2	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	2	2	0	0	0
16	Headmaster Room Plain	PS	179	0	20	3	14	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	10	0	70	0	70	0	84	0	84	0	15	0	15	0	30	0	30	0	0	0	0	0	0	
18	Ramp railing	102	0	100	0	100	0	0	0	0	0	0	0	0	0	87	0	87	0	0	0	0	0	0	
19	Major Repair	PS	0	0	24	4	20	0	6	0	6	0	5	0	5	0	9	1	7	1	4	0	4	0	
		UPS	0	0	0	0	0	0	0	0	0	0	2	2	0	0	1	0	1	0	0	0	0	0	
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	100	0	100	0	0	0	0	0	0	0	0	0	50	0	50	0	0	0	0	0	0
22	Augumentation Facility	2	0	6	0	6	0	10	0	10	0	6	3	3	0	2	1	1	0	3	3	0	0	0	
23	Toilets for CWSN	6	0	8	0	8	0	15	0	15	0	8	0	8	0	3	0	3	0	0	0	0	0	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1083</b>	<b>0</b>	<b>597</b>	<b>7</b>	<b>587</b>	<b>3</b>	<b>552</b>	<b>228</b>	<b>319</b>	<b>5</b>	<b>171</b>	<b>56</b>	<b>114</b>	<b>1</b>	<b>314</b>	<b>12</b>	<b>301</b>	<b>1</b>	<b>1456</b>	<b>128</b>	<b>1327</b>			
28	Furniture	0	0	5000	0	5000	0	1000	0	1000	0	1578	0	1578	0	0	0	0	0	10226	0	10226			
29	Library	PS	0	0	7	0	7	0	0	0	0	0	0	0	0	0	0	0	0	1472	0	1472			
30	Library	UPS	65	0	125	0	125	0	104	0	104	0	143	0	143	0	76	0	76	0	100	0	100		
	<b>Sub Total</b>	<b>65</b>	<b>0</b>	<b>5132</b>	<b>0</b>	<b>5132</b>	<b>0</b>	<b>1104</b>	<b>0</b>	<b>1104</b>	<b>0</b>	<b>1721</b>	<b>0</b>	<b>1721</b>	<b>0</b>	<b>76</b>	<b>0</b>	<b>76</b>	<b>0</b>	<b>11798</b>	<b>0</b>	<b>11798</b>			
	<b>Grand Total</b>	<b>1148</b>	<b>0</b>	<b>5729</b>	<b>7</b>	<b>5719</b>	<b>3</b>	<b>1656</b>	<b>228</b>	<b>1423</b>	<b>5</b>	<b>1892</b>	<b>56</b>	<b>1835</b>	<b>1</b>	<b>390</b>	<b>12</b>	<b>377</b>	<b>1</b>	<b>13254</b>	<b>128</b>	<b>13125</b>			

2011-12

S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	1	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
4	New UPS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	28	22	4	2	149	70	76	3	
		Plain	0	21	2	19	0	0	0	0	33	5	28	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	5	3	2	0	19	10	9	0	
		Plain	0	0	0	0	0	0	0	0	2	0	2	0	
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	62	21	41	0	
		Plain	0	110	11	97	2	0	0	0	504	46	456	2	
10	Add. Classroom UPS	Hill	0	0	0	0	0	0	0	0	3	0	3	0	
		Plain	0	50	3	47	0	0	0	0	130	6	124	0	
11	Toilets	PS	0	14	0	14	0	0	0	0	19	0	14	5	
		UPS	0	10	0	10	0	0	0	0	21	0	21	0	
12	Separate Girls Toilet	0	0	0	0	0	144	52	92	0	1960	439	1521	0	
13	Boundary Wall	PS	0	48	5	43	0	104	36	68	0	544	95	449	0
		UPS	0	23	0	23	0	0	0	0	0	103	10	93	0
14	Drinking Water	PS	0	0	0	0	0	0	0	0	8	0	8	0	
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	15	4	11	0	
		UPS	0	0	0	0	0	0	0	0	6	1	5	0	
16	Headmaster Room Plain	PS	0	110	15	95	0	0	0	0	350	31	316	3	
		UPS	0	0	0	0	0	0	0	0	20	4	16	0	
17	Child Friendly Design	0	50	1	49	0	120	66	54	0	843	106	737	0	
18	Ramp railing	0	0	0	0	0	60	4	56	0	667	76	591	0	
19	Major Repair	PS	0	13	1	12	0	46	35	11	0	288	83	203	2
		UPS	0	7	1	6	0	10	8	2	0	52	14	38	0
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	0	0	0	0	0	262	26	236	0	591	132	459	0
		UPS	0	34	0	34	0	0	0	0	0	264	6	258	0
22	Augumentation Facility	0	5	0	5	0	4	2	2	0	67	21	46	0	
23	Toilets for CWSN	0	7	0	7	0	6	4	2	0	95	19	76	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>1</b>	<b>502</b>	<b>39</b>	<b>461</b>	<b>2</b>	<b>789</b>	<b>258</b>	<b>529</b>	<b>2</b>	<b>6815</b>	<b>1199</b>	<b>5601</b>	<b>15</b>	
28	Furniture	0	0	0	0	0	3076	0	3076	0	17104	0	17104	0	
29	Library	PS	0	0	0	0	0	0	0	0	11	0	11	0	
30	Library	UPS	0	177	0	177	0	245	0	245	0	1726	0	1726	0
	<b>Sub Total</b>	<b>0</b>	<b>177</b>	<b>0</b>	<b>177</b>	<b>0</b>	<b>3321</b>	<b>0</b>	<b>3321</b>	<b>0</b>	<b>18841</b>	<b>0</b>	<b>18841</b>	<b>0</b>	
	<b>Grand Total</b>	<b>1</b>	<b>679</b>	<b>39</b>	<b>638</b>	<b>2</b>	<b>4110</b>	<b>258</b>	<b>3850</b>	<b>2</b>	<b>25656</b>	<b>1199</b>	<b>24442</b>	<b>15</b>	



2012-13

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
2	CRC	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
3	New PS	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4	0	0	4	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	3	3	0	0	0	0	0	2	0	0	2	0	0	0	0	2	2	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	48	48	0	0	3	1	0	2	16	14	0	2	6	6	0	0	35	30	0	5	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	1	0	2	0	0
8	Reconstruction/Deliplated (UPS)	Hill	1	1	0	0	2	0	0	2	3	3	0	0	2	2	0	0	3	3	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	0	0	3	2	0	1	0	0	0	0	19	17	0	2	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	99	64	0	35	143	143
10	Add. Classroom UPS	Hill	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	35	30	0	5	16	16
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet		474	474	0	0	100	51	44	5	0	0	0	0	0	0	0	50	37	0	13	0	0	
13	Boundary Wall	PS	35	35	0	0	22	10	1	11	61	46	14	1	45	32	13	0	174	162	0	12	34	34
		UPS	6	6	0	0	8	2	0	6	4	4	0	0	0	0	0	0	61	52	0	9	19	19
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	37	22	0	15	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12	10	0	2	0	0
17	Child Friendly Design		0	0	0	0	0	0	0	200	0	0	200	50	37	13	0	300	241	0	59	243	218	
18	Ramp railing		0	0	0	0	377	0	0	377	300	0	0	300	79	66	13	0	99	53	0	46	104	88
19	Major Repair	PS	69	69	0	0	31	0	0	31	31	24	5	2	15	0	0	15	37	33	0	4	2	2
		UPS	5	5	0	0	1	0	0	1	2	1	0	1	0	0	0	0	11	11	0	0	0	0
20	BALA		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	0	0	100	0	0	100	958	0	0	958	163	146	17	0	157	119	0	38	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20	10	0	10	0	0
22	Augumentation Facility		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN		11	11	0	0	0	0	0	0	0	0	0	24	20	4	0	100	70	0	30	6	6	
24	Refurbishing unused old Building		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	
27	Other Any		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>		<b>653</b>	<b>653</b>	<b>0</b>	<b>0</b>	<b>645</b>	<b>65</b>	<b>45</b>	<b>535</b>	<b>1580</b>	<b>94</b>	<b>19</b>	<b>1467</b>	<b>384</b>	<b>309</b>	<b>60</b>	<b>15</b>	<b>1263</b>	<b>972</b>	<b>0</b>	<b>291</b>	<b>567</b>	<b>526</b>
28	Furniture		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
	<b>Grand Total</b>		<b>653</b>	<b>653</b>	<b>0</b>	<b>0</b>	<b>645</b>	<b>65</b>	<b>45</b>	<b>535</b>	<b>1580</b>	<b>94</b>	<b>19</b>	<b>1467</b>	<b>384</b>	<b>309</b>	<b>60</b>	<b>15</b>	<b>1263</b>	<b>972</b>	<b>0</b>	<b>291</b>	<b>567</b>	<b>526</b>

2012-13

S. No.	Activities		DWAR		NANTAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI		
			Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete
1	BRC		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	0	0	27	0	0	27	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	10	0	0	10	1	1	0	0	0	0	0	0	0	0	0	4	2	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	1	0	0	1	7	7	0	0	4	4	0	0	27	0	0	27	34	34	0
		Plain	0	0	8	8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	1	0	0	1	2	2	0	0	0	0	0	4	0	0	4	5	5	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	0	0	0	0	9	9	0	0	0	0	0	15	0	0	15	72	0	0	0
		Plain	0	0	112	60	0	52	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	2	0	0	2	2	0	0	0	0	0	0	0	0	0	0	17	0	0	0
		Plain	0	0	10	0	0	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet		0	0	106	90	16	0	616	508	31	77	404	370	0	34	141	141	0	0	20	20	0
13	Boundary Wall	PS	0	0	102	54	0	48	158	158	0	0	91	91	0	0	50	0	0	50	44	22	20
		UPS	0	0	29	8	0	21	0	0	0	0	43	43	0	0	0	0	0	0	7	2	4
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0
		UPS	0	0	3	0	0	3	0	0	0	0	0	0	0	0	0	0	0	2	1	0	0
16	Headmaster Room Plain	PS	0	0	19	0	0	19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	18	0	0	18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design		25	0	200	174	26	0	375	0	0	375	0	0	0	60	60	0	0	100	100	0	0
18	Ramp railing		16	0	200	86	18	96	741	0	0	741	0	0	0	90	90	0	0	0	0	0	0
19	Major Repair	PS	0	0	15	0	0	15	37	37	0	0	0	0	0	12	0	0	12	12	11	0	0
		UPS	0	0	5	0	0	5	21	21	0	0	0	0	0	0	0	0	0	2	2	0	0
20	BALA		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	0	0	200	98	0	102	40	40	0	0	500	500	0	0	489	450	0	39	1298	514	75
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	181	66	5	0
22	Augumentation Facility		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN		0	0	24	0	0	24	15	0	0	15	8	8	0	6	6	0	0	0	0	0	0
24	Refurbishing unused old Building		0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
27	Other Any		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		41	0	1094	580	60	454	2024	785	31	1208	1050	1016	0	34	894	747	0	147	1799	780	104
28	Furniture		0	0	0	0	0	0	1300	1300	0	0	0	0	0	0	0	0	0	0	0	0	0
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		0	0	0	0	0	0	1300	1300	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Grand Total</b>		41	0	1094	580	60	454	3324	2085	31	1208	1050	1016	0	34	894	747	0	147	1799	780	104

2012-13

S. No.	Activities		U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt
1	BRC		0	0	0	0	0	0	0	0	0	0	0	0	0
2	CRC		0	0	0	0	0	0	0	0	0	0	0	0	0
3	New PS	Hill	0	0	0	0	0	0	0	0	31	0	0	31	
		Plain	0	15	1	0	14	0	0	0	15	1	0	14	
4	New UPS	Hill	2	0	0	0	0	0	0	0	22	8	0	14	
		Plain	0	0	0	0	0	0	0	0	1	1	0	0	
5	Buildingless School (PS)	Hill	0	0	0	0	0	2	0	0	2	3	1	0	2
		Plain	0	1	1	0	0	0	0	0	1	1	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	0	31	0	0	31	212	144	0	68
		Plain	0	0	0	0	0	0	0	0	11	9	0	2	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	0	4	0	0	4	27	16	0	11
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
9	Add. Classroom PS	Hill	72	0	0	0	0	12	0	0	12	130	28	0	102
		Plain	0	167	113	2	52	0	0	0	0	521	380	2	139
10	Add. Classroom UPS	Hill	17	0	0	0	0	0	0	0	0	25	6	0	19
		Plain	0	0	0	0	0	0	0	0	0	61	46	0	15
11	Toilets	PS	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0
12	Separate Girls Toilet		0	28	28	0	0	56	0	0	56	1995	1719	91	185
13	Boundary Wall	PS	2	300	9	5	286	106	0	0	106	1222	653	53	516
		UPS	1	0	0	0	0	0	0	0	0	177	136	4	37
14	Drinking Water	PS	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0
15	Headmaster Room Hill	PS	0	0	0	0	0	0	0	0	0	1	1	0	0
		UPS	1	0	0	0	0	0	0	0	0	6	2	0	4
16	Headmaster Room Plain	PS	0	34	22	0	12	0	0	0	0	90	44	0	46
		UPS	0	5	4	0	1	0	0	0	0	35	14	0	21
17	Child Friendly Design		0	0	0	0	0	0	0	0	0	1528	830	64	634
18	Ramp railing		0	0	0	0	0	148	0	0	148	2138	383	47	1708
19	Major Repair	PS	1	15	15	0	0	53	0	0	53	329	191	5	133
		UPS	0	7	7	0	0	10	0	0	10	64	47	0	17
20	BALA		0	0	0	0	0	0	0	0	0	0	0	0	0
21	Electrification	PS	709	0	0	0	0	45	0	0	45	3950	1867	92	1991
		UPS	110	0	0	0	0	0	0	0	0	201	76	5	120
22	Augumentation Facility		0	0	0	0	0	0	0	0	0	0	0	0	0
23	Toilets for CWSN		0	35	35	0	0	12	0	0	12	241	156	4	81
24	Refurbishing unused old Building		0	0	0	0	0	0	0	0	0	2	2	0	0
27	Other Any		0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		915	607	235	7	365	479	0	0	479	13039	6762	367	5910
28	Furniture		0	0	0	0	0	0	0	0	0	1300	1300	0	0
29	Library	PS	0	0	0	0	0	0	0	0	0	0	0	0	0
30	Library	UPS	0	0	0	0	0	0	0	0	0	0	0	0	0
	<b>Sub Total</b>		0	0	0	0	0	0	0	0	0	1300	1300	0	0
	<b>Grand Total</b>		915	607	235	7	365	479	0	0	479	14339	8062	367	5910

सर्व शिक्षा अभियान के अन्तर्गत निर्माण कार्य प्रगति-वर्ष 2001-02 से 2012-13 (माह अप्रैल 2013 तक)

UTTRAKHAND STATE

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	11	0	11	0	0	0	0	0	9	0	9	0	0	0	0	0	6	0	6	0	1	0	
2	CRC	115	0	115	0	6	0	6	0	77	0	77	0	20	0	20	0	89	0	89	0	8	0	
3	New PS	Hill	87	0	87	0	34	2	32	0	105	5	100	0	60	1	59	0	101	10	87	4	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	61	0	61	0	54	0
4	New UPS	Hill	130	14	116	0	92	10	82	0	132	5	125	2	72	0	72	0	65	4	61	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	52	2	50	0	162	3
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	196	48	148	0	31	11	18	2	170	22	146	2	34	6	28	0	94	45	44	5	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	51	1	48	2	32	0
8	Reconstruction/Deliplated (UPS)	Hill	50	3	46	1	9	1	6	2	76	4	72	0	12	4	8	0	20	4	16	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	24	0	24	0	3	0
9	Add. Classroom PS	Hill	432	4	428	0	146	5	141	0	265	3	261	1	214	4	210	0	307	32	273	2	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	7	0	7	0	459	90	334	35	886	155
10	Add. Classroom UPS	Hill	320	1	319	0	180	5	175	0	96	3	93	0	160	0	160	0	74	3	71	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	7	0	7	0	115	30	80	5	317	19
11	Toilets	PS	697	0	697	0	6	0	6	0	676	0	676	0	35	0	35	0	247	0	247	0	267	0
		UPS	165	0	165	0	118	0	118	0	258	0	258	0	105	0	105	0	139	0	139	0	81	0
12	Separate Girls Toilet	1821	644	1177	0	668	99	564	5	861	7	854	0	718	17	701	0	1246	280	953	13	1013	6	
13	Boundary Wall	PS	1492	37	1455	0	328	15	302	11	861	52	808	1	380	34	346	0	999	171	816	12	588	34
		UPS	317	6	311	0	143	3	134	6	281	4	277	0	306	0	306	0	419	53	357	9	222	19
14	Drinking Water	PS	800	0	800	0	60	0	60	0	735	0	735	0	81	0	81	0	602	12	590	0	190	0
		UPS	215	0	215	0	100	0	100	0	226	0	226	0	106	0	106	0	201	6	195	0	82	0
15	Headmaster Room Hill	PS	1	0	1	0	1	0	1	0	1	1	0	0	1	0	1	0	7	1	6	0	0	0
		UPS	1	0	1	0	2	1	1	0	1	0	1	0	1	1	0	0	5	1	4	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	72	29	28	15	186	6
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	32	14	16	2	1	0
17	Child Friendly Design	439	46	393	0	116	21	95	0	515	0	315	200	410	40	370	0	682	369	254	59	376	218	
18	Ramp railing	0	0	0	0	377	0	0	377	500	0	200	300	79	66	13	0	299	125	128	46	443	88	
19	Major Repair	PS	145	80	65	0	103	12	60	31	118	26	90	2	89	5	68	16	135	40	91	4	45	2
		UPS	20	5	15	0	9	0	8	1	23	1	21	1	26	3	23	0	47	11	36	0	7	0
20	BALA	110	0	110	0	30	5	25	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	400	0	400	0	354	15	239	100	985	0	27	958	288	146	142	0	994	249	707	38	248	0
		UPS	220	0	220	0	90	6	84	0	40	0	40	0	65	0	65	0	286	15	261	10	0	0
22	Augumentation Facility	11	11	0	0	3	0	3	0	9	2	7	0	4	0	4	0	6	1	5	0	6	2	
23	Toilets for CWSN	22	19	3	0	3	0	3	0	9	0	9	0	28	21	7	0	106	70	6	30	12	6	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	
<b>Sub Total</b>		<b>8217</b>	<b>918</b>	<b>7298</b>	<b>1</b>	<b>3009</b>	<b>211</b>	<b>2263</b>	<b>535</b>	<b>7029</b>	<b>135</b>	<b>5427</b>	<b>1467</b>	<b>3314</b>	<b>351</b>	<b>2947</b>	<b>16</b>	<b>8049</b>	<b>1669</b>	<b>6089</b>	<b>291</b>	<b>5230</b>	<b>558</b>	
28	Furniture	16096	0	16096	0	3836	0	3836	0	9407	0	9407	0	3750	0	3750	0	20850	0	20850	0	0	0	
29	Library	1431	0	1431	0	603	0	603	0	1010	0	1010	0	516	0	516	0	963	0	963	0	698	0	
30	Library	200	0	200	0	131	0	131	0	101	0	101	0	50	0	50	0	387	0	387	0	88	0	
<b>Sub Total</b>		<b>17727</b>	<b>0</b>	<b>17727</b>	<b>0</b>	<b>4570</b>	<b>0</b>	<b>4570</b>	<b>0</b>	<b>10518</b>	<b>0</b>	<b>10518</b>	<b>0</b>	<b>4316</b>	<b>0</b>	<b>4316</b>	<b>0</b>	<b>22200</b>	<b>0</b>	<b>22200</b>	<b>0</b>	<b>786</b>	<b>0</b>	
<b>Grand Total</b>		<b>25944</b>	<b>918</b>	<b>25025</b>	<b>1</b>	<b>7579</b>	<b>211</b>	<b>6833</b>	<b>535</b>	<b>17547</b>	<b>135</b>	<b>15945</b>	<b>1467</b>	<b>7630</b>	<b>351</b>	<b>7263</b>	<b>16</b>	<b>30249</b>	<b>1669</b>	<b>28289</b>	<b>291</b>	<b>6016</b>	<b>558</b>	

S. No.	Activities	DWAR		NANITAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	1	0	0	0	0	0	0	0	0	0	0	1	0	1	0	3	0	3	0	1	0	1
2	CRC	8	0	31	0	30	1	27	0	27	0	36	0	36	0	48	0	48	0	22	1	21	
3	New PS	Hill	0	0	89	7	44	38	42	0	39	3	95	4	91	0	68	6	62	0	147	10	133
		Plain	53	1	40	1	13	26	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	76	1	65	10	27	1	26	0	145	3	142	0	66	3	63	0	115	10	102
		Plain	158	1	10	0	4	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	75	0	74	1	248	9	239	0	35	10	24	1	132	2	103	27	155	44	111
		Plain	32	0	8	8	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	26	0	15	11	34	2	32	0	33	1	32	0	42	0	38	4	60	11	49
		Plain	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	298	0	298	0	889	59	830	0	122	3	119	0	171	4	152	15	297	25	199
		Plain	731	0	248	61	133	54	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	204	1	201	2	158	13	145	0	115	0	115	0	142	0	142	0	167	9	141
		Plain	298	0	87	0	76	11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	267	0	239	0	239	0	220	0	215	5	0	0	0	0	191	0	191	0	37	0	37
		UPS	81	0	102	0	102	0	126	0	126	0	153	0	153	0	55	0	55	0	103	0	103
12	Separate Girls Toilet	1007	0	969	90	879	0	2256	852	1327	77	1628	407	1187	34	794	150	644	0	1882	190	1692	
13	Boundary Wall	PS	554	0	773	54	671	48	1617	163	1454	0	840	109	731	0	370	1	319	50	128	29	97
		UPS	203	0	296	8	267	21	392	2	390	0	591	49	542	0	145	0	145	0	220	13	206
14	Drinking Water	PS	190	0	650	0	650	0	340	0	340	0	318	0	49	269	360	0	360	0	151	2	149
		UPS	82	0	112	0	112	0	150	0	150	0	171	0	171	0	98	0	98	0	173	0	173
15	Headmaster Room Hill	PS	0	0	1	0	1	0	6	2	4	0	1	1	0	0	2	0	2	0	4	2	2
		UPS	0	0	4	0	1	3	0	0	0	0	1	0	1	0	0	0	0	0	6	3	2
16	Headmaster Room Plain	PS	180	0	39	3	14	22	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	1	0	18	0	0	18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	158	0	411	174	237	0	1061	0	686	375	252	0	252	0	153	60	93	0	280	100	180	
18	Ramp railing	355	0	300	86	118	96	741	0	0	741	0	0	0	0	177	90	87	0	18	0	18	
19	Major Repair	PS	43	0	120	4	101	15	156	37	119	0	61	0	61	0	54	1	40	13	79	16	62
		UPS	7	0	39	0	34	5	48	21	27	0	22	2	20	0	15	0	15	0	21	2	19
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	248	0	400	98	200	102	126	40	86	0	520	500	20	0	489	450	0	39	1307	514	84
		UPS	0	0	280	0	280	0	50	0	50	0	64	0	64	0	106	0	106	0	204	66	28
22	Augumentation Facility	4	0	16	0	16	0	15	0	15	0	8	4	4	0	3	1	2	0	9	6	3	
23	Toilets for CWSN	6	0	32	0	8	24	30	0	15	15	16	8	8	0	9	6	3	0	9	6	3	
24	Refurbishing unused old Building	0	0	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>4670</b>	<b>2</b>	<b>5995</b>	<b>598</b>	<b>4883</b>	<b>514</b>	<b>8759</b>	<b>1201</b>	<b>6342</b>	<b>1216</b>	<b>5228</b>	<b>1101</b>	<b>3823</b>	<b>304</b>	<b>3693</b>	<b>774</b>	<b>2771</b>	<b>148</b>	<b>5595</b>	<b>1059</b>	<b>3615</b>	
28	Furniture	0	0	11958	0	11958	0	2300	1300	1000	0	5984	0	5984	0	6302	0	6302	0	10226	0	10226	
29	Library	698	0	958	0	958	0	1698	0	1698	0	1190	0	1190	0	571	0	571	0	1472	0	1472	
30	Library	88	0	250	0	250	0	305	0	305	0	343	0	343	0	151	0	151	0	300	0	300	
	<b>Sub Total</b>	<b>786</b>	<b>0</b>	<b>13166</b>	<b>0</b>	<b>13166</b>	<b>0</b>	<b>4303</b>	<b>1300</b>	<b>3003</b>	<b>0</b>	<b>7517</b>	<b>0</b>	<b>7517</b>	<b>0</b>	<b>7024</b>	<b>0</b>	<b>7024</b>	<b>0</b>	<b>11998</b>	<b>0</b>	<b>11998</b>	
	<b>Grand Total</b>	<b>5456</b>	<b>2</b>	<b>19161</b>	<b>598</b>	<b>18049</b>	<b>514</b>	<b>13062</b>	<b>2501</b>	<b>9345</b>	<b>1216</b>	<b>12745</b>	<b>1101</b>	<b>11340</b>	<b>304</b>	<b>10717</b>	<b>774</b>	<b>9795</b>	<b>148</b>	<b>17593</b>	<b>1059</b>	<b>15613</b>	

S. No.	Activities	U.S.NAGAR				UTTARKASHI				CONSOLIDATE					
		Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	1	0	1	0	33	0	33	0	
2	CRC	0	17	0	17	0	11	0	11	0	507	1	505	1	
3	New PS	Hill	4	0	0	0	70	19	51	0	898	64	785	49	
		Plain	0	151	2	132	17	0	0	0	307	3	260	44	
4	New UPS	Hill	3	0	0	0	91	23	68	0	1011	74	922	15	
		Plain	0	96	1	94	1	0	0	0	322	6	308	8	
5	Buildingless School (PS)	Hill	0	0	0	0	2	0	0	2	3	1	0	2	
		Plain	0	1	1	0	0	0	0	0	1	1	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	85	23	29	33	1255	220	964	71	
		Plain	0	79	2	77	0	0	0	0	173	14	157	2	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	65	5	56	4	427	35	370	22	
		Plain	0	6	0	6	0	0	0	0	33	0	33	0	
9	Add. Classroom PS	Hill	73	0	0	0	235	50	173	12	3376	189	3084	103	
		Plain	0	1065	133	878	54	0	0	0	2665	439	2083	143	
10	Add. Classroom UPS	Hill	17	0	0	0	165	13	152	0	1781	48	1714	19	
		Plain	0	417	8	409	0	0	0	0	943	57	870	16	
11	Toilets	PS	0	451	0	451	0	77	0	77	0	3143	0	3138	5
		UPS	0	57	0	57	0	173	0	173	0	1635	0	1635	0
12	Separate Girls Toilet	0	597	28	569	0	1045	220	769	56	15498	2990	12323	185	
13	Boundary Wall	PS	2	830	14	530	286	477	36	335	106	9683	749	8418	516
		UPS	1	285	0	285	0	248	0	248	0	3865	157	3671	37
14	Drinking Water	PS	0	248	0	248	0	183	0	28	155	4718	14	4280	424
		UPS	0	65	0	65	0	167	0	167	0	1866	6	1860	0
15	Headmaster Room Hill	PS	0	0	0	0	1	0	1	0	26	7	19	0	
		UPS	1	0	0	0	0	1	1	0	22	7	11	4	
16	Headmaster Room Plain	PS	0	146	37	97	12	0	0	0	443	75	319	49	
		UPS	0	5	4	0	1	0	0	0	56	18	17	21	
17	Child Friendly Design	0	173	1	172	0	308	86	222	0	5176	1115	3427	634	
18	Ramp railing	0	0	0	0	0	208	4	56	148	3142	459	975	1708	
19	Major Repair	PS	1	65	16	49	0	147	42	52	53	1317	281	901	135
		UPS	0	42	9	33	0	31	8	13	10	350	62	271	17
20	BALA	0	0	0	0	0	0	0	0	0	140	5	135	0	
21	Electrification	PS	709	794	0	794	0	463	45	373	45	7368	2057	3320	1991
		UPS	110	104	0	104	0	304	10	294	0	1813	97	1596	120
22	Augumentation Facility	0	14	0	14	0	6	2	4	0	110	29	81	0	
23	Toilets for CWSN	0	42	35	7	0	18	4	2	12	336	175	80	81	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	2	2	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	6	0	6	0	
	<b>Sub Total</b>	<b>921</b>	<b>5750</b>	<b>291</b>	<b>5088</b>	<b>371</b>	<b>4582</b>	<b>591</b>	<b>3355</b>	<b>636</b>	<b>74450</b>	<b>9457</b>	<b>58571</b>	<b>6422</b>	
28	Furniture	0	8452	0	8452	0	4965	0	4965	0	104126	1300	102826	0	
29	Library	PS	0	784	0	784	0	770	0	770	0	12664	0	12664	0
		UPS	0	233	0	233	0	275	0	275	0	2814	0	2814	0
	<b>Sub Total</b>	<b>0</b>	<b>9469</b>	<b>0</b>	<b>9469</b>	<b>0</b>	<b>6010</b>	<b>0</b>	<b>6010</b>	<b>0</b>	<b>119604</b>	<b>1300</b>	<b>118304</b>	<b>0</b>	
	<b>Grand Total</b>	<b>921</b>	<b>15219</b>	<b>291</b>	<b>14557</b>	<b>371</b>	<b>10592</b>	<b>591</b>	<b>9365</b>	<b>636</b>	<b>194054</b>	<b>10757</b>	<b>176875</b>	<b>6422</b>	

सर्व शिक्षा अभियान के अन्तर्गत निर्माण कार्य प्रगति-वर्ष 2001-02 से 2011-12 (माह अप्रैल 2013 तक)

UTTRAKHAND STATE

S. No.	Activities	ALMORA				BAGESHWAR				CHAMOLI				CHAMPAYAT				DEHRADUN				HARI		
		Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	
1	BRC	11	0	11	0	0	0	0	0	9	0	9	0	0	0	0	0	6	0	6	0	1	0	
2	CRC	115	0	115	0	6	0	6	0	77	0	77	0	20	0	20	0	89	0	89	0	8	0	
3	New PS	Hill	87	0	87	0	34	2	32	0	105	5	100	0	60	1	59	0	97	10	87	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	1	0	1	0	61	0	61	0	54	0
4	New UPS	Hill	127	11	116	0	92	10	82	0	130	5	125	0	72	0	72	0	63	2	61	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	2	0	2	0	51	1	50	0	162	3
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	148	0	148	0	28	10	18	0	154	8	146	0	28	0	28	0	59	15	44	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	3	3	0	0	48	0	48	0	32	0
8	Reconstruction/Deliplated (UPS)	Hill	49	2	46	1	7	1	6	0	73	1	72	0	10	2	8	0	17	1	16	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	24	0	24	0	3	0
9	Add. Classroom PS	Hill	432	4	428	0	146	5	141	0	262	1	261	0	214	4	210	0	288	15	273	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	7	0	7	0	360	26	334	0	743	12
10	Add. Classroom UPS	Hill	319	0	319	0	180	5	175	0	96	3	93	0	160	0	160	0	71	0	71	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	7	0	7	0	80	0	80	0	301	3
11	Toilets	PS	697	0	697	0	6	0	6	0	676	0	676	0	35	0	35	0	247	0	247	0	267	0
		UPS	165	0	165	0	118	0	118	0	258	0	258	0	105	0	105	0	139	0	139	0	81	0
12	Separate Girls Toilet	1347	170	1177	0	568	48	520	0	861	7	854	0	718	17	701	0	1196	243	953	0	1013	6	
13	Boundary Wall	PS	1457	2	1455	0	306	5	301	0	800	6	794	0	335	2	333	0	825	9	816	0	554	0
		UPS	311	0	311	0	135	1	134	0	277	0	277	0	306	0	306	0	358	1	357	0	203	0
14	Drinking Water	PS	800	0	800	0	60	0	60	0	735	0	735	0	81	0	81	0	602	12	590	0	190	0
		UPS	215	0	215	0	100	0	100	0	226	0	226	0	106	0	106	0	201	6	195	0	82	0
15	Headmaster Room Hill	PS	1	0	1	0	1	0	1	0	1	1	0	0	1	0	1	0	7	1	6	0	0	0
		UPS	1	0	1	0	1	0	1	0	1	0	1	0	1	1	0	0	5	1	4	0	0	0
16	Headmaster Room Plain	PS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	35	7	28	0	186	6
		UPS	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20	4	16	0	1	0
17	Child Friendly Design	439	46	393	0	116	21	95	0	315	0	315	0	360	3	357	0	382	128	254	0	133	0	
18	Ramp railing	0	0	0	0	0	0	0	0	200	0	200	0	0	0	0	0	200	72	128	0	339	0	
19	Major Repair	PS	76	11	65	0	72	12	60	0	87	2	85	0	74	5	68	1	98	7	91	0	43	0
		UPS	15	0	15	0	8	0	8	0	21	0	21	0	26	3	23	0	36	0	36	0	7	0
20	BALA	110	0	110	0	30	5	25	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	400	0	400	0	254	15	239	0	27	0	27	0	125	0	125	0	837	130	707	0	248	0
		UPS	220	0	220	0	90	6	84	0	40	0	40	0	65	0	65	0	266	5	261	0	0	0
22	Augumentation Facility	11	11	0	0	3	0	3	0	9	2	7	0	4	0	4	0	6	1	5	0	6	2	
23	Toilets for CWSN	11	8	3	0	3	0	3	0	9	0	9	0	4	1	3	0	6	0	6	0	6	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6	0	6	0	0	0	
	<b>Sub Total</b>	<b>7564</b>	<b>265</b>	<b>7298</b>	<b>1</b>	<b>2364</b>	<b>146</b>	<b>2218</b>	<b>0</b>	<b>5449</b>	<b>41</b>	<b>5408</b>	<b>0</b>	<b>2930</b>	<b>42</b>	<b>2887</b>	<b>1</b>	<b>6786</b>	<b>697</b>	<b>6089</b>	<b>0</b>	<b>4663</b>	<b>32</b>	
28	Furniture	16096	0	16096	0	3836	0	3836	0	9407	0	9407	0	3750	0	3750	0	20850	0	20850	0	0	0	
29	Library	1431	0	1431	0	603	0	603	0	1010	0	1010	0	516	0	516	0	963	0	963	0	698	0	
30	Library	200	0	200	0	131	0	131	0	101	0	101	0	50	0	50	0	387	0	387	0	88	0	
	<b>Sub Total</b>	<b>17727</b>	<b>0</b>	<b>17727</b>	<b>0</b>	<b>4570</b>	<b>0</b>	<b>4570</b>	<b>0</b>	<b>10518</b>	<b>0</b>	<b>10518</b>	<b>0</b>	<b>4316</b>	<b>0</b>	<b>4316</b>	<b>0</b>	<b>22200</b>	<b>0</b>	<b>22200</b>	<b>0</b>	<b>786</b>	<b>0</b>	
	<b>Grand Total</b>	<b>25291</b>	<b>265</b>	<b>25025</b>	<b>1</b>	<b>6934</b>	<b>146</b>	<b>6788</b>	<b>0</b>	<b>15967</b>	<b>41</b>	<b>15926</b>	<b>0</b>	<b>7246</b>	<b>42</b>	<b>7203</b>	<b>1</b>	<b>28986</b>	<b>697</b>	<b>28289</b>	<b>0</b>	<b>5449</b>	<b>32</b>	

S. No.	Activities	DWAR		NANITAL				PAURI				PITHORAGARH				RUDRAPRYAG				TEHRI			
		Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	
1	BRC	1	0	0	0	0	0	0	0	0	0	1	0	1	0	3	0	3	0	1	0	1	
2	CRC	8	0	31	0	30	1	27	0	27	0	36	0	36	0	48	0	48	0	22	1	21	
3	New PS	Hill	0	0	62	7	44	11	42	0	39	3	95	4	91	0	68	6	62	0	147	10	133
		Plain	53	1	40	1	13	26	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
4	New UPS	Hill	0	0	66	1	65	0	26	0	26	0	145	3	142	0	66	3	63	0	111	8	102
		Plain	158	1	10	0	4	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	Reconstruction/Deliplated (PS)	Hill	0	0	74	0	74	0	241	2	239	0	31	6	24	1	105	2	103	0	121	10	111
		Plain	32	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	Reconstruction/Deliplated (UPS)	Hill	0	0	25	0	15	10	32	0	32	0	33	1	32	0	38	0	38	0	55	6	49
		Plain	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	Add. Classroom PS	Hill	0	0	298	0	298	0	880	50	830	0	122	3	119	0	156	4	152	0	225	25	199
		Plain	731	0	136	1	133	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10	Add. Classroom UPS	Hill	0	0	202	1	201	0	156	11	145	0	115	0	115	0	142	0	142	0	150	9	141
		Plain	298	0	77	0	76	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11	Toilets	PS	267	0	239	0	239	0	220	0	215	5	0	0	0	191	0	191	0	37	0	37	
		UPS	81	0	102	0	102	0	126	0	126	0	153	0	153	0	55	0	55	0	103	0	103
12	Separate Girls Toilet	1007	0	863	0	863	0	1640	344	1296	0	1224	37	1187	0	653	9	644	0	1862	170	1692	
13	Boundary Wall	PS	554	0	671	0	671	0	1459	5	1454	0	749	18	731	0	320	1	319	0	84	7	77
		UPS	203	0	267	0	267	0	392	2	390	0	548	6	542	0	145	0	145	0	213	11	202
14	Drinking Water	PS	190	0	650	0	650	0	340	0	340	0	318	0	49	269	360	0	360	0	151	2	149
		UPS	82	0	112	0	112	0	150	0	150	0	171	0	171	0	98	0	98	0	173	0	173
15	Headmaster Room Hill	PS	0	0	1	0	1	0	6	2	4	0	1	1	0	0	2	0	2	0	3	1	2
		UPS	0	0	1	0	1	0	0	0	0	0	1	0	1	0	0	0	0	0	4	2	2
16	Headmaster Room Plain	PS	180	0	20	3	14	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
		UPS	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	Child Friendly Design	133	0	211	0	211	0	686	0	686	0	252	0	252	0	93	0	93	0	180	0	180	
18	Ramp railing	339	0	100	0	100	0	0	0	0	0	0	0	0	0	87	0	87	0	18	0	18	
19	Major Repair	PS	43	0	105	4	101	0	119	0	119	0	61	0	61	0	42	1	40	1	67	5	62
		UPS	7	0	34	0	34	0	27	0	27	0	22	2	20	0	15	0	15	0	19	0	19
20	BALA	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
21	Electrification	PS	248	0	200	0	200	0	86	0	86	0	20	0	20	0	0	0	0	0	9	0	9
		UPS	0	0	280	0	280	0	50	0	50	0	64	0	64	0	106	0	106	0	23	0	23
22	Augumentation Facility	4	0	16	0	16	0	15	0	15	0	8	4	4	0	3	1	2	0	9	6	3	
23	Toilets for CWSN	6	0	8	0	8	0	15	0	15	0	8	0	8	0	3	0	3	0	9	6	3	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
	<b>Sub Total</b>	<b>4629</b>	<b>2</b>	<b>4901</b>	<b>18</b>	<b>4823</b>	<b>60</b>	<b>6735</b>	<b>416</b>	<b>6311</b>	<b>8</b>	<b>4178</b>	<b>85</b>	<b>3823</b>	<b>270</b>	<b>2799</b>	<b>27</b>	<b>2771</b>	<b>1</b>	<b>3796</b>	<b>279</b>	<b>3511</b>	
28	Furniture	0	0	11958	0	11958	0	1000	0	1000	0	5984	0	5984	0	6302	0	6302	0	10226	0	10226	
29	Library	PS	698	0	958	0	958	0	1698	0	1698	0	1190	0	1190	0	571	0	571	0	1472	0	1472
30	Library	UPS	88	0	250	0	250	0	305	0	305	0	343	0	343	0	151	0	151	0	300	0	300
	<b>Sub Total</b>	<b>786</b>	<b>0</b>	<b>13166</b>	<b>0</b>	<b>13166</b>	<b>0</b>	<b>3003</b>	<b>0</b>	<b>3003</b>	<b>0</b>	<b>7517</b>	<b>0</b>	<b>7517</b>	<b>0</b>	<b>7024</b>	<b>0</b>	<b>7024</b>	<b>0</b>	<b>11998</b>	<b>0</b>	<b>11998</b>	
	<b>Grand Total</b>	<b>5415</b>	<b>2</b>	<b>18067</b>	<b>18</b>	<b>17989</b>	<b>60</b>	<b>9738</b>	<b>416</b>	<b>9314</b>	<b>8</b>	<b>11695</b>	<b>85</b>	<b>11340</b>	<b>270</b>	<b>9823</b>	<b>27</b>	<b>9795</b>	<b>1</b>	<b>15794</b>	<b>279</b>	<b>15509</b>	



S. No.	Activities	Un Startt	U.S.NAGAR				UTTARKASHI				CONSOLIDATE				
			Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	Target	Under Const.	Complete	Un Startt	
1	BRC	0	0	0	0	0	1	0	1	0	33	0	33	0	
2	CRC	0	17	0	17	0	11	0	11	0	507	1	505	1	
3	New PS	Hill	4	0	0	0	70	19	51	0	867	64	785	18	
		Plain	0	136	1	132	3	0	0	0	292	2	260	30	
4	New UPS	Hill	1	0	0	0	91	23	68	0	989	66	922	1	
		Plain	0	96	1	94	1	0	0	0	321	5	308	8	
5	Buildingless School (PS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
6	Buildingless School (UPS)	Hill	0	0	0	0	0	0	0	0	0	0	0	0	
		Plain	0	0	0	0	0	0	0	0	0	0	0	0	
7	Reconstruction/Deliplated (PS)	Hill	0	0	0	0	54	23	29	2	1043	76	964	3	
		Plain	0	79	2	77	0	0	0	0	162	5	157	0	
8	Reconstruction/Deliplated (UPS)	Hill	0	0	0	0	61	5	56	0	400	19	370	11	
		Plain	0	6	0	6	0	0	0	0	33	0	33	0	
9	Add. Classroom PS	Hill	1	0	0	0	223	50	173	0	3246	161	3084	1	
		Plain	0	898	20	876	2	0	0	0	2144	59	2081	4	
10	Add. Classroom UPS	Hill	0	0	0	0	165	13	152	0	1756	42	1714	0	
		Plain	0	417	8	409	0	0	0	0	882	11	870	1	
11	Toilets	PS	0	451	0	451	0	77	0	77	0	3143	0	3138	5
		UPS	0	57	0	57	0	173	0	173	0	1635	0	1635	0
12	Separate Girls Toilet	0	569	0	569	0	989	220	769	0	13503	1271	12232	0	
13	Boundary Wall	PS	0	530	5	525	0	371	36	335	0	8461	96	8365	0
		UPS	0	285	0	285	0	248	0	248	0	3688	21	3667	0
14	Drinking Water	PS	0	248	0	248	0	183	0	28	155	4718	14	4280	424
		UPS	0	65	0	65	0	167	0	167	0	1866	6	1860	0
15	Headmaster Room Hill	PS	0	0	0	0	1	0	1	0	25	6	19	0	
		UPS	0	0	0	0	1	1	0	0	16	5	11	0	
16	Headmaster Room Plain	PS	0	112	15	97	0	0	0	0	353	31	319	3	
		UPS	0	0	0	0	0	0	0	0	21	4	17	0	
17	Child Friendly Design	0	173	1	172	0	308	86	222	0	3648	285	3363	0	
18	Ramp railing	0	0	0	0	0	60	4	56	0	1004	76	928	0	
19	Major Repair	PS	0	50	1	49	0	94	42	52	0	988	90	896	2
		UPS	0	35	2	33	0	21	8	13	0	286	15	271	0
20	BALA	0	0	0	0	0	0	0	0	0	140	5	135	0	
21	Electrification	PS	0	794	0	794	0	418	45	373	0	3418	190	3228	0
		UPS	0	104	0	104	0	304	10	294	0	1612	21	1591	0
22	Augumentation Facility	0	14	0	14	0	6	2	4	0	110	29	81	0	
23	Toilets for CWSN	0	7	0	7	0	6	4	2	0	95	19	76	0	
24	Refurbishing unused old Building	0	0	0	0	0	0	0	0	0	0	0	0	0	
27	Other Any	0	0	0	0	0	0	0	0	0	6	0	6	0	
	<b>Sub Total</b>	<b>6</b>	<b>5143</b>	<b>56</b>	<b>5081</b>	<b>6</b>	<b>4103</b>	<b>591</b>	<b>3355</b>	<b>157</b>	<b>61411</b>	<b>2695</b>	<b>58204</b>	<b>512</b>	
28	Furniture	0	8452	0	8452	0	4965	0	4965	0	102826	0	102826	0	
29	Library	PS	0	784	0	784	0	770	0	770	0	12664	0	12664	0
30	Library	UPS	0	233	0	233	0	275	0	275	0	2814	0	2814	0
	<b>Sub Total</b>	<b>0</b>	<b>9469</b>	<b>0</b>	<b>9469</b>	<b>0</b>	<b>6010</b>	<b>0</b>	<b>6010</b>	<b>0</b>	<b>118304</b>	<b>0</b>	<b>118304</b>	<b>0</b>	
	<b>Grand Total</b>	<b>6</b>	<b>14612</b>	<b>56</b>	<b>14550</b>	<b>6</b>	<b>10113</b>	<b>591</b>	<b>9365</b>	<b>157</b>	<b>179715</b>	<b>2695</b>	<b>176508</b>	<b>512</b>	