

Procurement Schedule for Civil Works under SSA and NPEGEL for the year 2012-13

Uttarakhand

S. No.	Description of works	Types	Quantity in numbers	Method of Procurement	Estimated cost	Procurement Action 2009-10												
						April	May	June	July	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	March	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	New PS	Hill	46	Community Construction State PRI rules.	563.50					6		7	8	9				
		Plain	0		0.00			6		7	8	9						
2	New UPS	Hill	22		385.22			6		7		8		9		9		
		Plain	1		17.47			6	7		8		9					
3	Building less	PS	4		47.08			6		7		8	9					
		UPS	0		0.00													
4	Reconstruction/Deliplated (PS)	Hill	212		2018.24				6	7		8	9					
		Plain	11		93.50			6	7		8	9						
5	Reconstruction/Deliplated (UPS)	Hill	27		388.80			6		7		8	9					
		Plain	0		0.00													
6	Add. Classroom	Hill	155		571.95				6	7	8-9							
		Plain	582		1862.40				6	7	8-9							
7	Separate Girls Toilet		1995		1097.25				6-9									
8	Toilets for CWSN		241		132.55				6-9									
9	Boundary Wall		1399		3360.05				6-9									
10	Electrification		4151		1245.30				6-9									
11	Headmaster Room (PS)	Hill	1		2.70				6-7	8	9							
		Plain	94	225.60				6-7	8	9								
12	Headmaster Room (UPS)	Hill	6	16.20				6-7	8	9								
		Plain	31	74.40				6-7	8	9								
13	Child Friendly Design		1528	458.40				6-9										
14	Ramps with Handrails		2138	320.70				6-9										
15	Refurbishing unused old building		2	26.00				6		7	8	9						
16	Furniture for Govt. UPS (per child)		1300	6.50				1-5	6	7	8	9						
17	Major Repair	PS	329	983.40				6	7	8	9							
		UPS	64	202.20				6	7	8	9							
Total			14339		14099.41													

Open Tender
 Open Tender
 Limited Tender
 Rate Contract
 E.Procurement

Procurement Actions

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation of bids
5. Award of contracts
6. Construction 25% complete.
7. Construction 50% complete.
8. Construction 75% complete.
9. Construction 100% complete.