

Progress of UDISE2015-16

Sr.No	Districts	Progress on dated 07-10-2015	Progress on dated 17-10-2015	Progress on dated 29-10-2015	Progress on dated 02-11-2015	Progress on dated 16-11-2015	Progress on dated 27-11-2015
1	Tehri	DCF Printing is in Progress	Training of BRC-CRC-Dyp.BEO-BEO has completed at DPO Level and DCFs have distributed to CRCs	Collection of Filled DCF is in progress at Block Level.	Collection will complete till 5th Nov. and Data entry will be started from 6th Nov.2015	Data entry started.	Data entry completed in 2 Blocks .
2	Dehradun	DCFs printing have completed	Training at DPO level has completed ,DCFs have distributed to CRCs and Training is in progress at CRC level of Teachers	Collection of Filled DCF is in progress at Block Level.	Data entry started in 02 blocks.Software installation is in progress in remaining blocks.	Entry started in all blocks except Sahaspur.	Entry started in all blocks and 1 block entry completed
3	U.S.Nagar	DCFs printing have completed. Training of 3 Blockes completed and DCFs of same have distributed to CRCs.Remaining blocks training will completed on 8th oct 2015.	DCFs have distributed to CRCs and Training is in progress at CRC level of Teachers.	Collection of Filled DCF is in progress at Block Level.	Data entry started in 06 blocks.Software installation is in progress in remaining 01 block.	Data Entry started in all Blocks	Data Entry is in progress in all Blocks
4	Uttarkashi	DCFs printing have completed and training will be conducted on 13th Oct 2015.	Training is in progress at CRC level of teachers and DCFs have distributed to school	Collection of Filled DCF is in progress at Block Level.	Data entry will be started from 6th Nov.2015	Data entry completed of 2 Blocks	Data entry completed in 3 Blocks .
5	Haridwar	DCFs printing completed	Training has completed at DPO Level	Collection of Filled DCF is in progress .	Collection of Filled DCF is in progress .	Data entry started.	Data entry completed in 2 Blocks .
6	Almora	6 Blocks DCF printing have completed	Training has completed at DPO Level and DCFs have distributed to CRCs	Checking of Filled DCF is in progress at CRC level.	Collection of Filled DCF is in progress at Block Level.	Data entry completed of 2 Blocks	Data entry completed in 4 Blocks .
7	Champawat	DCFs printing completed and training has been completed at District Level on 3th Oct2015	Training is in progress at CRC level of teachers and DCFs have distributed to school	Printing of DCF finalized.	Training and Distribution of DCF is in progress.	Collection of Filled DCF is in progress	Data entry completed in 1 Blocks .
8	Pauri	15 Blocks DCFs printing have completed. Training at Dpo level has completed.Training will be conducted at CRC level on 9-12 oct2015	DCFs have distributed to school.	Collection of Filled DCF is in progress at Block Level.	Sample Checking of DCF is in progress at block level.	Data Entry started in all Blocks	Data entry completed in 6 Blocks .
9	Pithoragarh	No technical person is there to print DCF	DCF Printing is in Progress	Printing DCF of 7 blocks finalized.Training and distribution of DCF will be on 31st Oct.2015.	Collection of Filled DCF is in progress at Block Level.	Collection of Filled DCF is in progress and data entry started.	data entry started
10	Bageshwar	DCFs printing have completed and training has been completed at district level .	Training is in progress at CRC level of teachers and DCFs have distributed to school	Collection of Filled DCF is in progress at Block Level.	Data entry started.	Data entry completed of 2 Blocks	Data entry completed in 2 Blocks .
11	Nainital	DCFs printing have completed and training has completed at district level .	Training is in progress at CRC level of teachers and DCFs have distributed to school.Some schools have filled and sent back.	Collection of Filled DCF is in progress at Block Level.Entry is started.	Data entry started.	Data entry completed of 6 Blocks.	Data entry completed in 6 Blocks .
12	Rudraprayag	DCF printing -90% Completed	Training is in progress at CRC level of teachers and DCFs have distributed to school.Some schools have filled and sent back.	Collection of Filled DCF is in progress .	Data entry started.	Data entry completed of 2 Clusters.	Data entry completed of 20 Clusters.
13	Chamoli	DCFs printing have completed and training has been completed at district level .	Training is in progress at CRC level of teachers and DCFs have distributed to school.	Collection of Filled DCF is in progress at Block Level.Software installation is in progress.	Data entry started in 02 blocks.Software installation is in progress in remaining blocks.	Data Entry started in all Blocks.	Data entry completed in 3 Blocks .